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FINAL 
Rancho California Water District B&V Project 167668 
W-34 Hydroelectric Power Generation Facility (Project No. D1571) B&V File 43.0100 
 July 26, 2010 
 
 
To: Corey Wallace, P.E. 
From: Kevin Davis, P.E. 
 Chuck Feild, P.E. 
 
Subject: Pre-Design Evaluation Memorandum 
 
 
This memorandum summarizes the results of the Pre-Design Evaluation performed by Black & 
Veatch for the WR-34 Hydroelectric Power Generation Facility in Temecula, California. 
 
1.0 Introduction 
The Rancho California Water District (District) owns and operates the WR-34 Turnout Facility 
(Turnout Facility) that is used to take raw water from the Metropolitan Water District of Southern 
California’s (MWD) Pipeline No. 5 and discharge it to the Santa Margarita River.  Water 
discharges are made in compliance with the Santa Margarita River Cooperative Water 
Resource Management Agreement between the District and the United States on behalf of 
Camp Pendleton.  The Turnout Facility includes a single sleeve valve that is used to dissipate 
approximately 400 feet of excess head in the flow prior to discharge to the River.  The purpose 
of the Pre-Design Evaluation is to provide a preliminary assessment of the technical and 
economic feasibility of incorporating a hydroelectric turbine-generator into the Turnout Facility to 
recover available head that is presently being dissipated by the sleeve valve. 
 
2.0 Project Data Review and Site Reconnaissance 
As part of the initial project evaluations, B&V obtained and reviewed the following project 
information. 


• WR-34 Hydroelectric Power Feasibility Study, Kennedy/Jenks Consultants, June 2009. 
• MWD Hydraulic Profile for Pipeline No. 5 at the WR-34 Turnout location. 
• Site and area utility plans for water and sewer pipelines. 
• Available as-built construction drawings for the Santa Margarita Outfall Project – Phase 


1 and 2 developments. 
• Santa Margarita River Cooperative Water Resource Management Agreement 


 
Additionally, B&V project team members visited the Turnout Facility site and measured above-
ground features and took photographs to document the existing construction and any 
improvements incorporated after Phase 1 and 2 developments. 
 
3.0 Existing Conditions 
This section summarizes the existing Turnout Facilities and operating conditions. 
 
3.1 Turnout Facilities 
The existing facilities are composed of a 16-inch turnout on Pipeline No. 5, and approximately 
110 feet of buried 16-inch steel piping extending southward from the turnout to a MWD meter 
vault containing a 12-inch electromagnetic flow meter and a 12-inch check valve.  A 16-inch 
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insulating joint is located on the piping immediately outside the meter vault on the south side, 
and this joint serves as the ownership boundary between MWD and District facilities.  From the 
meter vault, the buried piping extends approximately 15 feet to the District’s Flow Control Vault.  
This vault is a reinforced concrete structure located primarily below grade.  The vault contains a 
16-inch butterfly valve with a handwheel operator and a 10-inch Bailey Polyjet sleeve valve that 
discharges into a wet well for submergence.  Discharges to the wet well flow through a 20-inch 
PVC gravity pipeline that extends from the south wall of the wet well to the Santa Margarita 
River.  Access to the Flow Control Vault is through hatches in the top of the vault, just above 
grade.   
 
Above-grade electrical and control facilities include a utility power center, antenna and a RTU.  
Sleeve valve discharge is controlled remotely using radio communications from the District’s 
control center in Temecula. 
 
The District recently modified the Flow Control Structure (at the Turnout Facility) to include 
potable water piping with a dechlorination system that can discharge into the wet well of the 
vault.  This potable water supply serves as a backup water supply source to the Santa Margarita 
River in the event the raw water supply facilities are out of service.  The dechlorination system is 
used for both the potable water and the raw water provided from MWD. 
 
An existing site plan is provided in Figure 1 at the end of this memorandum. 
 
3.2 Available Head at Pipeline No. 5.    
The WR-34 turnout is located at Sta. 1594+20 on Pipeline No. 5, which is approximately 10 
miles downstream from the Auld Valley Canal, the source of the water in Pipeline No. 5.  Gravity 
flow conditions exist in Pipeline No. 5, therefore the elevation of the Hydraulic Grade Line (HGL) 
in Pipeline No. 5 is equal to the water surface elevation in the Auld Valley Canal, minus the 
head losses between the canal and the turnout location.  Headlosses in Pipeline No. 5 are a 
function of discharge, with higher discharge conditions resulting in a lower HGL at the turnout 
location, and lower discharges resulting in a higher HGL.  The following turnout HGL information 
is taken from the Pipeline No. 5 hydraulic profile. 
 


Pipeline No. 5 HGL at WR-34 Turnout Location 
P5 Discharge 


Condition P5 Discharge HGL Elevation 


Static 0 cfs 1479 ft 
Design 290 cfs 1435 ft 


Maximum 474 cfs 1360 ft 
 
For purposes of this pre-design evaluation, the Pipeline No. 5 Design discharge condition is 
used, with a HGL elevation of 1435 ft at the turnout.  Net head at the turbine will be equal to this 
HGL minus the turbine centerline elevation and headlosses in the turnout piping.   
 
3.3 Turnout Flow Conditions. 
Records of average daily turnout discharge for the period 2003 – 2009 were provided by the 
District and are considered to be representative of future discharge conditions.  During this 
period, the discharge varied from a maximum of 16 cfs, which occurred on two days, to a 
minimum of 0 cfs, which occurred on several days.  The flow duration curve of average daily 
flows is shown on the following figure.  This curve provides the percentage of time during the 
period of flow records that the indicated discharge was equaled or exceeded. 
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WR-34 Flow Duration Curve
2003 - 2009
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Average monthly discharge was found to vary from approximately 8 cfs in January to 
approximately 3 cfs in December, as shown on the chart below.  During the period January 
through June, no noticeable trend is observed in the average monthly flow data.  From July 
through December, average monthly discharge is seen to trend downward from about 7 cfs to 
about 3 cfs.   
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Average Monthly Flow Rate
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The required daily discharge made by the District to the Santa Margarita River through the WR-
34 turnout is determined based on the provisions of the Cooperative Resource Management 
Agreement.  This Agreement establishes required flows at USGS Gaging Station No. 
110440000 on the Santa Margarita River near Temecula (known as “the Gorge”) based on 
month of the year and hydrologic conditions including critically dry, below normal, above normal, 
and very wet. 
 
In the past, the District discharged flow to the Santa Margarita River by providing a constant 
flow throughout the day. In order to maximize the power generation potential during the peak 
revenue periods, we have explored discharging higher flow rates for shorter durations. For 
instance, a required daily discharge of 5 cfs during a 24-hour period could also be accomplished 
by a discharge of 15 cfs for an 8-hour period, as these scenarios would result in the same 
volume of water released to the Santa Margarita River on a given day. This approach would 
have the advantage of being able to concentrate the discharge during on-peak electric periods 
when the electric rates to be paid to the District for hydroelectric generation are the highest, 
thus maximizing generation revenues. Based on the District’s interpretation of the Agreement, it 
appears that this strategy will be in compliance with their obligations. This approach was used 
as the basis for determining turnout discharge and duration and for calculation of generation 
revenues. 
 
4.0 Hydropower Facilities 
Descriptions of the hydropower facilities considered in this evaluation are as follows. 
 
4.1 Turbine-Generator 
The following turbine types were considered for this evaluation. 
 
Pelton Turbine.  Information regarding pelton turbines was received from Canyon Hydro and 
Gilkes.  Canyon Hydro is located in Deming, Washington and Gilkes, based in the United 
Kingdom, has regional facilities in Victoria, British Columbia Canada.  Water-to-wire equipment 
packages were requested, with the package including the turbine, turbine inlet valve, induction 
generator, and controls/switchgear.  Budgetary pricing was obtained for maximum turbine 
discharges of 10 cfs and 15 cfs to allow for a comparative evaluation of incremental costs and 
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generation benefits as turbine discharge capacity increases.  The following budgetary pricing 
information was obtained. 
 


Water-to-Wire Budgetary Pricing for Pelton Turbines 


Turbine Type Maximum 
Discharge Output 


Budgetary 
Pricing – 


Canyon Hydro 


Budgetary 
Pricing - Gilkes 


Dual Nozzle 
Pelton 10 cfs 270 kW $417,000 -- 


Dual Nozzle 
Pelton 15 cfs 390 kW $574,000 $640,000 


 
A pelton-type unit can be advantageous because it has a relatively high efficiency over a wide 
operating range of discharge, however since block loading is considered, this advantage would 
not necessarily be needed.  The capability to regulate flow would still exist should the District 
decide to operate in this manner in the future.  Additionally, a pelton-type unit would avoid 
waterhammer issues within the turnout piping or Pipeline No. 5 during a no load shutdown of the 
turbine (loss of grid power), since the discharge can be controlled with the needle valves to 
reduce discharge slowly, while water flow can be maintained by actuating the jet deflectors. 
 
Pump-Turbine.   Information regarding a pump-turbine was received from Canyon Hydro.  Use 
of the term “pump-turbine” refers to the fact that a traditional pump casing is used for the 
turbine, as opposed to a custom manufactured turbine casing.  The term does not correspond to 
a “reversible pump-turbine” of the type typically used in pumped-storage hydroelectric 
applications. 
 
For this application, Canyon Hydro would use a pump-turbine as manufactured by Cornell Pump 
Company, of Portland, Oregon, and customize the unit to provide a water-to-wire package.  This 
would involve incorporating an inlet reducer and discharge increaser, turbine inlet valve, 
hydraulic power unit, and switchgear/controls.  For the given head conditions, maximum 
discharge is limited to 13.1 cfs. This data was the basis for Canyon Hydro’s budgetary pricing. 
 
This type of turbine would operate as an unregulated unit, meaning flow regulation would not be 
possible.  Actual discharge would be a function of available net head, in accordance with the 
pump-turbine performance (head vs. discharge) curve.  As net head increases, unit discharge 
would increase, and the opposite would apply for reduced net head.  The following budgetary 
pricing was obtained. 
 


Water-to-Wire Budgetary Pricing for Pump - Turbine 


Turbine Type Maximum Discharge Output Budgetary Pricing – 
Canyon Hydro 


Cornell Pump-Turbine 13.1 cfs 335 kW $172,140 


 
Upon a no load shutdown occurring at a net head of about 400 feet, the turbine discharge would 
decrease from 13.1 cfs to about 6.9 cfs within 3 seconds.  A hydraulic transient analysis would 
be required to determine if waterhammer would be an issue in either the turnout piping or 
Pipeline No. 5.  However, since turbine discharge is only about five percent of the design 
Pipeline No. 5 discharge, it is not anticipated that waterhammer would be an issue in Pipeline 
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No. 5.  During a manual shutdown, the decrease in flow across the turbine would be gradual, as 
the generator is not disconnected from the utility grid immediately. It should be noted that if this 
type of turbine is selected, it will be more important to fine tune the shutdown time, 
waterhammer protection, and the unit runaway speed parameters than for the pelton unit. 
 
4.2 Powerhouse Facilities. 
The powerhouse would consist of a reinforced concrete slab on grade with a below-grade wet 
well, similar to existing construction for the Flow Control Facility.  The turbine-generator would 
be installed on the floor slab and the turbine would discharge downward into the wet well.  
Turnout piping would be extended from the existing buried isolation joint at the MWD/District 
interface, and would be sloped upward at a 45 degree angle to transition from buried to 
exposed piping.  Upon obtaining the required elevation above grade, the piping would extend 
horizontally to the turbine.  The pump turbine option requires a minimum of ten diameters of 
straight pipe upstream from the turbine inlet, as required by the turbine manufacturer and as 
shown on the figures.  A tee would be located in the turbine inlet piping to allow discharge 
through the sleeve valve.  With this configuration, the sleeve valve inlet piping would be above 
grade rather than in a vault below grade. This will improve access and simplify operation and 
maintenance of the isolation butterfly valve. The sleeve valve configuration would be changed 
from horizontal wall-mounted to vertical floor-mounted.   
 
A powerhouse building would be provided for security, noise considerations, and to prevent 
rainfall and dust from contaminating the turbine-generator and hydraulic power unit.  The 
building could be constructed of masonry block, pre-fabricated fiberglass, or other options. 
 
Based on the required 10 diameters of straight pipe upstream from the turbine inlet for the pump 
turbine option, the size of the Pelton turbine equipment, and a desire to not change the location 
of the existing isolation joint, it would be necessary for the new wet well to be located several 
feet south of the existing wet well location.  As a result, it is anticipated that the existing Flow 
Control Vault, including the wet well, would be demolished and the powerhouse facilities would 
be constructed at the required location. 
 
The configuration of the potable water piping would be revised to allow discharge into the new 
wet well.  The 20-inch PVC piping would be reconnected to the new wet well for turbine and 
sleeve valve discharges.  During construction a temporary bypass interconnection will be 
provided between the 6-inch potable water pipeline and the 20-inch PVC discharge piping, as 
shown on Figures 2 and 6.  A flow meter and isolation valve will be provided to regulate flow to 
meet the requirements of the Agreement.   
 
The powerhouse would contain the turbine with an induction generator rated 480 V, 3-phase, 60 
Hz.  The induction generator would connect to a 480 volt switchgear bus through a generator 
circuit breaker.  The 480 volt switchgear bus would be directly connected to the low voltage 
windings of a 480/16 kV, 3-phase, generator step-up (GSU) transformer at the point of 
connection to the Southern California Edison (SCE) 16 kV power pole location through 
overhead cables.  The high voltage windings of the GSU transformer would be connected to a 
pole mounted 16 kV disconnect switch to deliver the generating power to the SCE 16 kV 
distribution grid.  Utility revenue metering provisions will be furnished at 16 kV power pole site.   
 
When the generator is off-line, the SCE 16 kV line will provide power through the GSU to the 
hydropower facility.  The hydropower facility will be added to the District SCADA system using 
the existing RTU to allow remote monitoring of and operation of the turbine-generator. 
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The general arrangement of the powerhouse and equipment will essentially be the same for use 
of either a pelton-type turbine or a pump-turbine, although the powerhouse building size would 
be somewhat smaller for the pump-turbine application.  The site plan, powerhouse plan, 
powerhouse section and powerhouse elevations based on use of a pelton-type turbine are 
shown in Figures 2 though 5.  The same features for a pump-turbine are shown in Figures 6 
through 9. 
 
5.0 Estimated Costs 
Feasibility level cost estimates were prepared for each of the three alternatives evaluated using 
budgetary water-to-wire turbine-generator pricing obtained from Canyon Hydro, quantity 
takeoffs of civil/structural items, and B&V cost estimating experience for similar facilities.  The 
cost estimates are based on the facility arrangements shown in Figures 2 through 9 and include 
direct capital costs and indirect costs.  Indirect costs include bonds and insurance, District 
administration and legal, construction management and monitoring and engineering.  The costs 
are summarized as follows.  Cost breakdowns for each alternative are provided at the end of the 
memorandum. 
 


Estimated Project Costs 
Alternative Estimated 


Project Cost 
10 cfs Pelton $1,844,000 
15 cfs Pelton $2,064,000 


13.1 cfs Pump-Turbine $1,312,000 
  
6.0 Annual Generation and Energy Revenue 
Daily turnout flow records for the period 2003 – 2009 were used for the generation estimates.  
For each alternative considered, operation at maximum turbine discharge was considered, with 
the hours of operation each day calculated based on the required volume of discharge.   
 
As previously indicated, the Pipeline No. 5 Design discharge condition is used for this 
evaluation, with a HGL elevation of 1435 ft at the turnout.  Net head at the turbine will be equal 
to this HGL minus the turbine centerline elevation and head losses in the turnout piping.  For the 
arrangement considered, the turbine centerline elevation will be at approximately El. 1020 ft, 
and the head losses in the turnout piping will be dependent on the maximum turbine discharge 
used.  Turnout piping head losses and the resulting turbine net head are summarized as 
follows.   
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Turnout Piping Head Loss and Turbine Net Head 


Alternative Discharge 
Pipeline No. 


5 HGL 
Elevation 


Turnout 
Piping Head 


Loss 


Turbine 
Centerline 
Elevation 


Turbine 
Net Head 


10 cfs Pelton 
 


10 cfs 1435 ft 13 ft 1020 ft 402 ft 


15 cfs Pelton 
 


15 cfs 1435 ft 30 ft 1020 ft 385 ft 


13.1 cfs 
Pump-Turbine 


13.1 cfs 1435 ft 22 ft 1020 ft 393 ft 


 
Average energy generation for each day was estimated for each alternative based on maximum 
turbine discharge, required hours of operation, net head, and turbine-generator efficiency 
information provided by the turbine manufacturers. The daily generation values were summed 
for each year and divided by the number of years. This calculation was performed for each day 
of the year. 
 
Energy rates were based on the SCE program for Eligible Public Water Agencies, as defined in 
the Water Agency Tariff for Eligible Renewables Schedule CREST (Schedule), in which SCE 
purchases the total generation output up to 1.5 MW.  The District is defined as an Eligible Public 
Water Agency as described in the Schedule.  The total generation output is purchased based 
on the Market-Price-Referent (MPR), Time of Use (TOU) Periods, and Energy Allocation 
Factors.  The MPR defines the unit price ($/kWh) at which the energy is purchased.  The TOU 
periods are associated with periods of the day/night and seasons and are defined as On-Peak, 
Mid-Peak, Off-Peak and Super-off-peak.  Based on the TOU period, the generation output is 
assigned an energy allocation factor as shown below.  The energy allocation factors indicate the 
relative value of energy during the defined period and are multiplied by the MPR to obtain actual 
energy rates for the TOU Period.  For purposes of this evaluation the applicable energy rates 
were based on the TOU Periods and assuming a contract period of 25 years at the 2012 MPR 
of 0.10507 $/kWh. 
  


SCE Schedule WATER Energy Allocation Factors 


Season TOU Period Energy Allocation 
Factor 


On-Peak 3.13 


Mid-Peak 1.35 Summer 


Off-Peak 0.75 
Mid-Peak 1.00 


Off-Peak 0.83 Winter 
Super-off-Peak 0.61 


 
To estimate potential energy revenues, the energy generation periods for each day were 
centered about the time of day where the Energy Allocation Factor (and resulting energy rates) 
would be at its highest: Summer Season on-peak TOU, or Winter Season mid-peak TOU.  
Generation during periods longer than the defined TOU for maximum Energy Allocation Factor 
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were assigned to the adjacent TOU period and the appropriate energy rate.  An availability 
factor of 0.98 was used to account for scheduled and forced outages. 
 
Average annual energy generation and annual revenue for each alternative considered are as 
follows. 
 


Average Annual Generation and Revenue 


Alternative Average Annual Energy 
Generation 


Average Annual Energy 
Revenue 


10 cfs Pelton 1,362 MWh $161,000 


15 cfs Pelton 1,304 MWh $168,500 


13.1 cfs Pump-Turbine 1,281 MWh $161,000 


 
7.0 Economic Analysis 
 
The following economic analyses were performed for the alternatives considered. 


• Net Present Worth.   This analysis calculates the present worth of energy revenues 
during the evaluation period and project capital costs.    


• Cash Flow.  This analysis compares total project costs financed with annual generation 
revenues during the evaluation period.  The payback period, when cumulative revenues 
are equal to the capital cost financed, is derived from this analysis. 


 
The following economic parameters were used: 


• Evaluation Period – 25 years 
• Loan Period – 10 years 
• Escalation rate for capital and O&M costs – 3 percent 
• Present Worth Discount Factor – 2 percent 


 
The results of the economic analyses are as follows. 
 


Economic Analysis Results 


Alternative Capital Cost 
($1,000) 


O&M Cost 
($1,000/yr) 


Net PW 
($1,000) Cash Flow Payback 


Period 


10 cfs Pelton 1,844 12 to 25 1,012 Negative first 
10 years 14 


15 cfs Pelton 2,064 12 to 25 940 Negative first 
10 years 15 


13.1 cfs Pump-Turbine 1,312 12 to 25 1,569 
Always break 


even or  
positive 


9 


 
 
 
 


BLACK & VEATCH  Page 9 







WR-34 Hydroelectric Power Generation Facility (Project No. D1571) 


8.0 Approvals, Permits, and Licensing 
 
Implementation of the WR-34 Hydroelectric Project will require that the District obtain various 
approvals, permits and licenses as summarized below. 
 
MWD Approval.  Approval from MWD will be required for the District to obtain additional 
easements and for construction of the Hydroelectric Facility within the MWD easement.  It is 
recommended that Black & Veatch work with the District to investigate these approvals with 
MWD as an initial step in project implementation. 
 
SCE Power Purchase Agreement.  An agreement with SCE for the purchase of energy 
generated by the Hydroelectric Facility will be required.  The WR-34 Hydroelectric Generation 
Facility falls under the SCE CREST program and application process is described below.   


• Download the tariff, contracts, and interconnection application from SCE’s website at 
www.sce.com/crest. 


• Obtain site control. 
• Open an SCE retail account at the site, if an account does not already exist. 
• Complete the design for the generating facility, including equipment specifications, 


single line diagrams(s) stamped by a licensed engineer, site plans and maps.  This is 
input to the interconnection application, and to Appendix A of the CREST agreement. 


• Obtain California Energy Commission (CEC) pre-qualification that the facility is an 
Eligible Renewable Resource.  A copy of the certificate will be placed in Appendix A. 


• Download and submit an interconnection application to SCE (Peter Moreno) and work 
with SCE to complete an Interconnection Facilities Financing and Ownership Agreement 
(IFFOA) for the generating facility.  This is input to Appendix B of the CREST 
Agreement. 


• Be prepared to complete the construction of the generating facility and achieve Initial 
Operation within 18 months of the CREST agreement execution date.  See Sections 2.8 
and 4.2 of the CREST agreement. 


• Fill out the draft CREST agreement and submit to SCE (George Wiltsee).  Work with 
SCE to make the agreement 100% correct, and execute the CREST agreement. 


 
Encroachment Permit.  An Encroachment Permit from the City of Temecula would be required 
for construction within City of Temecula Right-of-Way.  Permit requirements would include the 
following: 
 


• Notify the Land Development Inspection Division at least 2 working days in advance of 
construction 


• Comply with Standard Specifications and Drawings for Public Works Construction 
• Hold a pre-construction meeting 
• Submit two sets of drawings for approval with the permit application 
 


Permit review and approval is expected to take approximately two weeks.  The presence of a 
City of Temecula Right-of-Way, and the need for an Encroachment Permit, should be 
investigated if the District elects to proceed with project implementation. 
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CEQA Documentation.  This approval will include preparation of the following: 
 


• CEQA Initial Study Environmental Checklist 
• Environmental Impact Assessment Form 
• Mitigated Negative Declaration (MND) 
• Mitigation Monitoring Program 


 
It is expected that completion of the required CEQA documentation will require approximately 6 
to 8 months. 
 
FERC Conduit Exemption.   It is expected that this project will comply with the requirements 
for a Conduit Exemption as issued by the Federal Energy Regulatory Commission (FERC).  
Applicants for a Conduit Exemption must follow many of the same steps as required for a FERC 
License; however, the process of obtaining the Exemption involves fewer steps.  The scope of 
the review process is also narrower than for the licensing process since the project and its 
associated impacts are generally small.  The following three stages of consultation are required 
for obtaining a Conduit Exemption. 
 


• 1st Stage.  Notify resource agencies and Indian tribes of intention to apply for an 
exemption, conduct a joint meeting with agencies, tribes and the public, and finalize 
study plans if any.  The agencies, tribes and public may request that studies be 
performed to identify any project impacts.  Many, if not all, studies may have been 
previously performed during development of the Santa Margarita River Outfall Project. 


 
• 2nd Stage.  Proceed with studies, if any, and provide stakeholders with a Draft 


Application and results of studies.  Stakeholders will submit comments to the District.  
Under FERC’s direction, resolve disputes as necessary. 


 
• 3rd Stage.  Submit an Application for Conduit Exemption to FERC.  Respond to any 


FERC comments on the Application. 
 
It is anticipated that the CEQA documentation will be included in the Conduit Exemption 
Application.  The time frame for obtaining a Conduit Exemption is expected to be approximately 
7 to 12 months. 
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9.0 Project Development Plan 
 
Development of the WR-34 Hydroelectric Facility is anticipated to require the following key 
tasks.  The anticipated schedule dates for each task are also provided.   
 
Key Task Start Finish 
Permits, Approvals and Licensing  
 


August 1, 2010 March 31, 2011 


Site Investigations 
 


August 1, 2010 September 30, 2010 


Turbine-Generator Water-to-Wire 
Procurement Package (Prepare 
specifications, bid and award) 
 


August 1, 2010 October 15, 2010 


Turbine-Generator Manufacture and 
Delivery 
 


October 15, 2010 May 31, 2011 


Detailed Design 
 


August 15, 2010 December 15, 2010 


Construction Package (Prepare 
specifications, bid and award) 
 


December 15, 2010 April 30, 2011 


Construction Period May 1, 2011 October 31, 2011 
 


Project Closeout Activities November 1, 2011 November 30, 2011 
 
10.0 Recommendations 
 
Based on the favorable economic position, it is recommended to proceed with the design and 
construction of the 13.1 cfs pump-turbine option.  The pump-turbine is the preferred turbine type 
based on the items listed below: 


• The pump-turbine is a smaller unit and therefore requires a smaller, less expensive 
building. 


• The pump-turbine has a lower capital cost. 
• Payback period for the pump-turbine option is approximately 9 years.  
• The pump-turbine meets the energy generation requirements for the project’s economic 


feasibility.   
• Implementing the hydroelectric facility with the pump-turbine alternative results in a net 


positive financial position for the District, including generating in excess of $1.6 million 
dollars. 


• Taking advantage of this otherwise untapped resource helps stabilize the District’s water 
rates while producing clean energy for the community. 
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Owner: Rancho California Water District By: C.Tabor
Project: WR‐34 Hydroelectric Power Generation Facility Date: 14‐May‐10
Prj. No. 167668 Check: V. Tsai
Title: Opinion of Probable Construction Cost ‐ Pelton Turbine 10 cfs Date: 24‐May‐10


1 MOBILIZATION AND DEMOBILIZATION $36,000
2 SITE WORK $42,000
3 HYDROELECTRIC BUILDING $164,900
4 MECHANICAL WORK $566,000
5 ELECTRICAL WORK $175,000
6 I&C WORK $50,000


Subtotal $1,033,900
Sales Tax 8.75% $52,390
Subtotal $1,086,290
Contract Overhead and Profit 10% $108,629
Subtotal Construction Cost $1,194,919
Bond and Insurance 2% $23,898
Contingency 15% $179,238
Administration/Legal 2% $23,898
Construction Management and Monitoring 6% $71,695
Engineering $350,000
Subtotal $1,843,648
Grant Funding 0% $0.00
TOTAL PROBABLE PROJECT COST 1,843,648


SUMMARY
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Owner: Rancho California Water District
Project: WR‐34 Hydroelectric Power Generation Facility
Prj. No. 167668
Title: Opinion of Probable Construction Cost ‐ Pelton Turbine 10 cfs


ITEM DESCRIPTION QUANT. UNIT UNIT COST TOTAL COST
$ $


1 MOBILIZATION AND DEMOBILIZATION
Mobilization and Demobilization LS 7,000
Supervision LS 11,000
Temporary facilities LS 1,000
Temporary utilities LS 2,000
Equipment rental & misc. LS 15,000
Subtotal Mobilization & Demobilization $36,000


2 SITE WORK
Earthwork


Clear and Grub 0.05 AC 19,150 1,000
Excavation 160 CY 25.00 4,000
Compacted Fill 40 CY 25.00 1,000


Retaining Wall LS 6,000
Site Improvements LS 15,000
Relocation of Chemical Storage Tank LS 5,000
Relocation and salvage of 6-inch pipe and appurtenances LS 10,000
Subtotal Awning Structure Work $42,000


3 HYDROELECTRIC BUILDING
Concrete


Foundation 17 CY 800.00 13,600
Slab-on-Grade 40 CY 900.00 36,000
Concrete Encasement 15 CY 500.00 7,500
Miscellaneous 15 CY 500.00 7,500


Masonry
8 inch Smooth Face CMU 2,000 SF 15.00 30,000


Metals
    Miscellaneous LS 15,000
Thermal & Moisture Protection


Roof
Plywood 1,100 SF 5.50 6,100
Insulation 1,100 SF 3.00 3,300
Clay Tiles 11 SQ 484.00 5,400
Miscellaneous LS 5,000


Powerhouse Doors
Hollow metal 1 EA 2,000.00 2,000
Hollow metal, double door 1 EA 4,000.00 4,000
Door Hardware LS 2,000


Powerhouse Finishes
Acoustical Panels 1,500 SF 5.00 7,500


Mechanical 
Plumbing LS 20,000


Subtotal Hydroelectric Building Work $164,900
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Owner: Rancho California Water District
Project: WR‐34 Hydroelectric Power Generation Facility
Prj. No. 167668
Title: Opinion of Probable Construction Cost ‐ Pelton Turbine 10 cfs


4 MECHANICAL WORK
Pelton Turbine & Generator Package 1 EA 550,000 550,000
16-inch Pipe (CMLWS) 20 LF 215.00 4,300
6-inch Pipe (CMLWS) 20 LF 85.00 1,700
Tie-in Connection LS 10,000


Subtotal Mechanical Work $566,000


5 ELECTRICAL WORK
Tie-in Connection to SCE Grid 145,000
Electrical 30,000
Subtotal Electrical Work $175,000


6 I&C WORK
I&C 50,000
Subtotal I&C Work $50,000
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Owner: Rancho California Water District By: C.Tabor
Project: WR‐34 Hydroelectric Power Generation Facility Date: 14‐May‐10
Prj. No. 167668 Check: V. Tsai
Title: Opinion of Probable Construction Cost ‐ Pelton Turbine 15 cfs Date: 24‐May‐10


1 MOBILIZATION AND DEMOBILIZATION $38,000
2 SITE WORK $42,000
3 HYDROELECTRIC BUILDING $164,900
4 MECHANICAL WORK $716,000
5 ELECTRICAL WORK $175,000
6 I&C WORK $50,000


Subtotal $1,185,900
Sales Tax 8.75% $60,265
Subtotal $1,246,165
Contract Overhead and Profit 10% $124,616
Subtotal Construction Cost $1,370,781
Bond and Insurance 2% $27,416
Contingency 15% $205,617
Administration/Legal 2% $27,416
Construction Management and Monitoring 6% $82,247
Engineering $350,000
Subtotal $2,063,477
Grant Funding 0% $0.00
TOTAL PROBABLE PROJECT COST 2,063,477


SUMMARY
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Owner: Rancho California Water District
Project: WR‐34 Hydroelectric Power Generation Facility
Prj. No. 167668
Title: Opinion of Probable Construction Cost ‐ Pelton Turbine 15 cfs


ITEM DESCRIPTION QUANT. UNIT UNIT COST TOTAL COST
$ $


1 MOBILIZATION AND DEMOBILIZATION
Mobilization and Demobilization LS 7,000
Supervision LS 13,000
Temporary facilities LS 1,000
Temporary utilities LS 2,000
Equipment rental & misc. LS 15,000
Subtotal Mobilization & Demobilization $38,000


2 SITE WORK
Earthwork


Clear and Grub 0.05 AC 19,150 1,000
Excavation 160 CY 25.00 4,000
Compacted Fill 40 CY 25.00 1,000


Retaining Wall LS 6,000
Site Improvements LS 15,000
Relocation of Chemical Storage Tank LS 5,000
Relocation and salvage of 6-inch pipe and appurtenances LS 10,000
Subtotal Awning Structure Work $42,000


3 HYDROELECTRIC BUILDING
Concrete


Foundation 17 CY 800.00 13,600
Slab-on-Grade 40 CY 900.00 36,000
Concrete Encasement 15 CY 500.00 7,500
Miscellaneous 15 CY 500.00 7,500


Masonry
8 inch Smooth Face CMU 2,000 SF 15.00 30,000


Metals
    Miscellaneous LS 15,000
Thermal & Moisture Protection


Roof
Plywood 1,100 SF 5.50 6,100
Insulation 1,100 SF 3.00 3,300
Clay Tiles 11 SQ 484.00 5,400
Miscellaneous LS 5,000


Powerhouse Doors
Hollow metal 1 EA 2,000.00 2,000
Hollow metal, double door 1 EA 4,000.00 4,000
Door Hardware LS 2,000


Powerhouse Finishes
Acoustical Panels 1,500 SF 5.00 7,500


Mechanical 
Plumbing LS 20,000


Subtotal Hydroelectric Building Work $164,900
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Owner: Rancho California Water District
Project: WR‐34 Hydroelectric Power Generation Facility
Prj. No. 167668
Title: Opinion of Probable Construction Cost ‐ Pelton Turbine 15 cfs


4 MECHANICAL WORK
Pelton Turbine & Generator Package 1 EA 700,000 700,000
16-inch Pipe (CMLWS) 20 LF 215.00 4,300
6-inch Pipe (CMLWS) 20 LF 85.00 1,700
Tie-in Connection LS 10,000


Subtotal Mechanical Work $716,000


5 ELECTRICAL WORK
Tie-in Connection to SCE Grid 145,000
Electrical 30,000
Subtotal Electrical Work $175,000


6 I&C WORK
I&C 50,000
Subtotal I&C Work $50,000
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Owner: Rancho California Water District By: C.Tabor
Project: WR‐34 Hydroelectric Power Generation Facility Date: 14‐May‐10
Prj. No. 167668 Check: V. Tsai
Title: Opinion of Probable Construction Cost ‐ Pump Turbine 13 cfs Date: 24‐May‐10


1 MOBILIZATION AND DEMOBILIZATION $32,000
2 SITE WORK $36,400
3 HYDROELECTRIC BUILDING $133,000
4 MECHANICAL WORK $239,782
5 ELECTRICAL WORK $175,000
6 I&C WORK $50,000


Subtotal $666,182
Sales Tax 8.75% $33,295
Subtotal $699,477
Contract Overhead and Profit 10% $69,948
Subtotal Construction Cost $769,424
Bond and Insurance 2% $15,388
Contingency 15% $115,414
Administration/Legal 2% $15,388
Construction Management and Monitoring 6% $46,165
Engineering $350,000
Subtotal $1,311,780
Grant Funding 0% $0.00
TOTAL PROBABLE PROJECT COST 1,311,780


SUMMARY
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Owner: Rancho California Water District
Project: WR‐34 Hydroelectric Power Generation Facility
Prj. No. 167668
Title: Opinion of Probable Construction Cost ‐ Pump Turbine 13 cfs


ITEM DESCRIPTION QUANT. UNIT UNIT COST TOTAL COST
$ $


1 MOBILIZATION AND DEMOBILIZATION
Mobilization and Demobilization LS 7,000
Supervision LS 7,000
Temporary facilities LS 1,000
Temporary utilities LS 2,000
Equipment rental & misc. LS 15,000
Subtotal Mobilization & Demobilization $32,000


2 SITE WORK
Earthwork


Clear and Grub 0.04 AC 19,150 800
Excavation 150 CY 25.00 3,800
Compacted Fill 30 CY 25.00 800


Retaining Wall LS 6,000
Site Improvements LS 10,000
Relocation of Chemical Storage Tank LS 5,000
Relocation and salvage of 6-inch pipe and appurtenances LS 10,000
Subtotal Awning Structure Work $36,400


3 HYDROELECTRIC BUILDING
Concrete


Foundation 11 CY 800.00 8,800
Slab-on-Grade 25 CY 900.00 22,500
Concrete Encasement 15 CY 500.00 7,500
Miscellaneous 15 CY 500.00 7,500


Masonry
8 inch Smooth Face CMU 1,580 SF 15.00 23,700


Metals
    Miscellaneous LS 15,000
Thermal & Moisture Protection


Roof
Plywood 700 SF 5.50 3,900
Insulation 700 SF 3.00 2,100
Clay Tiles 8 SQ 484.00 4,000
Miscellaneous LS 5,000


Powerhouse Doors
Hollow metal 1 EA 2,000.00 2,000
Hollow metal, double door 1 EA 4,000.00 4,000
Door Hardware LS 2,000


Powerhouse Finishes
Acoustical Panels 1,000 SF 5.00 5,000


Mechanical 
Plumbing LS 20,000


Subtotal Hydroelectric Building Work $133,000
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Owner: Rancho California Water District
Project: WR‐34 Hydroelectric Power Generation Facility
Prj. No. 167668
Title: Opinion of Probable Construction Cost ‐ Pump Turbine 13 cfs


4 MECHANICAL WORK
Pelton Turbine & Generator Package 1 EA 223,782 223,782
16-inch Pipe (CMLWS) 20 LF 215.00 4,300
6-inch Pipe (CMLWS) 20 LF 85.00 1,700
Tie-in Connection LS 10,000


Subtotal Mechanical Work $239,782


5 ELECTRICAL WORK
Tie-in Connection to SCE Grid 145,000
Electrical 30,000
Subtotal Electrical Work $175,000


6 I&C WORK
I&C 50,000
Subtotal I&C Work $50,000
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I. INTRODUCTION  


Eutrophication is the increased production of organic matter resulting from aquatic algae and plants. 
Cultural eutrophication of estuaries and coastal waters is a global environmental issue, with demonstrated 
links between anthropogenic changes in watersheds, increased nutrient loading to coastal waters, harmful 
algal blooms, hypoxia, and impacts on aquatic food webs (Valiela et al. 1992). These ecological impacts 
of eutrophication of coastal areas can have far-reaching consequences, including fish-kills and lowered 
fishery production (Glasgow and Burkholder, 2000), loss or degradation of seagrass and kelp beds 
(Twilley 1985, Burkholder et al. 1992, McGlathery 2001), smothering of bivalves and other benthic 
organisms (Rabalais and Harper 1992), nuisance odors, and impacts on human and marine mammal 
health from increased frequency and extent of harmful algal blooms and poor water quality (Bates et al. 
1991, Trainer et al. 2002). These modifications have significant economic and social costs. According to 
EPA, eutrophication is one of the top three leading causes of impairments of the nation’s waters (US EPA 
2001).  


In California, the impacts of nutrient loading on estuaries and coastal waters have not been well 
monitored, with the notable exception of San Francisco Bay (Cloern 1982, Cloern et al. 1985, Cloern 
1991, 1996, Cloern 1999). In southern California, only 3 of the regions 50+ estuaries were included in the 
NOAA’s National Estuarine Eutrophication Assessment Report (Bricker 2007); all three have been 
impacted by eutrophication. Of those estuaries not included in the assessment, many tend to have 
restricted circulation and high nutrient inputs, thus increasing the likelihood that they suffer from 
eutrophication. Without management actions to reduce anthropogenic nutrient loads and other factors 
controlling eutrophication, eutrophication could expected to develop or worsen in the majority of systems, 
primarily due to projected population increases along the coastal areas. 


California lacks consistent, statewide water quality standards to manage the effects of nutrient-
overenrichment and eutrophication in its estuaries. The State Water Resources Control Board recently 
launched an effort to develop statewide nutrient numeric endpoints (NNEs) for estuaries, based on a 
conceptual framework and recommended actions to address data gaps (EPA 2007 and 2008). One 
fundamental data gaps was the need to better articulate regional differences in estuarine ecology with 
respect to biological response to nutrient loads.  Data from southern California Bight estuaries would help 
to drive the selection of appropriate indicators, shed light on critical conditions for assessment with those 
indicators, and provide context for discussion of eutrophication thresholds.  


The Southern California Bight Regional Monitoring Program is a partnership of more than 60 
organizations collaborating to address management questions of regional importance in the Bight 
offshore, nearshore and estuarine habitats. The Bight surveys have also provided a forum for multi-party 
agreement about ways to analyze and interpret marine and estuarine monitoring data. “Core” components 
of Bight surveys include: 1) offshore water quality, 2) coastal ecology, focusing on sediment quality, and 
3) shoreline microbiology. “Estuaries and Coastal Wetlands” is a new component of the Southern 
California Bight Regional Monitoring Program. The impetus for the formation of this group is from the 
Southern California Wetland Recovery Project (www.scwrp.org), a collaboration of 17 state and federal 
agencies committed to developing a regional plan for wetland recovery. This group is working towards 
the development of an Integrated Wetlands Regional Assessment Program (IWRAP), focused initially on 
estuaries. Because the Bight Regional Monitoring Program shares a similar geographic focus with the 
IWRAP and has a well-functioning administrative structure, it is cost-effective to link implementation of 
the IWRAP with ongoing Bight Regional surveys. The recommended design for the IWRAP includes a 
probability-based survey of estuarine condition with respect to several physical and biological indicators. 
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Among the top priority indicators for early implementation was eutrophication. For this reason and 
others, explained below, this is the focus of the first survey of the Bight Coastal Wetlands workgroup. 


The purpose of this document is to provide a workplan for the Bight ’08 Estuaries and Coastal Wetland 
Eutrophication Assessment. Detailed field methods, laboratory methods and quality assurance plans are 
available as companion documents on the SCCWRP website. A list of the participants in the Bight ’08 
Estuaries and Coastal Wetlands workgroup are presented in Table 1.  


Table 1. List of Participants in the Bight ’08 Coastal Wetlands and Estuaries Workgroup. 


San Diego Regional Water Quality Control Board 
San Diego County NPDES co-permittees (21 entities) 
State Water Resources Control Board 
Tijuana National Estuary Research Reserve 


San Elijo Lagoon Conservancy 
Santa Monica Bay Restoration Commission 
City of Los Angeles 
National Park Service/Resources Conservation District 
CSU Channel Islands 
California State Parks 
City of Ventura 
Ventura County Watershed Protection District 
UCSB Reserve  
Camp Pendelton Marine Corps Base 
Orange County  
Santa Ana River Watershed Management Authority 
US Army Corps of Engineers 
Santa Ana Regional Water Quality Control Board 
Los Angeles Regional Water Quality Control Board 
University of South Carolina  
University of Southern California  
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II. STUDY DESIGN  


A. Study Objectives 
The overall objective of this study is to characterize the extent and magnitude of eutrophication in SCB 
estuaries.  Within this objective, there are two major questions of interest:   


Determine whether differences exist between estuarine classes (protected embayments, perennially tidal 
lagoons, seasonally tidal lagoons, nontidal lagoons, river mouth estuaries) 


Determine how muting of the tidal forcing within an estuary impacts the biological response to nutrient 
loads. 


The first question seeks to evaluate the differences among estuarine classes including: enclosed bays, 
perennially tidal lagoons, seasonally tidal lagoons, river mouth estuaries and nontidal lagoons. Estuaries 
within southern California are highly variable in how they respond to nutrient loading due to differences 
in tidal forcing, freshwater residence time, salinity regime, stratification, denitrification, etc. This 
combination of factors results in differences in the dominant aquatic primary producer communities (i.e. 
phytoplankton, macroalgae, submerged aquatic vegetation, etc.). This question seeks to characterize 
differences in estuarine biological response to nutrient loads and residence time by three major classes: 
seasonally tidal lagoons, perennially tidal lagoons, and protected embayments. Additional sites will be 
sampled in a special study in the San Diego area to assess eutrophication in nontidal lagoons and river 
mouths.  


The second question will determine the impact of muting of tidal forcing within an estuary on biological 
response to nutrient loads. Muting of tidal forcing occurs when a portion of the estuarine area is 
impounded by levees, tide gates or weirs. This muting results in an increased residence time of water 
within the impounded area and is hypothesized to exacerbate eutrophication.  


One important explanatory variable in this study are the total annual and seasonal terrestrial loads of 
nitrogen and phosphorus that are discharged into each estuary. Theoretically, biological response should 
vary as a function of the nutrient loads into the system. Total nitrogen and phosphorus loads into each 
estuary are being estimated as a component of the Bight ’08 Offshore Water Quality study. The approach 
being used to develop annual loads will provide a coarse estimate. The eutrophication assessment will use 
these data, in an exploratory fashion, with the intent to establish whether a dose-response relationship 
exists over a gradient of disturbance captured by these estuaries.  


Two special studies are also being conducted in conjunction with the eutrophication assessment. The first 
seeks to assess the presence of harmful algal bloom toxins in estuarine sediment and surface water. The 
second will use stable isotopes of nitrogen and oxygen to assess nitrogen sources and cycling within two 
of the 32 estuaries being sampled. The study plans for these components are detailed in Appendix B. 


 


B. Conceptual Approach and Timeline for Assessment  
The basic approach to the eutrophication assessment is a probability-based survey in which sites are 
randomly selected from a comprehensive list of estuaries. Because eutrophication is likely to be spatially 
variable within an estuary, sampling will occur in a targeted index area or “segment” within each selected 
estuary. If the estuary is large enough to have more than one segment, then the segment selected will be 
that most likely to exhibit symptoms of eutrophication. For small estuaries, the “segment” will be 
synonymous with the entire estuary. Thus reporting on eutrophication will be on a “percent of segments”.  
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In each of these segments, the magnitude of eutrophication of Southern California estuaries will be 
assessed via a series of biological response indicators. These biological response indicators have a more 
direct linkage to estuarine beneficial use impairment than ambient nutrient concentrations. These 
biological response indicators include dissolved oxygen, macroalgal biomass and percent cover, surface 
water phytoplankton biomass (e.g. chlorophyll a), benthic algal biomass (sediment chlorophyll a), 
nuisance submerged aquatic vegetation (SAV) density and percent cover. The use of multiple indicators 
in a “weight of evidence” approach provides a more robust means to assess ecological condition and 
determine impairment.  This approach is similar to the multimetric index approach, which defines an 
array of metrics or measures that individually provide limited information on biological status, but when 
integrated, functions as an overall indicator of biological condition (Gibson et al. 2000).   


The eutrophication assessment sampling design for Bight 08 will be divided into three primary 
components: (1) continuous monitoring of water quality parameters, and (2) transects of primary producer 
biomass and percent cover, 3) measurement of freshwater nitrogen and phosphorus concentrations and 
water level (where stream gauges are not available to provide flow).   


Continuous monitoring of water quality parameters will occur from December 2008-October 2009.  
Measurement of primary producer communities will occur every other month in all estuaries for a year 
beginning in December 2008 and ending in October 2009.  This monitoring will provide information on 
when blooms occur in each class of estuary, how far they extend spatially, and how long they endure. 


Measurement of freshwater nitrogen and phosphorus concentrations will be conducted every other month 
in the winter (coincident with primary producer monitoring and every month in the summer (coincident 
with some maintenance events for continuous monitoring).  Where no existing gauging of stream flow 
exists, water level will also be measured by continuous water level sensors in selected systems. Wetted 
channel width and velocity will be measured across the channel cross section in order to develop a rating 
curve for the channel. These data would be used to supplement the modeling of terrestrial nutrient loads 
shared by the Bight ’08 Offshore Water Quality Component. Efforts in this area will be increased during 
dry periods (summer) due to the difficulties in modeling dry weather flows.  Wet weather data will be 
used to ground-truth wet weather modeling.   


Monitoring for domoic acid will occur coincident with primary producer community monitoring in 
February, April, and June, the time period in which Pseudo nitschia is known to bloom (Appendix B for 
detailed explanation of special studies).  Monitoring for microcystin will occur once a month from June 
through September, the peak period for cyanobacteria production.  


Stable isotope studies for nitrogen source tracking will occur five times during the year in selected 
systems.  Sampling will occur coincident with primary producer sampling.  Time periods for sampling 
were chosen to cover a range of estuarine conditions so that changes in nitrogen sources and cycling 
throughout the year can be adequately characterized. 


The segment sampled within each estuary will be the area in which eutrophic symptoms would be most 
likely to occur. The selection of the segment will be governed by the following guidelines: 1) proximity 
to major areas of fine-grain sediment deposition or nutrient loads; 2) maximum residence time of the 
estuarine water column; 3) deep subtidal areas of the estuary, and 4) field crew safety and access; and 5) 
adequacy for field sampling.   
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Table 2. Timeline of components of Eutrophication Assessment.


Month Continuous 
Monitoring 


Primary Producer 
Communities 


Freshwater 
Loading 


HABs Toxins Stable Isotope 
Studies 


Oct 08 Quality Assurance Check on Protocols and Algal Identification 
Nov 08      
Dec 08 X X X   
Jan 09 X     
Feb 09 X X X X (domoic acid) X 
Mar 09 X     
Apr 09 X X X X (domoic acid) X 
May 09 X     
Jun 09 X X X X (domoic acid + 


microcystin) 
X 


Jul 09  X  X X (microcystin)  
Aug 09 X X X X (microcystin) X 
Sept 09 X  X X (microcystin)  
Oct 09 X X    
 


C. Target Population, Sample Frame Development, and Site Selection 
Survey design takes into account the two subpopulations of interest to Bight ’08 participants:  


 Estuarine class  


 Tidal regime (muted or fully tidal) 


While these were not sampled as separate strata in the survey, some weighting took place to emphasize 
sampling of selected classes and tidal regime, as discussed below. 


The sample frame was development by drawing up a comprehensive list of coastal drainages in southern 
California coastal watersheds and applying the SWRCB’s definition of enclosed bay or estuary (see 
below). Estuarine class was attributed to each system, as defined in Appendix A. The system was also 
attributed by whether it is muted or fully tidal, as defined below. “Muted” refers to a tidal regime in 
which the fluctuation in an estuary’s water level that is lower in amplitude than the fluctuation in a 
neighboring tidal body of water, due to levees or other artificial devices which inhibit the exchange of 
water between the site and the tidal body. Estuaries that had both types of habitat were entered twice in 
the list of estuaries. Small creek mouths and open embayments were excluded from the frame.  


Several estuaries were excluded because of planned or ongoing restoration work. 25 estuaries will be 
monitored, with a total of 30 sites (Table 3). Table 4 gives a list of sites selected for the eutrophication 
assessment, their class and tidal regime. To select sites for the Bight 08 eutrophication assessment, 
priority was assigned to protected embayments, seasonally tidal lagoons, and perennially tidal lagoons. 
Estuaries were selected in order to approximate equal weighting for each class for protected embayments, 
seasonally tidal and perennially tidal lagoons in the Northern portion of the SCB region (Newport Bay 
and north). Interest and participation allowed for an intensification of effort in the San Diego Region 
(Dana Point/San Juan Creek and south); thus all estuaries were selected in the San Diego Region to 
complete a census of perennially tidal and seasonally tidal coastal lagoons, and enclosed embayments. 
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Table 3. Summary of sites and estuaries to monitored by estuarine class. 


Estuarine Class Number of Estuaries 
Monitored 


Number of Sites 
Monitored 


Enclosed Bay 3 5 
Perennial Tidal Lagoon 9 12 
Seasonally Tidal Lagoon 9 9 
Nontidal Lagoon 2 2 
River Mouth Estuary 2 2 
Total 25 30 


 
River mouth estuaries and nontidal lagoons were given less priority but will be included in the survey as 
special studies on a case-by-case basis.  This was the case for the Santa Clara River estuary and San 
Diego River estuary (river mouth estuaries), San Mateo Lagoon (nontidal lagoon). Buena Vista Lagoon, 
Loma Alta Slough and Famosa Slough were assessed in 2007-2008 with a compatible set of protocols 
because monitoring related to ongoing TMDL work, and thus these data will be utilized in the Bight ’08 
study.  


Some estuaries were excluded from the sample frame because of ongoing or planned restoration work that 
would have occurred during the assessment window. These included:  


 Malibu Lagoon (restoration to begin June 2009) 


 Upper Newport Bay (restoration ongoing) 


 San Luis Rey Estuary (restoration ongoing) 


 Sweetwater Marsh  at Paradise Creek (restoration to begin fall 2008) 
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Table 4. List of sites proposed for inclusion in the eutrophication assessment. Under tidal regime, 
“N/A” or not applicable refers to seasonally tidal or nontidal lagoons, which are naturally muted 
for part of all of the year.  


Estuary  Field Lead Estuarine Class Tidal Regime 
Tijuana River estuary Perennially Tidal Lagoon Full 


San Diego Bay- fully tidal Protected Embayment Full 


San Diego Bay- muted tidal Protected Embayment Muted 


Famosa Slough* Perennially Tidal Lagoon Muted 


San Diego River River Mouth Estuary Full 


Mission Bay Protected Embayment Full 


Los Penasquitos Lagoon 


Jeff Crooks,  TJ NERR 


Seasonally Tidal Lagoon N/A 


Batiquitos Lagoon Jeff Crooks,  TJ NERR Perennially Tidal Lagoon N/A 


Agua Hedionda  Perennially Tidal Lagoon N/A 


San Elijo Lagoon Doug Gibson, San Elijo Lagoon 
Conservancy 


Seasonally Tidal Lagoon N/A 


Buena Vista Lagoon* Nontidal Lagoon N/A 


Loma Alta Slough* Seasonally Tidal Lagoon N/A 


Santa Margarita Estuary Seasonally Tidal Lagoon N/A 


San Juan Creek Seasonally Tidal Lagoon N/A 


San Mateo Creek Nontidal Lagoon N/A 


Santa Ana River wetlands Perennially Tidal Lagoon Muted 


Bolsa Chica – fully tidal Perennially Tidal Lagoon Full 


Bolsa Chica – muted tidal Perennially Tidal Lagoon Muted 


Seal Beach – fully tidal  Protected Embayment Full 


Seal Beach – muted tidal 


Karen McLaughlin, SCCWRP 


Protected Embayment Muted 


Ballona Wetlands Perennially Tidal Lagoon Muted 


Ballona Lagoon 


Sean Bergquist, SMBRC and Gerald 
McGowan, City of Los Angeles 
(Ballona Lagoon only) Perennially Tidal Lagoon Muted 


Topanga Lagoon Rosi Dagit, Resource Conservation 
District 


Seasonally Tidal Lagoon N/A 


Zuma Lagoon Seasonally Tidal Lagoon N/A 


Mugu Lagoon- fully tidal Perennially Tidal Lagoon Full 


Mugu Lagoon – muted tidal 


Sean Anderson, CSU Channel 
Islands  


Perennially Tidal Lagoon Muted 


Santa Clara River Estuary Sean Anderson, CSU Channel 
Islands and  David Thomas, Ventura 
County Watershed Protection District 
(Santa Clara River estuary only) 


River Mouth Estuary N/A 


Devereaux Slough Seasonally Tidal Lagoon N/A 


Goleta Slough Seasonally Tidal Lagoon N/A 


UCSB Campus Lagoon 


Lisa Stratton, UCSB CCBER 
 


Perennially Tidal Lagoon Muted 
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D. Indicators of Eutrophication 
Four types of indicators are used in this survey: 1) dissolved oxygen and related water quality parameters, 
2) primary producer community indicators, 3) harmful algal bloom toxins, and 4) nitrogen and 
phosphorus concentrations and water level or flow (in selected systems) at the mass loading station.  In 
addition, a suite of stable isotopes will be used as indicators in selected systems.  These indicators are 
summarized in Table 5 and explained in detail below. 


Table 5. List of indicators measured in the Coastal Wetlands Eutrophication Assessment. 


Type Analyte Location 
Continuous monitoring Dissolved oxygen 


pH 
Salinity 
Turbidity 
Chlorophyll a fluorescence 
Temperature 


Bottom Waters, Index area 


Macroalgae % Solids (wet weight, dry weight) 
Biomass 
Taxonomic composition 
Percent cover 


Transects within designated “segment” 


Brackish water submerged 
aquatic vegetation 


Percent solids (wet weight, dry weight) 
Biomass 
Genus 
Percent cover 


Transects within designated “segment” 


Phytoplankton Chlorophyll a concentration Water column at macroalgal transects 


Benthic microalgae Sediment chlorophyll a concentration Surface sediments (0-1 cm) at macroalgal 
transects  


Sediment quality Percent solids 
Sediment TN 
Sediment TP 
Sediment TOC 
Grain size 


Benthic microalgal transects 


Mass loading station 
nutrient concentrations 


Surface Water Total nitrogen 
Surface Water Total phosphorus 
 


Mass loading station 


Mass loading station 
discharge 


Water level  
Channel cross section 


Mass loading station 


Water column domoic acid Benthic microalgal transects in perennially tidal 
estuaries 


Sediment domoic acid Coastal Ecology sites 


1Harmful algal bloom toxin 


Microcystin Benthic microalgal transects in seasonally tidal or 
nontidal estuaries 


2Stable isotope analyses Nitrogen-15 and Oxygen-18 of dissolved nitrate 
Oxygen-18 of water 
Nitrogen-15 and Carbon-13 of macroalgae and 
SAV biomass 


Along salinity gradients in selected systems 


                                                            
1 Sampled as a part of a special study. See Appendix B for details. 
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Bottom Water Dissolved Oxygen 
Oxygen is necessary to sustain the life of all fishes and benthic invertebrates.  When the supply of oxygen 
from the surface waters is cut off (via stratification), or the consumption of oxygen exceeds the resupply 
(via decomposition of excessive amounts of organic matter), oxygen concentrations can decline below the 
limit for survival and reproduction of benthic (bottom-dwelling) or pelagic (water column dwelling) 
organisms (Stanley and Nixon 1992, Borsuk et al. 2001, Diaz 2001). Changes in the survival and 
reproduction of benthic and pelagic organisms can result in a cascade of effects including loss of habitat 
and biological diversity, development of foul odors and taste, and altered food webs (Sutula et al. 2007).  


Primary Producer Communities: Macroalgae Biomass and Percent Cover 
Increased eutrophication often results in a shift in primary producer communities (Hernandez et al. 1997, 
Valiela et al. 1997).  One change is the proliferation of macroalgae. These algae are typically filamentous 
(sheet-like) forms (e.g., Ulva, Cladophora, Chaetomorpha) that can accumulate in extensive thick mats 
over the seagrass or sediment surface. Although macroalgae are a natural component of these systems, 
their proliferation due to nutrient enrichment reduces habitat quality in four ways: 1) increased respiration 
at night and large oxygen demand from decomposing organic matter, 2) shading and out-competing 
submerged aquatic vegetation, and 3) impacts on the density of benthic infauna, which are a principle 
food source for birds and fish, and 4) increases in poor aesthetics or odor. Among the literature on 
impacts of eutrophication on West Coast estuaries, the proliferation of macroalgae, particularly in shallow 
subtidal and intertidal environments, is one of the most commonly cited (Fong et al. 1998, Kamer et al. 
2001, Kennison et al. 2003). 


Primary Producer Communities: Brackish Water Submerged Aquatic Vegetation (SAV) Biomass 
and Percent Cover 
Nuisance SAV can grow to levels that can impair beneficial uses in an estuary, particularly in non-tidal 
and seasonally tidal lagoons.  Such species are mostly brackish (e.g. Ruppia maritima) and can increase in 
abundance under nutrient enrichment to dominate other seagrass communities (Johnson et al. 2003, 
Sutula et al. 2004).  As biomass from nuisance SAV decays it will ultimately result in low DO conditions 
in bottom waters in the same way as macroalgal blooms (Sutula et al. 2004).  As salinity regimes change 
seasonally, die-offs of nuisance SAV can cause a catastrophic hypoxic event.  


Primary Producer Communities: Water Column Phytoplankton and Benthic Microalgal Mats 
(Surface Water and Sediment Chlorophyll a)  
Chlorophyll a is a measure used to indicate the amount of microscopic algae, called phytoplankton, 
growing in a water body. High concentrations are indicative of nutrient loading (similar to macroalgal 
growth).  Impairment issues related to phytoplankton blooms are similar to macroalgal blooms.  In some 
estuaries, nutrients cause dense phytoplankton blooms for months at a time, reducing water clarity and 
blocking sunlight to submerged aquatic vegetation. Decaying phytoplankton from the blooms consumes 
oxygen that was once available to estuarine fauna. In other estuaries, these or other symptoms may occur, 
but less frequently, for shorter periods of time, or over smaller spatial areas. In still other estuaries, the 
assimilative capacity (or ability to absorb nutrients) may be greatly reduced, though no other symptoms 
are apparent. These eutrophic symptoms are indicative of degraded water quality conditions that can 
adversely affect the use of estuarine resources, including commercial and recreational fishing, boating, 
swimming, and tourism. Eutrophic symptoms may also cause risks to human health, including serious 
illness and death that result from the consumption of shellfish contaminated with algal toxins, from direct 
exposure to waterborne or airborne toxins, or from contact with enteric bacteria that flourish under 
eutrophic conditions. Water column chlorophyll a can be measured by fluorescence from a discrete water 
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column sample, or inferred from fluorescence measured continuously with a data sonde. Sediment 
chlorophyll a is measured via extraction and analysis by a fluorometer. 


Harmful Algal Blooms (HABs) Toxins  
Domoic Acid. Domoic acid is a toxin produced by the marine algae Psuedo nitschia. Domoic acid 
poisoning can cause memory loss, brain damage and fatalities. Surface water particulate domoic acid 
samples will be collected in the field and frozen until analysis. Rapid analysis of domoic acid 
concentrations will be made using a new Enzyme Linked Immunosorbent Assay (ELISA) method 
(Garthwaite et al., 2001).  The analysis (developed and now offered commercially by Mercury Science, 
Inc.) is based on a competitive binding assay and is highly specific for domoic acid. Sediment domoic 
acid will be analyzed by digestion, extraction and analysis by LC-MS. 


Microcystin. Microcystin is a toxin produced by freshwater cyanobacteria. Surface water particulate 
microcystin samples will be collected in the field and frozen until analysis. Rapid analysis of domoic acid 
concentrations will be made using Enzyme Linked Immunosorbent Assay (ELISA) method. 


Total Nitrogen/ Total Phosphorus Concentrations and Loads 
Management of watershed nutrient loading is one of the primary means of mitigating the effects of 
eutrophication in estuaries.  Determination of the specific nutrient loading rates that result in 
eutrophication is complicated by site-specific attributes that serve to modulate the biological response to 
nutrient enrichment.  Data on nutrient loads will be used to investigate the dose/response relationship 
between nutrient inputs and biological response within each class of estuary. Since these loads are being 
modeled in the Bight Offshore Water Quality study, the emphasis in this study is provide additional data 
that to support modeling of nutrient loads to each site. Specifically, this includes: 1) measurement of total 
nitrogen and phosphorus concentrations at the major source of freshwater input to the site, and 2) where 
stream gauging does not exist, estimate channel discharge via measurement of continuous water level and 
periodic measurements of channel cross section and velocity to develop a rating curve.  This monitoring 
will occur at the site’s designated “mass loading station,” an area in a stream or river that is sufficiently 
upstream of tidal influence.  


 


E. Collateral Data 
Additional data will be required in order to fully understand the data collected for the Eutrophication 
Assessment.  For example, anomalously low salinity features observed during continuous monitoring 
could be explained by storm events, higher than normal primary producer community biomass during the 
winter could be explained by anomalously high temperatures, etc.  Thus, collateral data will be obtained 
from local sources during this assessment (Table 5).  Estuarine bathymetry and river discharge will be 
used to estimate residence time. For each estuary a local metrological station will be identified and daily 
data will be collected for each assessment period. 


Estuaries that experience more frequent tidal flushing and thus, have shorter water residence times may 
also be less susceptible to eutrophication.  Tidal flushing provides a mechanism by which nutrients and/or 
primary producer communities can be effectively removed from the system before large blooms can 
occur.  This study will utilize established algorithms that quantify freshwater residence time from 
measurements of flow and estuarine volume. 
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Table 6. Collateral Data. 


Collateral Data Source 


River/stream discharge USGS and County gauges 


Estuarine bathymetry Local stakeholders 


Precipitation history Local meteorological station 


Daily mean air temperature Local meteorological station 


Daily mean wind speed Local meteorological station 


Daily mean solar irradiance San Joaquin Marsh UCI 


Tidal height WX tides 
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APPENDIX A: DEFINITIONS 


The definition of estuary used to identify the target population follows that of the State Water Resources 
Control Board:  


ENCLOSED BAYS are indentations along the coast that enclose an area of oceanic water within 
distinct headlands or harbor works. Enclosed bays include all bays where the narrowest distance 
between the headlands or outermost harbor works is less than 75 percent of the greatest 
dimension of the enclosed portion of the bay.  


ESTUARIES are waters, including coastal lagoons, located at the mouths of streams that serve as 
areas of mixing for fresh and ocean waters. Coastal lagoons and mouths of streams that are 
temporarily separated from the ocean by sandbars shall be considered estuaries. Estuarine waters 
shall be considered to extend from a bay or the open ocean to a point upstream where there is no 
significant mixing of fresh water and seawater.  


Estuarine classes designated in the eutrophication assessment are defined as follows (EPA 2007): 


Protected Embayment‐ This estuary type is typically semi‐enclosed by land, dominated by 
subtidal or deepwater habitat. The inlet mouth is not restricted and is continuously open to tidal 
exchange.  This class includes ports and marinas as a subclass with a high degree of 
anthropogenic use. 


Perennially Tidal Lagoon‐ These estuaries are dominated by shallow subtidal and intertidal 
habitat and have a long residence time due to the restricted width of the mouth. The inlet is 
continuously open to tidal influence year round, either by natural forces or anthropogenic 
management.  


Seasonally Tidal Lagoon‐ These estuaries are dominated by shallow subtidal and intertidal 
habitat, with a long residence time due to a seasonally restricted width of mouth or mouth 
closure. They support fresh to brackish submerged aquatic vegetation and emergent marsh for 
part of the year when the mouth is closed. 


Nontidal Lagoon‐ These estuaries are dominated by shallow subtidal and intertidal habitat, with 
a long residence time due lack of surface water connection with coastal ocean. The salinity 
regimes of these lagoons can be fresh to brackish due to limited input of ocean water during 
spring tides, storm surges or advective exchange through a sand berm. 


River Mouth Estuary‐ This class of estuaries is the terminus of high flow, perennial river systems 
as they enter the coast. The estuarine portion is the mixing zone at the mouth of the river. These 
systems are characterized by 1) ebb‐dominated flows, 2) estuarine mixing zone found within the 
channel during dry season, and 3) continuous disturbance of flats discourages growth of 
emergent vegetation during average flow years. 
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APPENDIX B: DESCRIPTION OF SPECIAL STUDIES 


Tracking Nitrogen Sources and Cycling Using Stable Isotope Ratios: 


New and emerging tools may enhance ability to track the sources and cycling of nutrients.  Use of these 
tools enables a greater understanding of how to manage watersheds to reduce excessive nutrient inputs 
and impacts to beneficial uses.  This special study will utilize a suite of stable isotope and conventional 
measurements to understand the sources and cycling of nitrogen along a salinity mixing line in two 
estuarine systems.  Transects from the freshwater end‐member to the ocean end‐member will be laid 
out in each selected system.  All constituents will be measured at six locations along the transects. Three 
of these locations will coincide with the macroalgae transects. 


The oxygen isotopic composition of water, together with salinity will be used to determine mixing of 
freshwater with ocean water in each estuary.  Fresh, riverine water has low oxygen isotope ratios 
compared to ocean water.  The use of oxygen isotopes and salinity will be used to generate mixing 
models of each estuarine system.  These models will form the basis for the interpretation of nitrate and 
biomass stable isotope analysis. 


Recent research into the stable nitrogen and oxygen isotopic composition of nitrate has shown that 
different substrates (e.g. soil nitrogen, atmospheric nitrogen, chemical fertilizers, manure, and sewage) 
have unique isotopic signatures (Kendall 1998).  Furthermore, biological cycling imparts a unique isotopic 
signature on dissolved nitrate (Kendall 1998; Sebilo et al. 2006). By measuring the nitrogen and oxygen 
isotopic composition of dissolved nitrate, we can develop models that trace the mixing of sources of 
nitrate if no significant biological alteration has occurred.  If the source signature has been altered 
through either denitrification (loss of nitrogen) and/or nitrification (source of nitrogen), these processes 
will over‐write the source signature and the isotopic measurements can help us determine sources and 
sinks of nitrate within a system.  The expected nitrate isotopic composition will be generated from the 
mixing lines established using the water oxygen isotope ratios and salinity measurements.  The measured 
values at each station will be compared to the expected values to determine the extent of biological 
cycling at each location and/or whether an additional nitrate source has entered the system.  


Use of carbon and nitrogen stable isotope ratios in primary producer biomass has long been established 
as an important tool for understanding important nutrient sources in estuarine environments (Kendall 
1998, Wang et al. 1998).  Algae and SAV are integrators of nutrient source signatures and by measuring 
the nitrogen and carbon isotopic composition of bulk biomass, we may be able to discern sources of 
nitrogen that are most easily utilized by algal and SAV communities (Kendall et al. 2001).  The measured 
values will be compared to dissolved nitrate isotope ratios to see if the expected nitrate source 
signatures are confirmed in the nitrogen isotope ratios of biomass samples or whether the algae are 
accessing a different nitrogen source (e.g. ammonia, urea, etc.).   
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Harmful Algal Bloom Toxins in Estuarine Surface Waters and Sediments 


Toxic blooms of a variety of algal species (harmful algal blooms (HABs)) have been documented 
throughout the world’s coastal oceans, ultimately impacting shellfish, finfish, marine mammals and birds 
over large areas. Several species within the genus of Pseudo‐nitzschia, a group of marine diatoms, 
produce the neurotoxin domoic acid (DA), and have been identified as common members of algal 
assemblages along the coast of California.  


Most Pseudo‐nitzschia research has focused on the upper water column in near‐shore environments. 
However, recent evidence suggests that live cells containing toxin rapidly sink to the ocean floor (> 800 
m) and can even survive entrainment into underlying sediments. In addition, data also suggest that 
estuarine sediments can also contain significant amounts of DA. These cells may potentially act as seed 
populations for future blooms or as a source of DA poisoning in filter and deposit feeding benthic 
communities. As such, there may be long lasting effects associated with DA that persist well after the 
demise of a toxic Pseudo‐nitzschia bloom. Recent studies of the vertical flux of DA and Pseudo‐nitzschia 
in bimonthly sediment trap samples collected from 2002 to 2007 at 550‐m depth in the center of Santa 
Barbara Basin (SBB) as well as in underlying and coastal sediments show concentrations as high as 35.6 
ppm in dried sediment trap material, with high DA concentrations coinciding with known coastal shellfish 
toxin events or with simultaneous measurements of high DA concentrations in overlying surface waters 
(Benitez‐Nelson, unpublished data). It is hypothesized that substantial DA likely reaches shallower 
sediments as well, thus having serious implications for benthic community health and the possible 
release of DA back into overlying waters during bottom‐water disturbances. Most monitoring of DA 
concentration has focused on offshore environments; very little effort has been focused on west coast 
estuaries.  


Monitoring of sediment domoic acid concentrations and Psuedo‐nitschia abundances has the potential to 
extend our understanding of trends in HAB occurrence over the past century. It allows us to use these 
data in conjunction with climate data to understand the role that natural variability and climate change 
has on HABs, and track the evolution of HABs in relation to changing anthropogenic inputs over the past 
century.   


The purpose of this special study is to determine the concentration of DA in sediments from a variety of 
10 different habitats within the Bight offshore, embayments and estuarine habitats, collected through 
the Bight ’08 and Bight ‘03 Coastal Ecology studies.  HAB toxins will also be monitored in estuarine 
surface waters at locations coincident with primary producer transects. The study will attempt to address 
three questions: 1) what are the concentrations of DA in surface sediments in the southern California 
Bight and how do they vary by habitat type? 2) is DA detectable in sediment cores from various locations 
in the Bight and, if so, how that these data be used to understand historical trends in DA concentration? 
And 3) are either DA or microcystin (a freshwater HAB toxin produced from cyanobacteria) present in 
estuarine surface waters? 
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ATTACHMENT    Southern California Coastal Water Research Project (SCCWRP) Cost Estimate - Nutrient Management in Santa Margarita River


Category Classification


FY 11 
Hourly 
Rate


Total 
Days


Total 
Costs


Personnel Executive Director 0 0 0 0.0 0
Deputy Director 0 0 0 0.0 0
Principal Scientist $187 120.0 22,488 130.0 24,362 115.4 21,623 365.4 68,473
Supervising Scientist 0 0 0 0.0 0
Senior Scientist $148 120.0 17,808 84.0 12,466 1,168.0 173,337 1,372.0 203,611
Scientist $127 0 0 472.0 60,040 472.0 60,040
Marine/Lab Coordinator 0 0 0 0.0 0
Programmer/Analyst 0 0 0 0.0 0
Senior Research Technician $106 0 500.0 53,000 0 500.0 53,000
Research Technician $85 0 466.0 39,517 0 466.0 39,517
Lab Assistant 0 0 0 0.0 0


240.0 40,296 1,180.0 129,344 255,000 3,175.4 424,640


    Vendor 1UCSB
    Vendor 2UGA
    Vendor 3Weston


Task 2:
Notes: 0 samples @ $25 per sample


UGA -- analysis of total and total dissolved nutrients
288 samples @30 per sample


Weston-- analysis of benthic macroinvertebrates
18 samples at $600 per sample


4A QAPP, Form and 
Facilitate Stakeholder


4B Conduct Field Work 
and Special Studies


4C Santa Margarita 
R. Estuary Modeling


Total Personnel
Supplies 462 12,903 13,365
Travel 4,000 4,000 8,000
Capital Expeditures 0 0
Equipment Rental 0


0


0
0
0Boat Charter


Contractual
Other 0


7,209
8,640


0
7,209
8,640


7,000 7,000
22,849 0 22,849


Subcontract Adm fee 1,142 0 1,142
Total Contractual


469,997


Field Work and Special Studies: Note: subconsultants will conduct modeling and hourly rates may vary.
UCSB--analysis of dissolved inorganic nutrients


Total 44,758 170,239 255,000
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Introduction 
Data Usability and Assessment Review 
 
CDM Federal Programs Corporation (CDM) was contracted by the Santa Margarita 
Lagoon Dischargers, through the Bureau of Reclamation (BOR), to perform data 
collection and monitoring of the Santa Margarita Lagoon per the San Diego Regional 
Water Quality Control Board's (SDRWQCB) Investigative Order R9-2006-0076.  


The Santa Margarita Lagoon Dischargers include the following parties: 


 Marine Corps Base (MCB) Camp Pendleton 
 Naval Weapons Station Fallbrook 
 County of San Diego 
 California Department of Transportation (CALTRANS) 
 Riverside County Flood Control and Water Conservation District 
 City of Temecula 
 City of Murrieta 


The coastal lagoons of San Diego County represent approximately one-third of the 
remaining estuarine acreage in Southern California and provide critical natural 
habitat for terrestrial and aquatic species. The Santa Margarita Lagoon is listed on the 
State's 303(d) List for nutrients/eutrophication.  


The data collected by CDM will be used by the SDRWQCB for development of 
models and use in developing total maximum daily loads (TMDLs) for the Santa 
Margarita Lagoon. Setting the appropriate TMDLs is based on an understanding of 
the hydrodynamics, sources, loading, transport, and cycling of constituents of 
interest. Dynamic simulation models are tools utilized for determining load 
allocations as well as fate and transport in the lagoon. Complete data required to 
develop these models are not currently available for the Santa Margarita Lagoon. The 
purpose of the monitoring program is to address the principal data needs and provide 
the data to the SDRWQCB for development of watershed loading and water quality 
models for the targeted contaminants of interest in the Santa Margarita Lagoon. 


The purpose of this data evaluation is to evaluate the field data and determine 
whether they meet the quality objectives outlined in the Quality Assurance Project 
Plan (QAPP), Santa Margarita Lagoon Monitoring for the RWQCB Investigative 
Order R9-2006-0076, San Diego County, California, Revision 1 (CDM September 
2007). 
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Section 1 
Data Collection Objectives 
 
CDM performed continuous measurements for five parameters (conductivity, 
dissolved oxygen (DO), pH, temperature, and turbidity) at three fixed sites within the 
Santa Margarita Lagoon and river. These three sites (Segment 1, Segment 2, and Mass 
Emission) correspond to the same three locations where water quality samples were 
collected during dry and wet weather conditions and analyzed as part of the overall 
Santa Margarita Lagoon Monitoring Project.  


Table 1-1 describes in detail the continuous monitoring requirements versus the actual 
collection effort carried out by CDM as required by the Final San Diego Coastal 
Lagoons TMDL Monitoring Work Plan, June 18, 2007 (Work Plan). This Work Plan 
was developed by the Southern California Coastal Water Research Project (SCCWRP) 
and was the basis upon which the Lagoon Dischargers were directed to conduct the 
Santa Margarita Lagoon Monitoring effort. 


In order to be compliant with the Surface Water Ambient Monitoring Program 
(SWAMP), the SDRWQCB required a QAPP to be developed. An approved QAPP 
Santa Margarita Lagoon Monitoring for the RWQCB Investigative Order R9-2006-
0076, San Diego County, California, Revision 1, was developed in September 2007. 


Table 1-1 Summary of Required Field Collected Data
Project Task  Required Collection Effort
Continuous 
Monitoring 


Daily Weather information: Collect rainfall, 
wind speed and direction, air temperature, and 
percent humidity data. Collected from January 
1, 2008 through September 30, 2008.  


Obtained these weather data from the Marine Corps Air 
Station Weather Office. 


 Flow Data: Collect continuous data for flow 
from October 2007 to September 30, 2008. 
Flow data collected from existing U.S. 
Geological Survey (USGS) San Ysidora gage. 


Obtained these data from the USGS San Ysidora gage. 


 Water Level: Collect data for water level via 
USGS Santa Margarita River at Oceanside 
gage to correspond to Segment 1 and 
Segment 2 continuous monitoring schedule. 


Obtained these data from the USGS Santa Margarita River 
at Oceanside was used as a proxy for the water level. 


 Mass Emissions (ME) site:  
 Collect continuous data for conductivity and 


temperature parameters from October 2007 
to September 30, 2008.  


Begin recording (October 4, 2007) for conductivity and 
temperature  


 During Four Index Dry Periods: Add 
continuous data for DO, pH, and turbidity 
only during Index periods. 


Added DO, pH, turbidity (March 19, 2008); CDM collected 
these parameters as additional optional readings to provide 
additional data points. 
August 15, 2008; 0900 – last recorded reading at Mass 
Emission (ME) site due to dry condition. 


A  1-1 


Y:\QA Report\Field QA report\Final Report June 2009\SMR Final Report June 2009_Field Data.doc 







Section 1 
Data Collection Objectives 
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Table 1-1 Summary of Required Field Collected Data
Project Task  Required Collection Effort
 Segment 1 (S1) and Segment 2 (S2) sites: 
 January 1 to March 31, 2008: Collect 


continuous data for conductivity, 
temperature, and turbidity. 


Begin recording for conductivity, temperature, and turbidity: 
Segment 1 (January 30, 2008); Segment 2 (February 5, 
2008);  
Additional non-required parameters collected: pH and DO 


 April 1 to May 31, 2008: No data collection 
required at Segment 1 (S1) and Segment 2 
(S2). 


CDM agreed with Lagoon Discharger to leave sondes in 
place and continue collecting all 5 parameters, beyond 
Work Plan requirements, in an effort to bolster dataset and 
to mitigate data gaps during January to March 2008. 


 June 1 to September 30, 2008: Collect 
continuous data for conductivity, 
temperature, and turbidity.  


CDM collected all 5 parameters (DO, temp, pH, 
conductivity, and turbidity) during June through September 
2008 on a continual basis. DO and pH were collected 
beyond Index periods in effort to bolster dataset and 
increase completeness percentage. 


 Four Index Dry Periods: Only during Index 
periods, add DO and pH parameters in 
addition to conductivity, temperature, and 
turbidity. 
 
 


DO and pH were programmed for continual collection 
during the four Index periods.  
Index Period sample days: 
Index 1: January 30, 31; Feb. 1, 2, 6, 7, 8 
Index 2: March 24, 25, 26, 31; April 1, 2 
Index 3: July 21, 22, 23, 28, 29, 30 
Index 4: Sept 23, 24, 25, 29, 30; October 1 


 


 







 


Section 2 
Summary of Continuous Data Collection 
Performance 
 
Fixed sondes, measurement devices for collecting water quality parameters, were 
placed at three designated locations within the Santa Margarita River system. 
Segment 1 (S1) was located near the mouth of the lagoon and located west of the 
Interstate-5 Freeway bridge. Segment 2 (S2) was located upstream of S1 and west of 
the Stuart Mesa bridge. The third collection site was the Mass Emission (ME) site 
located west of the Basilone Road Bridge and serves as a data point representing 
loading input into the Santa Margarita Lagoon. Table 2-1 identifies the equipment 
used for this continuous data collection effort. 


Table 2-1 List of In Situ Field Equipment 
Site Sonde Duration of Use 
Mass Emissions In Situ Troll 9000 and  


YSI Environmental 6920 
Compact Sonde 


Troll 9000 used from collection start to May 23, 
2008; YSI 6920 used after May 23, 2008. 
[Note: Due to equipment failure, Troll 9000 was 
replaced with YSI 9620 sonde after May 23, 
2008] 


Segment 1 YSI Environmental 6920 
Compact Sonde 


Entire duration of data collection 


Segment 2 YSI Environmental 6920 
Compact Sonde 


Entire duration of data collection 


 
The ongoing effort for maintenance and calibration of the in situ sondes was a 
challenge during the course of the project. All three sites experienced equipment 
malfunctions resulting in data gaps. ME and S2 sondes were particularly problematic 
and required replacement sondes to be installed.  


The DO sensors were also problematic and susceptible to fouling. DO sensors often 
were "re-built" with replacement DO sensor cleaning kits during calibration servicing. 


In July and August 2008, the ME site had intermittent and extended dry periods that 
lead to eventual removal of the ME sonde on August 15, 2008. 


Table 2-2 provides a summary of the operational performance history of the three 
fixed sondes installed to collect for continuous monitoring at the S1, S2, and ME sites. 
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Section 2 
Summary of Continuous Data Collection Performance 


Table 2-2 Continuous Sonde Performance Periods 


Site 
Start 


Date/Time End Date/Time Interval Parameters Notes 
Mass Emission 
(ME) 


10/04/07; 1521 10/04/07; 1524 30 min temperature, 
conductivity 


Collect two required parameters 


 10/04/07; 1524 11/02/07; 1105  Data Gap Probe stopped functioning after 
disconnect with handheld 
download device; battery issue; 
CDM contacted BOR and 
offered to collect extra month at 
back end of project to make up 
for loss of data; BOR contacted 
RWQCB, but RWQCB declined 
to have CDM collect additional 
month. 


 11/02/07; 1105 11/21/07; 1435 30 min Temperature, 
conductivity 


 


 11/21/07; 1435 12/14/07; 1033  Data Gap ME probe was damaged by a 
prior storm and was not 
functioning during this period. 


 12/14/07; 1033 03/03/08; 2003 30 min Temperature, 
conductivity 


Replacement ME sonde 
installed on 12/14/07 


 03/03/08; 2003 03/19/08; 1431  Data Gap Low battery voltage problem 
ended recording; replacement 
conducted on 3/11/08; Clock 
was not reset after battery 
change; system date defaulted 
and caused a further recording 
error. 


 03/19/08; 1431 05/08/08; 1014 30 min Temperature, 
conductivity; 
add DO, 
turbidity, pH 


Recording problem corrected on 
03/19/08; CDM decided to 
collect additional non-required 
parameters (DO, pH, and 
turbidity) for extra data points 


 05/08/08; 1014 05/08/08; 1131  Data Gap Brief data gap due to servicing 
of sonde 


 05/08/08; 1131 05/23/08; 1027 30 min Temperature, 
conductivity, 
DO, turbidity, 
pH 


 


 05/23/08; 1027 05/28/08; 1330  Data Gap Equipment malfunction required 
replacement of Troll 9000 unit 
with YSI 6920 unit, on 05/28/08; 
Equipment supplier did not have 
a replacement Troll 9000 
available 


 05/28/08; 1330 08/15/08; 0900 30 min Temperature, 
conductivity, 
DO, turbidity, 
pH 


ME sonde removed due to no 
flow conditions 
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Section 2 
Summary of Continuous Data Collection Performance 


Table 2-2 Continuous Sonde Performance Periods 


Site 
Start 


Date/Time End Date/Time Interval Parameters Notes 
Segment 1 (S1) 01/03/08 01/30/08; 0830  Data Gap Installed S1 sonde on 01/03/08 


and left running; batteries 
changed on 01/27/08;  
Battery problem discovered 
after the fact; When connected 
with handheld download device, 
sonde appeared to be 
functioning normally but was 
actually being powered by the 
handheld device;  
When handheld removed, the 
sonde was not powered up and 
not actually recording 


 01/30/08; 0830 08/15/08; 0930 30 min Temperature, 
conductivity, 
DO, turbidity, 
pH 


New battery reinstalled on 
01/30/08; sonde functioning 


 08/15/08; 0930 08/15/08; 1015  Data Gap Brief data gap due to servicing 
of sonde 


 08/15/08; 1015 10/01/08; 1300 30 min Temperature, 
conductivity, 
DO, turbidity, 
pH 


Experienced data download 
connection error; YSI sonde at 
S1 replaced with sonde 
(removed from ME site on 
08/15/08); DO sensor rebuilt 
prior to installation; 
Between 08/15 and 08/19, S1 
sonde had a DO sensor 
problem;  
On 08/19/08, replacement YSI 
6920 sonde installed. 
09/12/08 - unable to calibrate 
DO sensor; determined sonde 
installed on 08/19 to have 
defective optical DO sensor 
(confirmed by Pine 
Environmental Tech support); 
another replacement ordered 
and installed on 09/19 
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Section 2 
Summary of Continuous Data Collection Performance 
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Table 2-2 Continuous Sonde Performance Periods 


Site 
Start 


Date/Time End Date/Time Interval Parameters Notes 
Segment 2 (S2) 01/03/08 2/5/08; 1430  Data Gap Installed S2 sonde on 01/03/08 


and left running; batteries 
changed on 01/27/08; battery 
problem discovered after the 
fact; when connected with 
handheld download device, 
sonde appeared to be 
functioning normally but was 
actually being powered by the 
handheld device; when 
handheld removed, the sonde 
was not powered up and not 
actually recording; 
01/30/08 - S2 sonde was 
discovered to have additional 
operability problems; 
replacement on 02/05/08 


 02/05/08; 1430 02/10/08; 1530 30 min Temperature, 
conductivity, 
DO, turbidity, 
pH 


 


 02/10/08; 1530 03/10/08; 1430  Data Gap S2 sonde stopped functioning 
due to battery problems; 
2/27/08 service revealed when 
handheld device is connected, 
sonde appears to log data; in 
"unattended" mode, data was 
not collecting 


 03/10/08; 1430 05/01/08; 0830 30 min Temperature, 
conductivity, 
DO, turbidity, 
pH 


Replacement sonde installed 


 05/01/08; 0830 05/08/08; 1130  Data Gap Downloaded file erased 
mistakenly due to difference in 
operability/software when 
handheld is connected to sonde 
versus when handheld is 
operated with no sonde 
connection 


 05/08/08; 1130 05/15/08; 1000 30 min Temperature, 
conductivity, 
DO, turbidity, 
pH 


 


 05/15/08; 1000 05/30/08; 1430  Data Gap S2 sonde malfunctioned and 
could not be corrected with tech 
support; replacement sonde 
arrived and also had defect 
upon deployment; Installed a 
working sonde on 05/30/08 


 05/30/08; 1430 10/01/08; 1430 30 min Temperature, 
conductivity, 
DO, turbidity, 
pH 


 


 


 







 


Section 3 
Data Review 
 
Collection of field parameters with in situ sondes is challenging from an operational 
perspective. The fixed sondes were required to log data and be operational for 
24 hours per day for an extended period of time.  


The dynamic nature of the lagoon due to the watershed input and ocean tidal 
influence further presents challenges. Since the probes are left in place, the sensors, 
particularly for DO, are prone to fouling and required frequent cleaning and 
membrane replacement. 


CDM performed a review of the entire set of continuously recorded data for each 
parameter in order to determine which data to qualify, and which data were usable 
for purposes of the TMDL model effort. DO and conductivity are the most important 
parameters for the lagoon modeling effort. 


Attachment 1 provides details of the review with general observations. Plots were 
produced to help examine trends. For instance, the DO readings were examined to 
determine if they were following a diurnal cycle pattern or experiencing drift. In the 
case of temperature data, it was evaluated to determine if readings were following 
diurnal fluctuations. 


Review of these field collected data is not a perfect science but requires judgment to 
determine which data to qualify and which data to leave intact.  


Obvious anomalous readings were identified in cases where the readings were fixed 
(and unchanging) over a period of time, were obvious outliers, or implausible 
negative readings. Negative value turbidity readings were a common observation for 
each of the sites). These anomalous readings were declared invalid. 


Continuously collected data are summarized in separate worksheet tabs (Segment 1, 
Segment 2, and ME) in an Excel Workbook file named 
"SantaMargaritaLagoonField_Data2009 May.xls. The date, time, and recorded 
parameters (conductivity, DO, pH, temperature, and turbidity) are shown in each 
column of the worksheet. In addition, for each parameter, a qualifying column 
documents the reason for invalidating the data record. Qualifying reasons include a 
range of reasons to including the following: 


 Anomalous data - data spike 
 Anomalous data - data spike/fixed reading 
 Anomalous data - equipment error 
 Anomalous data - probe possibly out of water 
 Anomalous data - prone to downward drift 
 Anomalous data – data shifts after calibrations 
 Damaged DO sensor 


A  3-1 


Y:\QA Report\Field QA report\Final Report June 2009\SMR Final Report June 2009_Field Data.doc 







Section 3 
Data Review 
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 Invalid – erratic results 
 Invalid – negative value  
 Invalid – no flow at ME 
 Outlier 


Table 3-1 lists for each of the collections sites, by parameters, the maximum number of 
records that potentially could have been recorded, the number of data records 
recorded, and the actual remaining usable records as a result of the data review. Each 
of the sondes at the sites collected data on a 30 minute interval, 24-hours per day, for a 
maximum total of 48 records each day.  


As a result of the data review, data records for each parameter were qualified. The 
remaining data resulted in a usable dataset. 


Table 3-1 Comparison of Required, Recorded, Qualified, and Usable Records 
Site 
Mass Emissions Conductivity Dissolved Oxygen pH Temperature Turbidity
Required 17,568 1,248 1,248 17,568 1,248 
Recorded 11,962 7,168 7,168 11,962 7,168 
Qualified 4,612 3,541 1,079 1,303 3,397 
Usable 7,350 3,627 6,089 10,659 3,771 
Segment 1  
Required 10,224 1,248 1,248 10,224 10,224 
Recorded 11,747 9,676 11,747 11,747 11,747 
Qualified 3,906 5,592 4 1 5,964 
Usable 7,841 4,084 11,743 11,746 5,783 
Segment 2  
Required 10,224 1,248 1,248 10,224 10,224 
Recorded 8,738 8,738 8,738 8,738 8,738 
Qualified 3,968 4,390 5 50 2,184 
Usable 4,770 4,348 8,733 8,688 6,554 
 


 







 


Section 4 
Data Quality Objectives 
 
Data quality objectives (DQOs) were established in the QAPP to ensure precision, 
accuracy, and completeness. The data quality indicators (DQIs) for field measured 
data are expressed in terms of precision, accuracy, and completeness and are listed as 
follows in Table 4-1. These established criteria were derived from Element 7 of the 
SWAMP QAPP template. 


Table 4-1 Data Quality Objectives for Field Measurements
Group Parameter Precision Accuracy Completeness


Field Measurement Temperature + 0.5°C +0.5°C 90% 
 Conductivity + 5% 0.5 uS/cm 90% 
 Turbidity + 5% 0.1 NTU 90% 
 pH + 5% 0.1 90% 
 DO + 5% 0.5 mg/L 90% 


 
4.1 Precision 
Precision is a quantitative term that estimates the reproducibility of a set of replicate 
measurements under a given set of conditions. It is defined as a measurement of 
mutual agreement between measurements of the same property, and is expressed in 
terms of relative percent difference (RPD) between duplicate determinations.  


Since the field measured data were derived from in situ continuous monitored 
equipment, there was no true opportunity to collect actual "duplicate" measurements 
from the sondes as a means to assess precision between duplicate measurements.  


However, beginning in May 2008, prior to each calibration of fixed sondes at S1, S2, 
and ME sites, hand-held field measurements were taken with an Horiba U-20 as a 
form of backup and additional readings to assist modelers in future efforts. These 
discrete readings are provided in Table 4-2 and compared to the readings collected 
from the fixed continuously recording sondes at Segment 1 and Segment 2. Table 4-3 
also shows a comparison of discrete readings taken at the ME site to readings 
collected from the ME fixed continuously collecting sonde. 


Since the autonomous sondes record data at 30 minute intervals, the exact times at 
which field measurements were recorded with the hand held Horiba U-20 do not 
always correspond directly with the times associated with autonomously logged 
measurements by the fixed sondes.  
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Table 4-2 Comparison of Discrete Readings with Fixed Sonde Collected Readings for S1 and S2
Discrete Field Measurement at S1 and S2 Sites during Calibration Sonde Continuous Recorded Measurement at S1 and S2 Sites


Date Segment Time Temp (C) 
Conductivity 


(mS/m) 
Turbidity 


(NTU) 


Dissolved 
Oxygen 
(mg/L) pH Date Segment Time 


Temp 
(C) 


Conductivity 
(mS/m) 


Turbidity 
(NTU) 


Dissolved 
Oxygen 
(mg/L) pH 


05/08/08 S2 11:00 18.51 6.33 3.5 10.07 7.2 05/08/08 S2 11:30 19.22 7.184 4.00 19.40 7.32 
05/08/08 S1 11:55 18.77 28.4 19 14.09 7.3 05/08/08 S1 12:00 12.54 0.012 -15.60 10.28 4.77 
05/15/08 S2 11:00 20.88 3.02 0 8.87 7.4 05/15/08 S2 10:00 19.85 2.103 7.50 7.71 7.66 
05/15/08 S1 11:40 23.62 30.1 41.6 14.01 7.6 05/15/08 S1 11:30 20.49 28.652 -6.80 7.51 7.75 
05/23/08 S2 11:00 20.64 24.1 40.6 7.74 7.0 05/23/08 S2 NR NR NR NR NR NR 
05/23/08 S1 12:10 15.67 35.5 21 11.63 7.8 05/23/08 S1 12:00 18.88 42.085 4.50 4.73 7.92 
05/28/08 S1 14:10 22.58 2.62 66.9 12.52 8.0 05/28/08 S1 13:30 20.37 2.527 9.70 11.78 8.05 
05/28/08 S2 14:30 22.32 2 5.8 13.47 8.0 05/28/08 S2 NR NR NR NR NR NR 
06/05/08 S1 9:15 20.7 48.2 147 8.33 6.8 06/05/08 S1 9:30 20.38 47.888 414.70 -0.31 7.69 
06/05/08 S2 10:00 20.52 24.6 18.7 6.75 7.4 06/05/08 S2 10:00 20.21 16.935 3.80 4.06 7.27 
06/13/08 S1 9:25 22.84 55.9 50.8 6.77 7.2 06/13/08 S1 9:30 22.8 48.79 1.80 3.01 7.55 
06/13/08 S2 9:55 25.03 33.2 16.6 4.63 7.2 06/13/08 S2 10:00 24.18 20.452 19.20 -3.91 7.87 
06/20/08 S1 9:15 23.56 49 60.2 6.16 7.1 06/20/08 S1 9:30 24.05 39.149 8.00 2.37 7.37 
06/20/08 S2 9:45 25.31 41.8 28.5 6.8 7.4 06/20/08 S2 10:00 25.06 26.981 2.20 -1.83 7.57 
06/27/08 S1 11:50 25.53 50.7 61.7 19.99 8.0 06/27/08 S1 12:00 25.9 41.447 21.10 10.32 8.51 
06/27/08 S2 12:35 27.35 37.3 27.5 13.49 7.9 06/27/08 S2 13:00 29.06 18.361 -1.90 1.67 8.14 
07/03/08 S1 11:20 22.2 56.8 142 5.69 7.4 07/03/08 S1 11:30 21.45 74.673 13.30 2.37 13.30 
07/03/08 S2 12:05 24.15 4.95 3 3.37 7.2 07/03/08 S2 12:00 24.07 13.864 -34.40 1.65 6.34 
07/11/08 S1 11:05 25.3 45.2 12.8 9.41 7.0 07/11/08 S1 11:30 25.37 33.212 5.30 5.70 8.08 
07/11/08 S2 11:35 25.75 33.3 43.5 10.11 7.2 07/11/08 S2 11:00 25.83 10.98 -41.10 3.74 7.36 
07/17/08 S1 15:15 27.49 54.2 165 18.62 7.1 07/17/08 S1 15:00 28.62 37.903 66.90 2.05 8.39 
07/17/08 S2 16:30 31.06 44.1 1.1 17.26 7.5 07/17/08 S2 17:00 31.06 2.283 -40.50 15.02 8.74 


7/23/2008 S2 14:30 29.22 41.2 0 14 7.6 07/23/08 S2 14:37 20.33 0.458 -0.10 9.85 7.88 
7/23/2008 S1 15:30 29.73 42.2 200 9.95 7.3 07/23/08 S1 15:30 26.51 34.449 -8.60 4.76 8.69 
7/30/2008 S1 12:00 24.91 45.4 0 13.97 8.7 07/30/08 S1 12:00 24.89 27.774 -10.30 6.34 8.43 
7/30/2008 S2 17:00 29.85 91.2 0 14.05 8.9 07/30/08 S2 17:00 30.09 17.61 1.10 4.92 8.57 
08/08/08 S1 11:10 29.14 38.6 158 19.59 9.0 08/08/08 S1 11:00 20.82 0.049 -3.50 8.59 5.26 
08/08/08 S2 12:00 27.64 35.5 0 12.74 8.9 08/08/08 S2 12:00 28.4 16.12 -0.70 13.40 7.89 
08/15/08 S1 10:11 24.08 50.1 0 9.82 8.8 08/15/08 S1 10:15 25 44.38 -2.20 35.11 8.64 
08/15/08 S2 12:05 27.42 78.7 0 10.94 9.0 08/15/08 S2 12:00 21.47 1.225 -4.00 9.51 7.36 
08/29/08 S1 10:55 23.95 50.5 0 NR NR 08/29/08 S1 11:00 23.89 52.151 -5.50   8.03 
08/29/08 S2 11:05 25.08 39.6 0 NR NR 08/29/08 S2 11:00 25.07 47.476 2.10 4.31 8.27 
09/05/08 S1 14:30 25.8 75.3 69 16.25 9.4 09/05/08 S1 14:30 25.11 51.829 -5.30   8.2 
09/05/08 S2 14:55 29.73 63.1 108 14.8 9.2 09/05/08 S2 15:00 27.39 48.795 24.20 5.45 7.87 
09/12/08 S1 10:10 23.26 58.8 111 5.59 8.6 09/12/08 S1 9:30 24.11 51.676 -6.00   7.93 
09/12/08 S2 10:55 23.66 58.3 11.4 2.38 8.9 09/12/08 S2 11:00 20.24 0.511 -5.50 6.84 7.13 
09/19/08 S1 8:52 21.8 65.2 18 6.42 8.8 09/19/08 S1 9:00 22.43 48.928 2.5   7.87 
09/19/08 S2 9:10 20.33 60 66.5 0 8.6 09/19/08 S2 9:00 19.94 42.269 14 2.51 7.43 


 
Note: NR - no record due to equipment error 


 
Note: NR - no record due to equipment error 
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Table 4-3 Comparison of Discrete Readings with Fixed Sonde Collected Readings for Mass Emissions Site
Discrete Field Measurements at Mass Emission site Sonde Continuously Collected Measurements at Mass Emission site


Date Time 
Temp 


(C) 
Conductivity 


(mS/m) 
Turbidity 


(NTU) 


Dissolved 
Oxygen 
(mg/L) pH Date Time 


Temp 
(C) 


Conductivity 
(mS/cm) 


Turbidity 
(NTU) 


Dissolved 
Oxygen 
(mg/L) pH 


05/15/08 10:15 20.28 1.42 0 10.35 7.2 05/15/08 10:01:17 16.52 1.142 1404.60 9.143 7.84 
05/23/08 9:20 16.06 1.01 699 7.33 6.0 05/23/08 9:27:21 15.99 0.746 644.60 6.852 7.61 
05/28/08 12:55 23.76 1.33 1.3 8.4 7.3 05/28/08 13:30:31 24.36 1.11 1.70 7.8 7.79 
06/05/08 8:30 18.93 1.38 6.6 9.07 6.8 06/05/08 8:30:32 18.48 1.378 1.40 8.33 7.55 
06/13/08 8:35 19.07 1.3 0 9.12 7.1 06/13/08 8:30:31 19.43 1.311 0.50 8.25 7.18 
06/20/08 8:30 20.2 1.29 0 7.75 6.9 06/20/08 8:30:32 20.7 1.433 -1.40 10.85 7.62 
06/27/08 10:50 25.54 1.47 1.7 8.07 7.2 06/27/08 11:00:32 26.29 1.448 -7.30 7.74 7.88 
07/03/08 10:20 25.67 1.49 21.4 8.47 6.9 07/03/08 10:30:32 26.12 0.048 -8.20 5.24 7.86 
07/11/08 10:10 24.97 1.44 9.8 8.28 6.9 07/11/08 10:30:32 26.41 1.281 -3.70 4.13 8.09 
07/17/08 17:15 27.17 0.973 0 7.63 7.0 07/17/08 17:30:32 26.81 1.008 -1.10 2.51 8.48 
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As an alternative approach to evaluate the precision of the fixed field measured 
sondes, Table 4-4 shows RPDs for each parameter using these backup discrete 
readings compared to the fixed sonde readings for Segment 1 and Segment 2. 


Table 4-4 RPDs Calculated for S1 and S2 Sites
Relative Percent Difference (RPD) – S1 and S2 Sites 


Date Segment 
Nearest 
Time * Temp Conductivity Turbidity 


Dissolved 
Oxygen pH 


5/8/2008 S2 11:00 4 13 13 63 1 
5/8/2008 S1 11:55 40 200 2035 31 42 


5/15/2008 S2 11:00 5 36 200 14 3 
5/15/2008 S1 11:40 14 5 278 60 2 
5/23/2008 S2 11:00 NC NC NC NC NC 
5/23/2008 S1 12:10 19 17 129 84 2 
5/28/2008 S1 14:10 10 4 149 6 1 
5/28/2008 S2 14:30 NC NC NC NC NC 
6/5/2008 S1 9:15 2 1 95 215 12 
6/5/2008 S2 10:00 2 37 132 50 1 


6/13/2008 S1 9:25 0 14 186 77 5 
6/13/2008 S2 9:55 3 48 15 2372 9 
6/20/2008 S1 9:15 2 22 153 89 4 
6/20/2008 S2 9:45 1 43 171 347 3 
6/27/2008 S1 11:50 1 20 98 64 6 
6/27/2008 S2 12:35 6 68 230 156 3 
7/3/2008 S1 11:20 3 27 166 82 57 
7/3/2008 S2 12:05 0 95 NC 69 12 


7/11/2008 S1 11:05 0 31 83 49 14 
7/11/2008 S2 11:35 0 101 7050 92 2 
7/17/2008 S1 15:15 4 35 85 160 16 
7/17/2008 S2 16:30 0 180 NC 14 15 
7/23/2008 S2 14:30 36 196 NC 35 4 
7/23/2008 S1 15:30 11 20 218 71 18 
7/30/2008 S1 12:00 0 48 NC 75 3 
7/30/2008 S2 17:00 1 135 200 96 4 
8/8/2008 S1 11:10 33 199 209 78 53 
8/8/2008 S2 12:00 3 75 NC 5 12 


8/15/2008 S1 10:11 4 12 NC 113 2 
8/15/2008 S2 12:05 24 194 NC 14 19 
8/29/2008 S1 10:55 0 3 NC NC NC 
8/29/2008 S2 11:05 0 18 200 NC NC 
9/5/2008 S1 14:30 3 37 233 NC 14 
9/5/2008 S2 14:55 8 26 127 92 16 


9/12/2008 S1 10:10 4 13 223 NC 9 
9/12/2008 S2 10:55 16 197 573 97 22 
9/19/2008 S1 8:52 3 29 151 NC 11 
9/19/2008 S2 9:10 2 35 130 200 15 


Note:  Not calculable (NC) due to no recorded (NR) measurements due to equipment error  
Nearest time: Discrete measurement times are not always exactly comparable to the recorded time of 
reading taken by the continuous sonde.  
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Table 4-5 shows RPDs for each parameter using these backup discrete readings 
compared to the fixed sonde readings at the ME site.  


Table 4-5 RPDs Calculated for Mass Emission Site
Relative Percent Difference (RPD) - ME Site


Date 
Nearest 
Time * Temp Conductivity Turbidity 


Dissolved 
Oxygen pH 


05/15/08 10:15 20 22 200 12 9 
05/23/08 9:20 0 30 8 7 23 
05/28/08 12:55 2 18 27 7 6 
06/05/08 8:30 2 0 130 9 10 
06/13/08 8:35 2 1 200 10 1 
06/20/08 8:30 2 11 NC 33 10 
06/27/08 10:50 3 2 NC 4 9 
07/03/08 10:20 2 188 NC 47 13 
07/11/08 10:10 6 12 NC 67 15 
07/17/08 17:15 1 4 NC 101 19 


Note:  
Not calculable (NC) due to no recorded (NR) measurements from fixed ME sonde;  
Nearest time: Discrete measurement times are not always exactly comparable to the recorded time of reading taken 
by the continuous sonde. 


 
As expected, the majority of the calculated RPDs listed in Tables 4-4 and 4-5 exceeded 
the very stringent RPD criterion of ±5 percent. As mentioned previously, a different 
approach was utilized to assess precision by comparing data collected by two 
different types of instruments. Furthermore, the sample times using the different 
instrumentation did not always correspond closely with each other. As a result, 
higher RPD values were to be expected and were not used as a basis for qualification. 


4.2 Accuracy  
Accuracy is the degree of agreement of a measurement with an accepted reference or 
true value, and is a measure of the bias in a system.  


In the case of in situ sampling, accuracy is obtained by calibration. Field notes are 
included in Attachment 2, indicating regular sonde calibration on a frequency basis 
beginning in April 2008. 


The sonde instruments, as described in Section 2, meet the accuracy requirements as 
described by the manufacturer specifications (see Attachment 3) that list the accuracy 
level that the instruments can achieve when sensors are calibrated according to 
manufacturer specifications. 


4.3 Completeness 
As described in Section 3, the continuous field collected data was reviewed to 
determine for each site (S1, S2, and ME) and for each measured parameter 
(conductivity, DO, pH, temperature, and turbidity) the total number of recorded data 
records and the number of usable data records.  
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Each of the sondes collected data on a 30 minute interval 24 hours a day. Based upon 
the required collection date periods, a maximum number of total records can be 
determined for each site. As discussed in Section 3, the data were reviewed and 
qualified, resulting in a declared number of usable records for each parameter for 
each of three sites.  


A completeness percentage was calculated based on the number of actual total 
recorded readings compared to required readings. Additionally, a separate 
completeness for acceptable data was also calculated by comparing the number of 
usable data to measured data. 


Table 4-6 shows the completeness percentages for each field measured parameter by 
site. 
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Table 4-6 Completeness Percentage for Measured Parameters at Fixed Sonde Collection Sites 


Conductivity 
% 


Complete 
Dissolved 
Oxygen  


% 
Complete pH 


% 
Complete Temperature 


% 
Complete Turbidity 


% 
Complete


Mass Emission (ME) 
Required 17,568 -- 1,248 -- 1,248 -- 17,568 -- 1,248 --
Required 
(adjusted)* 14,688 --         14,688 --     
Recorded 11,962 81% 7,168 574% 7,168 574% 11,962 81% 7,168 574% 
Qualified 4,612 -- 3,541 -- 1,079 -- 1,303 -- 3,397 -- 
Usable 7,350 61% 3,627 51% 6,089 85% 10,659 89% 3,771 53% 
Segment 1 (S1) 
Required 10,224 -- 1,248 -- 1,248 -- 10,224 -- 10,224 -- 
Recorded 11,747 115% 9,676 775% 11,747 941% 11,747 115% 11,747 115% 
Qualified 3,906 -- 5,592 -- 4 -- 1 -- 5,964 -- 
Usable 7,841 67% 4,084 42% 11,743 100% 11,746 100% 5,783 49% 
Segment 2 (S2) 
Required 10,224 -- 1,248 -- 1,248 -- 10,224 -- 10,224 -- 
Recorded 8,738 85% 8,738 700% 8,738 700% 8,738 85% 8,738 85% 
Qualified 3,968 -- 4,390 -- 5 -- 50 -- 2,184 -- 
Usable 4,770 55% 4,348 50% 8,733 99% 8,688 99% 6,554 75% 


* ME site had no flow from August 15, 2008 to September 30, 2008; Expected required records reduced to account for dry period. 
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Santa Margarita Lagoon WQ Data Review (Inception to May 2008) 
 
General Comments 
There are certainly some unusual data for these three sites with respect to normal 
freshwater systems. However, this is primarily due to the fact that the sites, particularly 
the lagoon sites, are strongly influenced by the ocean tides.  
 
In general, the majority of the data appear to be valid, or at least potentially valid. In 
other words, without any site-specific knowledge of the sites, I would be reluctant to 
declare these data invalid. There were, however, certain data points, and periods of 
sampling, that appeared to be clearly anomalous. These are indicated with red circles in 
the attached spreadsheets, and describe further below.  
 
Finally, in some cases, the data by themselves tell an interesting story about water quality 
dynamics in the lagoon.  
 
Parameter-Specific Notes 
 
Temperature 


• No obvious invalid data; 
• Generally characterized by large diurnal fluctuations and gradual mean daily 


temperature increase with season; 
• Magnitude of diurnal cycles are large for a river, but not unrealistic for a shallow, 


unshaded system with large air temperature fluctuations; 
• Temperature data is usually very reliable; 
• Magnitude of diurnal fluctuations are somewhat erratic for Sites 1 and 2 but this is 


likely explained by tidal variations in depth. 
• Final recommendation = keep all data. 


 
pH 


• Nearly all of these data look ok. A few outliers for Site 1 are noted and there was 
clearly a calibration issue at ME site (see graphs). However, these data are not 
critical to the water quality modeling. 


 
Turbidity 


• Turbidity is a measure of suspended solids and therefore can fluctuate 
dramatically as a function of hydrology/hydrodynamics and local sediment 
disturbances; 


• Many of the high turbidity values at ME Site and Site 1 appear to be anomalous 
(instrument error), but others could be valid; 


• Clearly all negative values can be discarded; 
• Any use of this data for water quality modeling will probably need to be coupled 


with flow data (which wasn’t available to me) to make sure data make sense; 
• Final recommendation = keep all “baseline” turbidity values (0 – 50 NTU), use 


high outliers with caution (coupled with flow data). 
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Conductivity 
• For ME Site, most reliable data appears to be from approx. 4/4/08 onward 


(diurnal fluctuations in this data are plausible and would be due to large 
fluctuations in water temperature); 


• ME Site data prior to this date should be used with caution; 
• The large spike at ME Site on 1/18 – 1/21/08 is hard to explain. Or bad data? 
• Sites 1 and 2 are clearly heavily impacted by tides. Cycles in EC values generally 


seem to follow the tides (salt water causing elevations in conductivities). 
Dissolved Oxygen 


• Dissolved oxygen probes are generally prone to drift and need frequent 
calibration and membrane replacement; 


• Given this, and from viewing the continuous data, it may be best to not put a lot 
of confidence in data measured prior to weekly calibration program (i.e. prior to 
early April). The “drift” that appears to be evident in the ME Site data prior to 
April 1.  


• After this date, the data generally looks reliable for ME Site. There are some 
“super-saturated” values, but this is not uncommon – especially with prevalent 
biology (algae, macrophytes).  


• Some independent calculations of DO saturation values (function of temperature 
and salinity) confirmed that the magnitudes of DO saturation measured by the 
probes are reasonable (“DO chart (3)”). From this figure, the actual DO profiles 
lag the saturation profiles by a few hours (“DO chart (4)”). This indicates that 
temperature is driving the diurnal swings at this site (more so, or at least as much 
as, the biology photosynthesis). 


• For Site 2, the early February data should be discarded – looks invalid. There is 
also a week in mid/late April (around 18th – 24th) that should be discarded. These 
data are characterized by big spikes that do not follow the expected diurnal cycle. 


• For Site 1, discard all DO data prior to 3/20. There are also a few outliers 
indicated with red circles and should be discarded. 


• There are some very high DO values for both Sites 2 and 1, well above estimated 
saturation values. However, these are possible and are likely indicative of shallow 
depths and high biological productivity (are there bottom plants?).  


• The fact that the high values at Sites 2 and 1 follow are sensible diurnal cycles 
(peak in late afternoon after a day of photosynthesis) lend credibility to these 
numbers. 


• Also the fact that the approximately same magnitude and pattern of DO peaks are 
seen at both Sites (2 and 1), indicates valid data (“DO chart (3)” in Site 2.xls). 


• Final recommendation = discard early measurements, as described above and 
confirm that the low tide depths are not dropping below the recommended 
minimum depths for the probes. 
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Santa Margarita Lagoon WQ Data Review (June to September 2008) 
 
General Comments 
Temperature and pH data look good at all sites. Turbidity data generally look reasonable, 
although could not correlate peaks with the patchy flow data that were available. 
However, there appear to be significant problems with conductivity and dissolved oxygen 
data at all three sites. Theses problems appear to be related to instrument calibration, 
manifesting primarily as gradual drift (after calibration) and abrupt changes immediately 
following weekly calibration. These issues make it difficult to have any real confidence 
in the magnitudes of the measured data. Relative changes and patterns, such as the 
diurnal swings, do appear to be reliable for various short periods and indicate significant 
tidal and biological effects on water quality. Depth data was very sparse for this period. 
Depth is a very useful parameter for evaluating water quality data quality, and it is 
recommended that these data be regularly recorded in future monitoring efforts. 
 
Parameter-Specific Notes 
 
Temperature 


• A few obvious invalid data points, otherwise a very good data set; 
• Generally characterized by large diurnal fluctuations; 
• Magnitude of diurnal cycles are large for a river, but not unrealistic for a shallow, 


unshaded system with large air temperature fluctuations; 
• Temperature data is usually very reliable; 
• Final recommendation = keep all data except for those indicated with red circles 


in attached spreadsheet. 
 
Turbidity 


• Turbidity is a measure of suspended solids and therefore can fluctuate 
dramatically as a function of hydrology/hydrodynamics and local sediment 
disturbances; 


• All negative values can be discarded; 
• A small number of isolated spikes (single point) should be discarded (red circles) 
• While not able to be correlated with the given sparse flow data set, other turbidity 


peaks appear to be valid and likely due to storm events. 
 
pH 


• Nearly all of these data look ok except for a few indicated anomalous points and 
the entire period from 7/21 onward at ME Site (clear probe malfunction). 


 
Conductivity 


• Clusters of weekly data apparently due to re-calibration of instrument; 
• Should not have big changes in measurement just due to re-calibration; 
• If calibration process can’t be improved, then recommend not re-calibrating the 


conductivity probe unless problems are observed in the measured data (e.g. drift 
or abundance of anomalous measurements); 
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• Recommendation = discard all conductivity data measured in this period and re-
assess calibration methods; 


• (Keep in mind: conductivity is not an overly useful dynamic WQ parameter. You 
already have a good idea of the tidal impacts on the diurnal cycles and the general 
magnitude of conductivity in these brackish waters. Do you need to worry much 
about regular calibration?). 


 
Dissolved Oxygen 


• Data generally appears to be of poor quality, characterized by large (and 
seemingly unrealistic) fluctuations, negative values, drift, and erratic shifts in 
fluctuation ranges; 


• Discard all negative values 
• Various anomalous data points indicated in attached figures, including extended 


periods of very low measured DO and periods with apparently random 
fluctuations (not following expected diurnal cycle); 


• Also appear to be various shifts in data possibly due to re-calibration efforts; 
• It is hard to say which data can be trusted, best guesses are indicated with green 


circles on the attached plots; 
• Large diurnal swings again point to strong biological influence (couple with large 


temperature swings); 
• As with conductivity data, there appear to be inconsistencies in the re-calibration 


efforts and rapid loss of calibration 















































































































































































































































































































































































































































































•  Self-cleaning turbidity, chlorophyll or rhodamine


•  Stirring-independent Rapid PulseTM dissolved oxygen system


•  Field-replaceable sensors


•  Easy connect to data collection platforms such as the YSI
6200 DAS


•  Compatible with YSI 650 Multiparameter Display System


YSI 6820 and 6920 Compact Sondes


Measure multiple parameters simultaneously
You can report sixteen parameters simultaneously with either sonde:


DO (% and mg/L) ORP
Temperature Depth or Level
Conductivity Turbidity, Chlorophyll, or Rhodamine
Specific Conductance Total Dissolved Solids
Salinity Nitrate
Ammonia Chloride
Ammonium-N pH
Resistivity


Data Analysis with Windows™
Data analysis from any YSI sonde is easy using EcoWatch™ for Windows™
for data quality review, statistical analysis, and preparation for easy
importation to other data analysis packages.


Connect with Data Collection Platform
Either sonde can easily connect to the YSI 6200 DAS Data Acquisition
System, or your own data collection platform, via SDI-12 for remote and
real-time data acquisition applications.


Self-Cleaning and Stirring-Independent Probes
Both sondes feature YSI’s self-cleaning turbidity, chlorophyll, or rhodamine
sensor as well as YSI’s Rapid Pulse™ stirring-independent oxygen sensor.


www.YSI.com


Y S I  Environmental


Compact sondes for field


sampling and data


collection platforms.


In addition
The YSI 6920 is an economical logging system for long-term, in situ
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YSI 6820 sonde
Medium: Fresh, sea or polluted water
Temperature:  -5 to +45°C
Computer interface:  RS-232, SDI-12
Software:PC-compatible, Windows™ 95


or higher; 256K RAM minimum.
Graphics card recommended.


Size:  2.86" dia, 13.5" long, 3.4 LBS


(7.3 CM dia, 34.3 CM long, 2.3 KG)
External power supply: 12 VDC


YSI 6920 sonde
Medium: Fresh, sea or polluted water
Temperature: -5 to +45°C
Computer interface: RS-232, SDI-12
Logging memory: 384K flash ROM logs, 150,000 readings
Software: PC-compatible, Windows™ 95 or higher;


256K RAM minimum. Graphics card recommended.
Size: 2.85" OD x 18" long (7.24 x 45.7 cm)
Weight with batteries: 4 lbs (1.8 kg)
External power supply: 12 VDC


Dissolved oxygen Range 0 to 500%
% saturation Resolution 0.1%


Accuracy 0 to 200%: ±2% air sat; 200 to 500%: ±6% air sat


Dissolved oxygen Range 0 to 50 mg/L
mg/L Resolution 0.01 mg/L


Accuracy 0 to 20 mg/L: ±0.2 mg/L; 20 to 50 mg/L: ±0.6 mg/L


Conductivity Range 0 to 100 mS/cm
Resolution 0.001 to 0.1 mS/cm (range-dependent)
Accuracy ±0.5% of reading + 0.001 mS/cm


Temperature Range -5 to +45°C
Resolution 0.01°C
Accuracy ±0.15°C


pH, includes most Range 0 to 14 units
low-ionic-strength Resolution 0.01 unit
measurements Accuracy ±0.2 unit


Non-vented Range 0 to 30 feet (0 to 9 m)
depth, shallow Resolution 0.001 foot (0.001 m)


Accuracy ±0.06 foot (±0.02 m)


Non-vented Range 0 to 200 feet (0 to 61 m)
depth, middle Resolution 0.001 foot (0.001 m)


Accuracy ±0.4 foot (±0.12 m)


Vented level Range 0 to 30 feet (0 to 9 m)
Resolution 0.001 feet (0.0003 m)
Accuracy 0 to 10 feet (0 to 3 m): ±0.01 feet (0.003 m)


10 to 30 feet (3 to 9 m): ±0.06 feet (0.01 m)


ORP Range -999 to +999 mV
Resolution 0.1 mV
Accuracy ±20 mV


Salinity Range 0 to 70 ppt
Resolution 0.01 ppt
Accuracy ±1% of reading or 0.1 ppt, whichever is greater


Nitrate–nitrogen Range 0 to 200 mg/L-N
Resolution 0.001 to 1 mg/L-N (range-dependent)
Accuracy ±10% of reading or 2 mg/L, whichever is greater


Ammonium–nitrogen Range 0 to 200 mg/L-N
Resolution 0.001 to 1 mg/L-N (range-dependent)
Accuracy ±10% of reading or 2 mg/L, whichever is greater


Ammonia Range 0 to 200 mg/L-N
Resolution 0.001 to 1 mg/L-N (range-dependent)
Accuracy ±10% of reading or 2 mg/L, whichever is greater


Turbidity Range 0 to 1,000 NTU
Resolution 0.1 NTU
Accuracy ±5% of reading or 2 NTU, whichever is greater
Depth 61 m (200 feet)


Chlorophyll Range 0 to 400 µg/L; 0 to 100% FS
Resolution 0.1 µg/L Chl; 0.1%FS
Depth 61 m (200 feet)


Rhodamine Range 0 to 200 µg/L; 0 to 100% FS
Resolution 0.1 µg/L; 0.1%FS
Accuracy ±1.0 µg/L; ±5% of reading
Depth 61 m (200 feet)


Chloride Range 0 to 1,000 mg/L
Resolution 0.001 to 1 mg/L (range-dependent)
Accuracy ±15% of reading or 5 mg/L, whichever is greater


Pure
Data for a
Healthy


Planet.™
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Accessories


Networking
Multiple unit installations are a snap 
using T-Boxes or Quad-Boxes. 
Create networks of up to 32 
TROLL 9000s. Saves money!


Purchase · Rent · Lease the MP TROLL 9000 Today!


Calibration 
Solutions
For best performance 
choose In-Situ solutions 
that have been designed 
specifically for each sen-
sor. Always NIST traceable.


SDI-12
Now available 
with optional 
SDI-12 
output.
Connects to popular 
3rd-party data loggers.


Reels, Well Docks and caps
Reels are available in three sizes in steel or 
ABS plastic. Well Docks make well installa-
tions a snap. A real asset!


Cables
Vented or non-vented 
Quick-ConnectTM  
cables. Available  
in polyethylene,  
polyurethane or  
FEP (Teflon*). 


Desiccants
High humidity? Try 
a MAXUM 
high-capacity
desiccant.
Screws right
onto the cable!


Non-vented backshell 
Use the TROLL 9000 without  
vented cable by attaching a  
stainless steel backshell.


TROLL 9000 
Versions  Available WQ Accepts ‘XP’ Internal data Logs data with 
 Application / use for: sensor ports** sensors logging RuggedReader
Profiler Profiling, dip and sample 4 -- -- 
Profiler XP Profiling, dip and sample  4  --
Professional Long-term monitoring and/or profiling 4 --
Professional XP Long-term monitoring and/or profiling 4 
LTS Long-term monitoring 1


Sensor Specifications
Standard Sensors Accuracy Range Response Time (T90) Methodology 
Barometric Pressure ± 0.3% FS  0 – 16.5 psia  < 30 sec per 30m (100 ft) cable
Temperature   ± 0.1˚C      -5˚C – 50˚C  < 30 sec  EPA 170.1
Level  ± 0.05% FS  11m (35 ft, 15psi)  In thermal equilibrium: Instantaneous
Depth, Pressure   21m (69 ft, 30psi)  In thermal change—
   70m (231 ft, 100psi)      Instantaneous to ± 2% FS,
   210m (692 ft, 300psi)      30 – 60 min to ± 0.1% FS,
         1.5 – 2 hr to ± 0.05% FS
pH   ± 0.1 pH units  0 – 12 pH units  < 15 sec, pH 7 to pH 4  Std.Mthds. 4500-H+, EPA 150.2
ORP   ± 4.0 mV  ± 1400 mV  < 15 sec  Std.Mthds. 2580
RDO (Optical DO) ± 0.1 mg/L  0 – 10 mg/L  O2 increasing, 16 seconds;   
  ± 0.2 mg/L  10 – 20 mg/L O2 decreasing ,45 seconds
DO (Clark cell) ± 0.2 mg/L  0 – 20 mg/L,   1-mil membrane: 1 – 2 min @ 25˚C  Std.Mthds. 4500-O G, EPA 360.1
   0 – 200% saturation  2-mil membrane: 90 sec – 3 min
Conductivity Low  ± 0.5% or 2 µS/cm  5 – 20,000 µS/cm***  Instantaneous  Std.Mthds. 2510, EPA 120.1
 High ± 0.5% + 2 µS/cm  150 – 112,000 µS/cm****  Instantaneous  Std.Mthds. 2510, EPA 120.1
Extended Parameter (XP) Sensors 
Turbidity   ± 5% or 2 NTU  0 – 2000 NTU  Instantaneous (5 sec for first reading) ISO 7027
Nitrate (NO3


–)  ± 10%  0.14 – 14000 ppm N  < 60 sec (T98), 1.4 to 14 ppm N  Std.Mthds. 4500-NO3 D
Ammonium (NH4


+)  ± 10%  0.14 – 14000 ppm N  < 60 sec (T98), 1.4 to 14 ppm N  Std.Mthds. 4500-NH3 D, EPA 350.3
Chloride (Cl–)  ± 15%  0.35 – 35500 ppm Cl  < 60 sec (T98), 3.54 to 35.45 ppm Cl


Hardware Specifications
Data Logging 16 programmable tests (defined, scheduled to run or stored) / Logging Modes: Linear, Linear Average, Event
Memory 4 MB (1,000,000 individual readings)
Internal Power 2 -4 internal user-replaceable D batteries (alkaline or high-power lithium)
   RDO requires 2 lithium batteries, 4 alkaline batteries, or external power
SDI-12 Optional with SDI-12 adapter


Dimensions TROLL 9000: 45mm (1.79 in) OD X 47.3cm (18.6 in) / TROLL 9000E: 45mm (1.79 in) OD X 59.5cm (18.6 in) 
   RDO sensor adapter: 88.4mm (3.5 in) OD, 20.3cm (8.0 in) long 
Weight TROLL 9000: 1.9 Kg (4.2 lbs) / TROLL 9000E: 2.7 Kg (5.8 lbs)
Wetted materials 316L stainless steel, Acetal, Viton®, nylon, PVC, FEP* or polyurethane (cable)


Battery Life Estimates (assuming a 15-minute sampling interval and 20˚C) 
Battery Type Sensors Total Data Points Hours Days Months
2 D-sized lithium batteries Wiper, Temp, Pressure, Baro, Turb, RDO, pH, Cond 121,760 8,117 338 11
2 D-sized lithium batteries Wiper, Temp, Pressure, Baro, Turb, DO, pH/ORP, Cond 134,110 8,941 373 12
2 D-sized alkaline batteries Wiper, Temp, Pressure, Baro, Turb, DO, pH/ORP, Cond 69,514 4,634 193 6


* No anode or cathode to scrub or clean.
** Available water quality sensor ports. TROLL 9000 LTS version supports Level, Temperature, and one water quality Sensor.
*** Full operating range 3 µS/cm – 50,000 µS/cm
**** Full operating range 70 µS/cm – 200,000 µS/cm
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Section 1 
Introduction 
 
1.1 Data Usability and Assessment Review 
The San Diego Regional Water Quality Control Board (SDRWQCB) issued RWQCB 
Investigative Order R9-2006-0076 in 2006, requiring development of Total Maximum 
Daily Loads (TMDLs) for a number of coastal water bodies in San Diego County.  


The Santa Margarita Lagoon, at the mouth of the Santa Margarita River in Camp 
Pendleton, California is one of the identified water bodies potentially impaired for 
eutrophication. In response to the Investigative Order, the Southern California 
Coastal Water Research Project (SCCWRP) developed a Work Plan for the lagoon and 
other potentially impaired water bodies identified by Region 9, containing parameter 
lists and measurement frequencies designed to meet TMDL model requirements.  


CDM Federal Programs Corporation (CDM) was contracted by the Santa Margarita 
Lagoon Dischargers, through the Bureau of Reclamation (BOR), to perform data 
collection and monitoring of the Santa Margarita Lagoon. A Quality Assurance 
Project Plan (QAPP), Santa Margarita Lagoon Monitoring for the RWQCB 
Investigative Order R9-2006-0076, San Diego County, California, Revision 1 (CDM 
September 2007) was prepared and approved prior to initiation of the data collection 
effort. 


CDM performed field activities to support the Santa Margarita Lagoon Monitoring 
Project. Sampling was conducted during eight sampling events: storm water event 1 
(January 5, 2008), 2 (January 27, 2008), and 3 (November 26, 2008); dry weather event 
Index 1 (January and February 2008), Index 2 (March and April 2008), Index 3 (July 
2008), Index 4 (September 2008); and the sediment sampling event (December 4, 2008). 


The purpose of this assessment is to evaluate the data collected and determine 
whether they meet the quality objectives outlined in the QAPP. This report details the 
quality assurance/quality control (QA/QC) activities conducted, describes the data 
verification, data validation and data usability review, and summarizes the review 
results. 
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Section 2 
Usability Summary 
 
Samples were collected and analyzed in accordance with the work plan except for 
some field changes enacted during the investigations. These changes and deviations 
did not negatively impact the usability of the data but gaps in data may be identified 
based on these deviations as presented in Section 4.1.  


The data reported in this draft usability report is usable as reported with the data 
validation qualifiers added. Sample results that were rejected "R" are not usable. 
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Section 3 
Quality Assurance Objectives 
 
QA objectives for measuring data are expressed in terms of precision, accuracy, 
representativeness, comparability, completeness, and sensitivity (PARCCS). The QA 
objectives provide a mechanism for ongoing control and evaluating and measuring 
data quality throughout the project. 


A review of the collected data is necessary in order to identify if data measurement 
objectives established in the seven-step data quality objective (DQO) process have 
been met. In general the following data measurement objectives were considered: 


 Specification of particular analytical method and reporting detection limit 
requirements 


 Identification of the appropriate laboratory analytical QC requirements 


 Verify if appropriate levels of other PARCCS criteria for the data has been met 


 Delineation of specific sample-handling issues or other project-specific issues 


The data validation review of the QA objectives verifies if the collected data are of 
sufficient quality to support their intended use. 
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Section 4 
Summary of Field and Laboratory QA 
Activities 
 
CDM performed sampling and monitoring of various parameters at four sample 
locations: Mass Emission, Segment 1, Segment 2, and Ocean Inlet, as described in 
Section 6.2 of the QAPP. Monitoring for this project was conducted for wet weather 
sources and within-lagoon sampling; and for dry weather sources and within-lagoon 
sampling.  


CDM completed sampling activities in accordance with the approved QAPP. A 
summary of the data collected and the analysis performed is presented in Tables 4-1 
through 4-5. Samples were collected and shipped to CRG Marine Laboratories (CRG), 
UC Santa Barbara Marine Science Institute (MSI) Laboratory, and University of 
Georgia (UGA) Analytical Chemistry Laboratory under subcontract to SCCWRP. The 
QAPP and associated attachments defined the procedures to be followed and the data 
quality requirements for the field program. 


4.1 Deviations from Field Procedures 
Due to conditions encountered in the field, some deviations were made from the 
QAPP during the fieldwork portion of the Santa Margarita River Lagoon monitoring 
sampling. The following deviations were encountered during the sampling events: 


 Stormwater Event 1: Pollutagraph samples 9 and 10 at Mass Emission site; and 
Ocean Inlet samples during high and low tides were not collected due to 
equipment error.  


 Stormwater Event 2: No deviations were reported for this sampling event. 


 Index Event 1: On Day 2, Ocean Inlet samples were not collected for low tide 
conditions. A vehicle flat tire caused the field crew to be delayed and miss low tide 
conditions. 


 Index Event 2: No deviations were reported for this sampling event. 


 Index Event 3: The Storm Drain site was dry for this sampling event. No samples 
were collected at this site. The Mass Emissions Site was intermittently dry for this 
sampling event. No samples were collected on days two and three during the Index 
period. 


 Index 4 Event: The Storm Drain site was entirely dry for this Index sampling 
period. No samples were collected. The Mass Emissions Site was completely dry 
during this Index sampling period. No samples were collected. 
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Section 4 
Summary of Field and Laboratory Activities 


 Storm Water Event 3: Limited sample was collected at Segment 1 High tide due to 
equipment error. Pumped volume was less than programmed (sent 50 percent full 
bottles to CRG). 


Samples collected at the Ocean Inlet High tide was limited due to sampling 
equipment being knocked over by extremely high tide and swell. The remaining 
volume (50 percent) was submitted to CRG.  


With limited time remaining before tidal shift, sampling staff was not permitted 
immediate access to the Ocean Inlet due to security access issues. As a result of this 
delay, the Ocean Inlet Low sample collection deviated from the QAPP. Actual sample 
collected was a 2-hour composite collected every 15 minutes by hand (versus 3-hour 
composite). Hand sampling was required due to the limitation of tubing length and 
the low tide characteristics.  


Duplicates were collected at Segment 1 and Segment 2 during low tide. Duplicates 
could not be collected at Site 1 high tide due to insufficient volume. 


 Sediment Sampling Event: No deviations were reported for this sampling event.  


None of the deviations compromised the quality of the data. Data gaps resulting from 
the samples that could not be collected may ultimately impact project objectives 
depending on the uses of the data or impacts to the modeling. Further data collection 
activities may need to be implemented.  


4.2 Field Quality QA/QC 
Field QC samples such as matrix spike/matrix spike duplicates (MS/MSDs), field 
duplicates, and field blanks were collected at the frequency described in the QAPP to 
determine the quality of the field data. For the entire project, 235 field duplicates, 
110 field blank samples, and 20 MS/MSD samples were collected.  


Field QA/QC objectives were accomplished through the use of appropriate sampling 
techniques and collection of field duplicates and field blanks.  


Analytical QA/QC was assessed by applicable laboratory QC checks, such as method 
blanks, sample custody tracking, sample preservation, adherence to holding times, 
laboratory control samples (LCSs), and MS/MSDs.  


4.3 Laboratory Methods  
Samples were analyzed using the following methods: 


 Method SM 10200H – Chlorophyll-a 
 Method SM 2540D – Total Suspended Solids 
 Method SM 5210B – Carbonaceous Biochemical Oxygen Demand 
 Method SM 4500-NH3-G - Ammonia 
 Method SM 4500-NO3-F – Nitrate/Nitrite 
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 Method SM 4500-NO2-B - Nitrite 
 Method SM 4500P C - Orthophosphate 
 Method SM 4500P-J – Total Phosphorus 
 Method SM 4500P-J – Total Dissolved Phosphorus 
 Method SM 4500P-J – Total Nitrogen 
 Method SM 4500P-J – Total Dissolved Nitrogen 
 Method ASTM D-422, EPA 1995, Plumb 1981 - %fines, %sand/silt/clay 
 Method EPA 9060 - % Organic Carbon, % Organic Nitrogen 
 Method Nelson 1987 - % Total Phosphorus 


All the methods used for these sampling events met project objectives as specified in 
the QAPP. 


 


 







 


Section 5 
Data Validation Procedures 
 
Data validation was conducted by qualified CDM data validators. Where specific 
guidance was not available, the data was evaluated in a conservative manner 
consistent with industry standards using professional experience. The analyses were 
validated using the following documents, as applicable to each method:  


 U.S. Environmental Protection Agency (EPA), Contract Laboratory Program 
National Functional Guidelines for Organic Data Review, October 1999 


 EPA, Contract Laboratory Program National Functional Guidelines for Inorganic 
Data Review, October 2004 


 EPA SW 846, Third Edition, Test Methods for Evaluating Solid Waste, update1, July 
1992; update IIA, August 1993; update II, September 1994; update IIB, January1995; 
update III, December 1996; and 


 Standard Methods for the Examination of Water and Wastewater, 21st Edition, 
American Public Health Association 2005. 


The data validation narratives indicate that the sample analyses generally met the QC 
criteria cited in the methods. Results associated with QC outliers were qualified by 
the data validators. 


5.1 Qualifier Definitions 
The following definitions provide explanations of the qualifiers assigned to results in 
the data review process.  


J Estimated data due to exceeded quality control criteria. 


U Analyte was analyzed for but not detected. 


UJ Nondetect result is estimated due to exceeded quality control criteria. 


R Data is rejected. 


ND Non-detect (used by the laboratories for this project) 


DNQ Detected not quantifiable (used by the laboratories for this project) 
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Section 6 
Data Quality Indicators 
 
Data Quality Indicators (DQI) criteria were established to ensure precision, accuracy, 
representativeness, comparability, completeness, and sensitivity of analysis for the 
analytical fractions and for the media sampled. Analytical QC procedures are detailed 
in the most current revisions of SW-846 methodologies and laboratory specific 
criteria. Analytical precision, accuracy, and sensitivity DQOs required for this project 
are provided in the laboratory SOWs. 


The DQIs provide a mechanism for on-going control, to evaluate and measure data 
quality throughout the project. These criteria are defined in the sections below. 
Individual sample delivery group (SDGs) validation reports with specific sample 
detail are provided in Attachment 1. 


6.1 Precision 
Precision is a quantitative term that estimates the reproducibility of a set of replicate 
measurements under a given set of conditions. It is defined as a measurement of 
mutual agreement between measurements of the same property, and is expressed in 
terms of relative percent difference (RPD) between duplicate determinations.  


RPD is calculated as follows: 


RPD = absolute value [(C1-C2)/{(C1+C2)/2)}] x 100% 


Where:  C1 = Concentration of split sample #1 
  C2 = Concentration of split sample #2 


The laboratory analytical precision for the reported data was determined by review of 
MS/MSD, LCS/LCSD and laboratory duplicate results. 


Field analytical precision was determined from the review of the field duplicate 
results. The field duplicate samples were collected in the same manner as the original 
samples but were collected in separate, individual containers, given separate sample 
identifiers and treated as individual samples by the laboratory. 


Analytical precision cannot be determined if the reported value is less than the 
reporting limit (nondetect). Therefore when an analyte is not detected in either 
duplicate sample, the RPD result is reported as not calculable (NC). 


The laboratory duplicate RPD criterion is 20 percent and the field duplicate RPD 
criterion is 25 percent for water samples and 20 percent for sediment samples. 
Duplicate results for concentrations close to the detection limits are reviewed based 
on their absolute differences as compared to their respective quantitation limit values. 
When the analyte concentration is less than 5 times the reporting limit in either 
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Data Quality Indicators (DQI) 


sample, the criteria used is the absolute difference between the two values which 
should be less than the reporting limit.   


The following laboratory and field analytical RPDs were outside criteria. The data 
validators qualified the data as discussed below, as required by validation guidelines.  


 Storm Water 1 Event: The laboratory duplicate RPD for chlorophyll-a (46 percent) 
in CRG report CDM001 exceeded the QC RPD limit. Associated samples were 
qualified as estimated "J/UJ." The field duplicate RPD results were outside of 
criteria for the following analytes: chlorophyll a; and total suspended solids. For 
this sampling event only 1 field duplicate pair was collected.  


 Storm Water 2 Event: RPD results were all within QC criteria for both the 
laboratory and field duplicate results. 


 Index 1 Event: Laboratory duplicate RPD results were all within QC criteria. The 
field duplicate RPD results were outside of criteria for the following analytes: 
chlorophyll-a in 2 of the 4 duplicate pairs (50 percent within criteria); total 
suspended solids for 1of the 4 duplicate pairs( 75 percent within criteria); ammonia 
for 2 of the 6 duplicate pairs (67 percent within criteria); nitrate + nitrite for 3 of the 
6 duplicate pairs (50 percent within criteria); nitrite for 4 of the 6 duplicate pairs 
(34 percent within criteria); orthophosphate for 3 of the 6 duplicate pairs 
(50 percent within criteria); total nitrogen for 1 of the 6 duplicate pairs (84 percent 
within criteria); and total phosphorus for 1 of the 5 duplicate pairs (80 percent 
within criteria). The parent sample and the field duplicate sample were qualified as 
estimated "J."  


 Index 2 Event: The laboratory duplicate RPD for chlorophyll-a (38 percent) in CRG 
report CDM001i exceeded the RPD QC limit. Associated samples were qualified as 
estimated "J/UJ." The field duplicate RPD results were outside of criteria for the 
following analytes: chlorophyll-a in 1 of the 5 duplicate pairs (80 percent within 
criteria); total suspended solids for 2 of the 6 field duplicate pairs (67 percent within 
criteria); nitrate + nitrite for 1 of the 7 duplicate pairs (86 percent within criteria); 
orthophosphate for 2 of the 7 duplicate pairs (72 percent within criteria); total 
dissolved phosphorus for 1 of the 7 field duplicate pairs (86 percent within criteria); 
total nitrogen for 3 of the 7 duplicate pairs (58 percent within criteria); and total 
phosphorus for 2 of the 7 duplicate pairs (72 percent within criteria). The parent 
sample and the field duplicate sample were qualified as estimated "J."  


 Index 3 Event: The laboratory duplicate RPDs for total suspended solids 
(39 percent, 40 percent, and 65 percent) for samples analyzed by CRG were outside 
of criteria for various samples within this sampling event. Associated samples were 
estimated "J/UJ." The field duplicate RPD results were outside of criteria for the 
following analytes: chlorophyll-a for 1 of the 3 duplicate pairs (67 percent within 
criteria); total suspended solids for 2 of the 4 duplicate pairs (50 percent within 
criteria); ammonia for 1 of the 3 duplicate pairs (67 percent within criteria); 
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orthophosphate for 3 of the 3 duplicate pairs (0 percent within criteria); and total 
phosphorus for 1 of the 3 duplicate pairs (67 percent within criteria). The parent 
sample and the field duplicate sample were qualified as estimated "J."  


 Index 4 Event: The laboratory duplicate RPD for chlorophyll-a (40 percent) in CRG 
report CDM001w was outside of criteria. The chlorophyll-a (38 percent) and total 
suspended solid (75 percent) RPD results for CRG report CDM001y were outside 
criteria. Associated samples were estimated "J/UJ." All other laboratory RPD 
results were within appropriate control limits. The field duplicate RPD results were 
outside of criteria for the following anlaytes: ammonia for 3 of the 4 duplicate pairs 
(25 percent within criteria); and orthophosphate for 1 of the 4 duplicate pairs 
(75 percent within criteria). The parent sample and the field duplicate sample were 
qualified as estimated "J."  


 Storm Water Event 3: Laboratory duplicate RPD results were all within QC criteria. 
The field duplicate RPD results were outside of criteria for the following analytes: 
ammonia for 1 of the 2 duplicate pairs (50 percent within criteria); total dissolved 
phosphorus in 1 of the 2 duplicate pairs (50 percent within criteria); and total 
nitrogen in 1 of the 2 duplicate pairs (50 percent within criteria). The parent sample 
and the field duplicate sample were qualified as estimated "J."  


 Sediment Sampling Event: Laboratory RPD results were all within QC criteria. The 
field duplicate RPD results were outside of criteria for percent fines in 1 of the 2 
duplicate pairs (50 percent within criteria). The parent sample and the field 
duplicate sample were qualified as estimated "J."  


Field duplicate results are shown on Table 6-1. As stated above, the qualifiers shown 
on the table have been applied to the parent sample and field duplicate samples only.  


Table 6-2 quantifies by percentages the field duplicate results that were within 
criteria.  


6.2 Accuracy  
Accuracy is the degree of agreement of a measurement with an accepted reference or 
true value, and is a measure of the bias in a system. Accuracy of the data was assessed 
by comparing LCS recovery, MS recovery, and other applicable laboratory QC. 
Accuracy is expressed as a percent recovery, which was calculated by: 


Added Analyte
 PresentOriginally AnalyteFound Analyte Total


coveryPercent Re
100)( ×−


=


Accuracy results assist in identifying the type and magnitude of effects that contribute 
to the systemic error introduced via field and/or laboratory procedures. CDM 
validators reviewed the laboratories' data for accuracy, through the reported MS and 
LCS recoveries. Recoveries outside criteria are summarized below. The data 
validators qualified the data as required by the validation guidance. 
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 Storm Water 1 Event: All reported laboratory percent recovery (%R) results were 
within criteria.  


 Storm Water 2 Event: All reported laboratory %R results were within criteria. 


 Index 1 Event: All reported laboratory %R results were within criteria. 


 Index 2 Event: All reported laboratory %R results were within criteria. 


 Index 3 Event: All reported laboratory %R results were within criteria. 


 Index 4 Event: All reported laboratory %R results were within criteria for CRG and 
MSI data. For UGA data, two MS samples for total dissolved phosphorus and three 
MS samples for total phosphorus had %Rs that were outside of criteria. Associated 
sample results were estimated "J/UJ." 


 Storm Water Event 3: All reported laboratory %R results were within criteria. 


 Sediment Sampling Event: All reported laboratory %R results were within criteria. 


CDM validators also reviewed the sample collection and handling documentation to 
evaluate field sampling affects on accuracy. The validation evaluated/reviewed 
specific analytical QC measure of analytical accuracy and matrix influences. 


Sample Preservation and Holding Times 
Sample preservation, handling, and holding times are evaluated during the validation 
process. It is noted that by agreement between SCCWRP and SDRWQCB, samples for 
nutrient analyses were permitted to be filtered and frozen, increasing the holding 
time from 48 hours to 28 days. Preservation criteria (± 4 degrees Centigrade [°C]) and 
holding times as specified in the QAPP were met for all samples except for the 
following: 


 Storm Water 1 Event: One cooler temperature for CRG Laboratory SDG CDM001 
was received at 8 °C, slightly above the criteria. The samples were received by the 
laboratory shortly after collection and as a result stabilization of the temperature of 
the samples was potentially not reached. These samples were appropriately 
preserved once received by the laboratories. No qualifications are recommended as 
sample integrity has not been compromised due to the slightly higher cooler 
temperatures. Samples analyzed by UGA for total dissolved nitrogen, total 
nitrogen, total dissolved phosphorous, and total phosphorous were analyzed 
outside of the 28 day holding time criteria. All results were estimated "J/UJ." 


 Storm Water 2 Event: One cooler temperature for CRG Laboratory SDG CDM001 
was received at 8 °C, slightly above the criteria. The samples were received by the 
laboratory shortly after collection and as a result stabilization of the temperature of 
the samples was potentially not reached. Samples were appropriately preserved 
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once received by the laboratories. No qualifications are recommended as sample 
integrity has not been compromised due to the slightly higher cooler temperatures.  


 Index 1 Event: One cooler temperature for SDG CDM001c (CRG Laboratory) was 
received at 8 °C, slightly above the criteria. The samples were received by the 
laboratory shortly after collection and as a result stabilization of the temperature of 
the samples was potentially not reached. Samples were appropriately preserved 
once received by the laboratories. No qualifications are recommended as sample 
integrity has not been compromised due to the slightly higher cooler temperatures. 
Samples analyzed by MSI and collected on 1/30/08 and 1/31/08 were analyzed 
outside of the 28 day holding time criteria. All results for ammonia, 
orthophosphate, nitrate/nitrite, and nitrite were estimated "J/UJ." Samples 
analyzed by UGA for total dissolved nitrogen, total nitrogen, total dissolved 
phosphorous, and total phosphorous were analyzed outside of the 28 day holding 
time criteria. All results were estimated "J/UJ." 


 Index 2 Event: Eight cooler temperatures were slightly above the criteria for the 
following CRG Laboratory SDGs. For SDG CDM001i, the cooler temperatures were 
3.7 °C and 11 °C. These samples were received by the laboratory within 
approximately 7 hours of collection. For SDG CDM001j the cooler temperatures 
were 3.7 °C and 12 °C. These samples were received by the laboratory within 
approximately 7 hours of collection. For SDG CDM001k, the cooler temperature 
was 12 °C. The samples were received by the laboratory within approximately 7 
hours of collection. For SDG CDM001l, there was no cooler temperature recorded. 
Samples were received by the laboratory within approximately 3 hours of 
collection. For SDG CDM001n, the cooler temperature was 12 °C. Samples were 
received by the laboratory within approximately 10 hours of collection. For SDG 
CDM001o the cooler temperature was 12 °C. Samples were received by the 
laboratory within approximately 10 hours of collection. As a result of the expedited 
delivery of the sample coolers, the stabilization of the temperature of the samples 
was potentially not reached. Samples were appropriately preserved once received 
by the laboratories. No qualifications are recommended as sample integrity has not 
been compromised due to the slightly higher cooler temperatures. UGA samples 
for total dissolved nitrogen, total nitrogen, total dissolved phosphorous, and total 
phosphorous were analyzed outside of the 28 day holding time criteria. All results 
were estimated "J/UJ." 


 Index 3 Event: Three cooler temperatures were slightly above the criteria for the 
following CRG Laboratory SDGs. For SDG CDM001s, the cooler temperate was 10 
°C. For SDG CDM001t, the cooler temperature was 9 °C. For SDG CDM001u, the 
cooler temperature was 7 °C. For SDG CDM001v, the cooler temperature was 7 °C. 
These samples were received by the laboratory shortly after collection and as a 
result stabilization of the temperature of the samples was potentially not reached. 
Samples were appropriately preserved once received by the laboratories. No 
qualifications are recommended as sample integrity has not been comprised due to 
the slightly higher cooler temperatures. For the samples analyzed by UGA 
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laboratory, no cooler temperature was reported with the database but samples 
were shipped frozen. Samples analyzed by UGA for total dissolved nitrogen, total 
nitrogen, total dissolved phosphorous, and total phosphorous were analyzed 
outside of the 28 day holding time criteria. All results were estimated "J/UJ." 
Samples analyzed by MSI and collected between 7/21 and 7/24/08 for ammonia, 
nitrate/nitrite, nitrite, and orthophosphate were analyzed outside of the 28 day 
holding time criteria. Associated results were estimated "J/UJ."  


 Index 4 Event: Four cooler temperatures were slightly above the criteria for the 
following CRG Laboratory SDGs. For SDG CDM001w, the cooler temperature was 
8 °C. For SDG CDM001x, the cooler temperature was 7 °C. For SDG CDM001y, the 
cooler temperature was 9 °C. For SDG CDM001z, the cooler temperature was 9 °C. 
For SDG CDM001aa, the cooler temperature was 8 °C. The samples were received 
by the laboratory shortly after collection so stabilization of the temperature of the 
samples was potentially not reached. Samples were appropriately preserved once 
received by the laboratories. No qualifications are recommended as sample 
integrity has not been compromised due to the slightly higher cooler temperatures. 
For samples sent to UGA and MSI laboratories, no cooler temperatures were 
reported with the database but samples were shipped frozen. Samples analyzed by 
UGA and collected between 9/29 and 10/1/08 for total dissolved nitrogen, total 
nitrogen, total dissolved phosphorous, and total phosphorous were analyzed 
outside of the 28 day holding time criteria. Associated results were estimated 
"J/UJ."  


 Storm Water Event 3: All holding times and preservation criteria was met for 
samples analyzed by CRG. For samples sent to UGA and MSI laboratories, no 
cooler temperature was reported with the database but samples were shipped 
frozen. All samples analyzed by UGA during this event for total dissolved 
nitrogen, total nitrogen, total dissolved phosphorous, and total phosphorous were 
analyzed outside of the 28 day holding time criteria. All results were estimated 
"J/UJ." 


 Sediment Sampling Event: All holding times and preservation criteria were met for 
the sediment analyses. 


Total Dissolved Nitrogen and Total Nitrogen Evaluation 
During the study, samples were collected for total and dissolved nitrogen by method 
SM4500P-J. A review of the early results (Index 1 through Index 3) showed obvious 
problems (sampling or analytical) with the total nitrogen (TN) and total dissolved 
nitrogen (TDN) results. The TDN results were consistently reported above the levels 
measured in the TN samples. All of the TDN samples were filtered in the field prior to 
submission to the laboratories.  


An evaluation was conducted by Weston Solutions, who were participating in a 
parallel lagoon monitoring effort in San Diego County, prior to the fourth Index dry 
sample period. De-ionized water was processed through a variety of commercially 
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available 0.45 µm filters (Fischer and Whatman) in both the field and laboratory. 
Weston Solutions produced a report that discusses these results. A single page of this 
report was provided to CDM. A conclusion of this study included: 


 The use of Whatman filters without pre-rinsing led to an increase of approximately 
0.04 milligrams per liter (mg/L) nitrogen in the TDN samples. 


In addition to total nitrogen contributions from the filtering apparatus, (CDM used 
disposable filters), variability in the sampling and decreased analytical precision by 
the laboratories for nitrogen concentrations near the reporting limits can play an 
important role in the observations of TDN concentrations reported at higher 
concentrations than TN concentrations. Precision of the analytical method is usually 
measured through the analysis of LCS/LCSDs. Typical control limits for LCS 
recoveries are +/- 80 percent for the LCS and +/- 20 RPD between the LCS and LCSD. 
These ranges in laboratory precision could account for some of the variability of TDN 
and TN results for sample pairs with results within +/-20 percent RPD and 
contribution of nitrogen in the samples from the filters. A total of 252 out of the 352 of 
the TDN results were reported above the TN results. If all of the nitrogen in the 
samples were contained in the dissolved phase, approximately 50 percent of the TDN 
results would be slightly higher and 50 percent would be slightly lower than the TN 
results. As a result of this analysis and further discussions with the Stakeholder 
group, all TDN results collected for this project have been rejected and qualified with 
an "R." 


6.3 Blank Contamination  
As stated in the work plan, equipment rinsate blanks were to be prepared and 
submitted for analysis with primary samples. The equipment rinsate blank consisted 
of analyte-free water used to rinse sampling equipment as the last step in the 
decontamination process. This QC sample serves as a check for effectiveness of the 
decontamination process.  


Source blanks consisted of target analyte-free water provided by the laboratory or 
deionized water used by sampling personnel for equipment decontamination. The 
analyte-free water is placed into the sampling container and analyzed for the same 
parameters as the primary samples. This QC sample serves as a check of the 
cleanliness of the water used for decontamination.  


During the first sampling event it was found to be more efficient and effective to use 
disposable sampling equipment for sample collection. For Stormwater Events 1 and 2 
and Index Events 1 and 2, no field blanks were collected. All the sample equipment 
for these events were dedicated to the sampling location or were disposable and were 
used for one sample and then discarded. For the remaining sample events, field 
blanks were collected but the equipment used during these last sampling events was 
also disposable. The field blanks collected for the remaining sampling events 
essentially served no purpose. Because disposable sampling equipment was used the 
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need for decontamination rinsate blanks and source blanks had been eliminated. 
These blanks were collected to fulfill the requirements of the Work Plan and QAPP.  


Table 6-3 shows the target analytes detected in the field blanks associated with Index 
3 and 4 events and Storm Water Event 3. Table 6-4 quantifies the field blank 
concentrations by event, media and analyte. Because disposable (one time use) 
equipment was used, data qualification is not appropriate. 


Laboratory method blanks are analyzed to identify possible contamination introduced 
by sample handling, preparation, and/or analysis. 


 Storm Water 1 Event: No field blanks were collected for this event. No analytes 
were detected in the laboratory blanks. 


 Storm Water 2 Event: No field blanks were collected for this event. No analytes 
were detected in the laboratory blanks. 


 Index 1 Event: No field blanks were collected for this event. No analytes were 
detected in the laboratory blanks. 


 Index 2 Event: No field blanks were collected for this event. No analytes were 
detected in the laboratory blanks. 


 Index 3 Event: Low level detections of chlorophyll a (2 out of 3 blanks), ammonia (3 
out of 3 blanks), nitrate + nitrite (2 out of 3 blanks), nitrite (3 out 3 blanks), 
orthophosphate (3 out of 3 blanks), total dissolved nitrogen (3 out of 3 blanks), total 
dissolved phosphorus (3 out of 3 blanks), total nitrogen (3 out of 3 blanks), and 
total phosphorus (1 out of 3 blanks) were measured in the field blanks collected 
with this event (Tables 6-3 and 6-4). No target analytes were detected in the 
laboratory blanks. 


 Index 4 Event: Low level detections of total suspended solids (1 out of 6 blanks), 
ammonia (3 out of 3 blanks), orthophosphate (2 out of 3 blanks), total dissolved 
nitrogen (6 out of 6 blanks), total dissolved phosphorus (3 out of 6 blanks), total 
nitrogen (5 out of 6 blanks), and total phosphorus (3 out of 6 blanks) were 
measured in the field blanks collected with this event (Tables 6-3 and 6-4). No 
target analytes were detected in the laboratory blanks.  


 Storm Water Event 3: Low level detections of carbonaceous biochemical oxygen 
demand (1 out of 1 blank), ammonia (1 out of 1 blank), nitrate + nitrite (1 out of 1 
blank), nitrite (1 out of 1 blank), total dissolved nitrogen (1 out of 1 blank), total 
dissolved phosphorus (1 out 1 blank), total nitrogen (1 out of 1 blank), and total 
phosphorus (1 out of 1 blank) were measured in the field blanks collected with this 
event (Tables 6-3 and 6-4). No target analytes were detected in the laboratory 
blanks.  
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 Sediment Sampling Event: No laboratory or field blank samples were analyzed 
with the carbon, nitrogen, % sand, and % fines. For the % total phosphorus 
sediment analysis, laboratory blanks were analyzed with the samples and all 
concentrations were measured below the reporting limits. Field blanks were not 
collected for % total phosphorus. 


 







 


Section 7 
Representativeness, Comparability, and 
Sensitivity 
 
Representativeness and comparability are achieved by using approved, documented 
sampling procedures and analytical methodologies. By following the approved QAPP 
for stormwater and dry weather sampling and soil sampling, sampling events should 
yield results representative of environmental conditions at the time of sampling. 
Similarly, reasonable comparability of analytical results for this, and future sampling 
events, can be achieved if the same approved analytical methods and sampling 
procedures are employed. 


A review of reported sample result detection limits compared to the QAPP 
requirements ensures the collected data meets project objectives for sensitivity.  


7.1 Representativeness 
Representativeness is a qualitative term that expresses the degree to which the sample 
data accurately and precisely represent the environmental conditions corresponding 
to the location and depth interval of sample collection. Requirements and procedures 
for sample collection are designed to maximize sample representativeness.  


Representativeness can be monitored by reviewing field documentation and/or by 
performing field audits. Chain of custodies and field notes were reviewed by the field 
team leader for all sampling events. The field team leader also performed audits of the 
sampling activities including checking paperwork and sampling methods. 
Appropriate laboratory QA/QC requirements were described in the QAPP to ensure 
that the laboratory analytical results were representative of true field conditions.  


Field sampling accuracy was attained through strict adherence to the approved final 
work plan and by using approved analytical methods for sample analyses. Based on 
this, the data should represent as near as possible the actual field conditions at the 
time of the sampling.  


By using EPA approved sampling procedures, analytical methodologies, and written 
standard operating procedures (SOPs), as presented in the QAPP, this and future 
sampling events should yield results representative of environmental conditions at 
the time of sampling. 


Representativeness, as defined above, has met the applicable requirements for field 
work and laboratory analyses. Deviations to the planned sampling activities were 
minimal and did not compromise the quality of the data to represent conditions 
within the project area. Therefore, the data collected are suitable for a representative 
characterization of the project area.  
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7.2 Comparability 
Comparability is a qualitative term that expresses the confidence with which a data 
set can be compared with another. Strict adherence to standard sample collection 
procedures, analytical detection limits, and analytical methods assures that data are 
comparable. This comparability is independent of laboratory personnel, data 
reviewers, or sampling personnel. Comparability criteria are met for the project if, 
based on data review, the sample collection and analytical procedures are determined 
to have been followed, or defined to show that variations did not affect the values 
reported. 


To ensure comparability of data generated for the site, standard sample collection 
procedures and approved analytical methods were utilized by CDM. Sample analyses 
were performed by the subcontract laboratories using the equivalent methodology. 
Utilizing such procedures and methods enables the current data to be comparable 
with the previous data sets generated with similar methods. 


For the purposes of this data usability report, comparability has been met for the 
water samples for Stormwater Events 1, 2, 3 and Index Events 1 through 4 and the 
sediment samples. 


7.3 Sensitivity 
Sensitivity is related to the ability to compare analytical results with project-specific 
levels of interest, such as delineation levels or action levels. Analytical quantitation 
limits for the various sample analytes should be below the level of interest to allow an 
effective comparison.  


Detection Limits 
Each analytical method used during the monitoring sampling was chosen because it 
has a reporting limit (RL) at or below the level of concern. For each analyte, the QAPP 
provided a RL that the laboratory was to achieve to provide analytical results at or 
below regulatory comparison criteria (see Table 7-1).  


The RL is generally equal to or greater than the method detection limit (MDL). The 
RLs are set above MDLs to allow for sample matrix interferences and minimize false 
positives. 


Development of the MDL is detailed in 40 CFR part 136 Appendix B as "the minimum 
concentration of a substance that can be measured and reported with a 99 percent 
confidence that the analyte concentration is greater than zero…" Generated by 
statistical analysis of multiple analyses of a low level standard, MDLs represent the 
best fundamental measurement of instrument sensitivity and the basis for 
establishing reporting limits.  


 Reporting limits are a compromise between analytical sensitivity and precision. 
Setting low RLs can lead to poorly defensible data due to false positive (Type I) 
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and/or false negative (Type II) errors, whereas elevated RLs can hamper site 
characterization. Laboratory determinations of MDLs are performed on non-typical 
samples (e.g., distilled water) leading to idealized limits. Confidence in detection 
limits increases with instrument signal level above the MDL, and higher limits mean 
better precision. 


Laboratory results are reported according to rules that provide established certainty 
of detection and reporting limits. The result for an analyte is flagged with a "U" if that 
analyte was not detected (i.e., was not present at a concentration above a stated limit). 
For the purposes of this report, the laboratories reported a nondetect value as a 
negative number with a nondetect (ND) qualifier. If an analyte is present at a 
concentration between the MDL and the RL, the analytical result was flagged as 
detected not quantifiable (DNQ), indicating an estimated quantity. Qualifying the 
result as an estimated concentration reflects increased uncertainty in the reported 
value.  


Although the RL of some analyte groups are set high to avoid Type I (e.g., SVOCs) 
and Type II errors, these limits provide a conservative picture of the nature and extent 
of contamination and the associated risk.  


Table 7-1 presents an evaluation of all nondetect results as compared to RLs, as cited 
in the QAPP. Detection limits for the specific events are discussed below: 


 Storm Water 1 Event: Detection limits were either at or below the required project 
quantitation limits for all methods. 


 Storm Water 2 Event: Detection limits were either at or below the required project 
quantitation limits for all methods.  


 Index 1 Event: Detection limits were either at or below the required project 
quantitation limits for all methods.  


 Index 2 Event: Detection limits were either at or below the required project 
quantitation limits for all methods.  


 Index 3 Event: Detection limits were either at or below the required project 
quantitation limits for all methods.  


 Index 4 Event: Detection limits were either at or below the required project 
quantitation limits for all methods.  


 Storm Water Event 3: Detection limits were either at or below the required project 
quantitation limits for all methods.   


 Sediment Sampling Event: Detection limits were either at or below the required 
project quantitation limits for all methods. 
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7.4 Data Completeness 
Completeness of the field program is defined as the percentage of samples planned 
for collection as listed in the QAPP versus the actual samples collected during the 
field program (see equation A).  


Completeness for acceptable data is defined as the percentage of acceptable data 
obtained judged to be valid versus the total quantity of data generated (see equation 
B.) Acceptable data includes both data which passes all the QC criteria (unqualified 
data) and data that may not pass all of the QC criteria but had appropriate corrective 
actions taken (qualified but useable data).  


A.  
n


100CxssCompletene Field % =


Where: C = actual number of samples collected 
n = total number of samples planned 


B. 
n'


100VxssCompletene Analytical % =


Where: V = number of measurements judged valid 
n' = total number of measurements made 


The list of samples collected and parameters analyzed are shown on Tables 4-1 
through 4-5. Table 7-2 discusses the completeness goals by analyte and events. Below 
is a summary of the sample collection activities per sampling event. 


 Storm Water 1 Event: Pollutagraph samples 9 and 10 at Mass Emission site; and 
Ocean Inlet samples during high and low tides were not collected due to 
equipment error. 


 Storm Water 2 Event: All samples were collected in accordance with the QAPP.  
Forty-nine analyses could not be completed due to broken bottles during shipment. 


 Index 1 Event: On Day 2, Ocean Inlet samples were not collected for low tide 
conditions. A vehicle flat tire caused the field crew to be delayed and miss the low 
tide conditions.  Eight analyses could not be completed due to broken bottles 
during shipment. 


 Index 2 Event: All samples were collected in accordance with the QAPP. 


 Index 3 Event: The Storm Drain site was dry for this sampling event so no samples 
were collected in this area. The Mass Emission site was intermittently dry for this 
sampling event so no samples were collected on days two and three. 


 Index 4 Event: The Storm Drain site was dry for this sampling event so no samples 
were collected in this area. The Mass Emissions Site was completely dry during this 
sampling event so no samples were collected in this area. The remaining samples 
were collected in accordance with the QAPP. 


A  7-4 







Section 7 
Representativeness, Comparability, and Sensitivity 


A  7-5 


 Storm Water Event 3: All samples were collected in accordance with the QAPP and 
all analyses could be performed despite equipment problems noted in Section 3.1. 


 Sediment Sampling Event: All samples were collected in accordance with the 
QAPP.  Two analyses could not be completed due to samples being spilled at the 
laboratory. 


The overall completeness goal for this project was 90 percent for all validated project 
data.  


The completeness of the field program was above 90 percent for the actual number of 
samples collected versus the total number of samples planned for all analyses. 


The completeness for acceptable data achieved was 91 percent for the number of 
measurements judged to be valid versus the total number of measurements made. 
One hundred percent of the total dissolved nitrogen results were rejected due to filter 
sampling issues, as discussed previously.  


The completeness goals for both the number of samples collected and the number of 
measurements evaluated to be valid were met for the majority of the analyses and 
samples collected. 


 







 


Section 8 
Assessment of Data Usability and 
Reconciliation with QAPP Goals 
 
Table 8.1 provides a summary of all qualifiers applied to the samples collected for this 
investigation as well as the reasons the results were qualified. In general, there were 
3,389 sample results excluding field duplicates. A total of 54 samples were not 
analyzed due to the sample bottles being broken en route to the laboratories. 


Out of the 3,335 (all sample results analyzed) 1,406 results were qualified based on the 
validation criteria. A total of 1,080 detected results were qualified as estimated "J" of 
which 49 were due to field duplicate criteria, 993 were due to holding time 
exceedances, 72 were due to laboratory duplicate criteria, and 71 were due to 
MS/MSD criteria. 


A total of 31 nondetect results were qualified as estimated "UJ." Of these, 30 were 
estimated due to holding time exceedances, 1 was estimated due to laboratory 
duplicate criteria, 30 had holding time exceedances and 7 had MS/MSD exceedances. 


A total of 298 total dissolved nitrogen results were rejected "R" due to unquantifiable 
nitrogen signature due to filtering methodology. Two hundred and forty-four of these 
results were also outside of holding time criteria.  


Tables 8-2 to 8-9 further define the parameters analyzed and the results that were 
qualified by sampling event. 


Table 8-10 summarizes the DQOs and the levels achieved for the analytical 
parameters. In general, the majority of the DQOs were met for the samples collected. 
All of the total dissolved nitrogen results are suspect due to the reasons discussed 
previously and have been rejected accordingly. Data that could not be collected may 
result in data gaps for the TMDL modeling activities. Further sampling may be 
necessary. 


Most of the data reported is suitable for its intended use as stated in the QAPP with 
the exception of the dissolved nitrogen results that have been qualified as rejected. 
Detection limits were met for all analyses. The achievement of the completeness goal 
for usable data provides sufficient data for project decisions. 
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Table 4‐1
Santa Margarita River 


Samples Collected and Analyzed for Storm Water Events 1, 2 and 3


Lab


SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3


High Tide High Tide


Total Suspended Solids


Low Tide


CRG


Cabonaceous Biological Oxygen Demand Chlorophyll a


Sa
m
pl
e 
Lo
ca
ti
on


 ID
High Tide Low TideLow Tide


SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3


Polutagraph 1* X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 2* X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 3* X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 4* X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 5* X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 6* X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 7* X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 8* X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 9* EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐
Polutagraph 10* EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐


Ocean Inlet EQ X X EQ X X EQ X X EQ X X EQ X X EQ X X
Segment 1 X XX X XX X X X XX X XX X XX X XX X XX X XX
Segment 2 X X X X X X X X X X X XX X X X X X XX
TOTAL 44 4444TOTA


Key:
* = samples taken hourly, not based on tidal flow
X = Sample Collected at this Location
XX = Field Duplicate Taken
XBKN = Duplicate sample collected but did not arrive at the lab intact
BKNX = Duplicate sample collected, primary sample did not arrive at the lab intact
‐‐‐ = Sample Not Collected
BKN = Sample collected but broken en route to laboratory.  No product recovered.
EQ = Equipment error







Table 4‐1
Santa Margarita River 


Samples Collected and Analyzed for Storm Water Events 1, 2 and 3


Lab


Sa
m
pl
e 
Lo
ca
ti
on


 ID


SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3


Low Tide


Orthophosphate


High Tide Low Tide


MSI


Ammonium‐N Nitrate + Nitrite‐N


High Tide Low Tide High Tide


Polutagraph 1*
Polutagraph 2*
Polutagraph 3*
Polutagraph 4*
Polutagraph 5*
Polutagraph 6*
Polutagraph 7*
Polutagraph 8*
Polutagraph 9*
Polutagraph 10*


Ocean Inlet
Segment 1
Segment 2
TOTAL


SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3


X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐
EQ BKN X ‐‐‐ ‐‐‐ ‐‐‐ EQ BKN X ‐‐‐ ‐‐‐ ‐‐‐ EQ BKN X ‐‐‐ ‐‐‐ ‐‐‐
EQ X X EQ X X EQ X X EQ X X EQ X X EQ X X
X XBKN X XX BKN XX X XBKN X XX BKN XX X XBKN X XX BKN XX
X BKN X X X XX X BKN X X X XX X BKN X X X XX


3737 37TOTA
Key:
* = samples taken hourly, not based on tidal flow
X = Sample Collected at this Location
XX = Field Duplicate Taken
XBKN = Duplicate sample collected but did not arrive at the lab intact
BKNX = Duplicate sample collected, primary sample did not arrive at the lab intact
‐‐‐ = Sample Not Collected
BKN = Sample collected but broken en route to laboratory.  No product recovered.
EQ = Equipment error







Table 4‐1
Santa Margarita River 


Samples Collected and Analyzed for Storm Water Events 1, 2 and 3


Lab


Sa
m
pl
e 
Lo
ca
ti
on


 ID


SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3


High Tide Low TideHigh Tide


Nitrite


Low Tide


Total Nitrogen


UGA


Total Dissolved Nitrogen


High Tide Low Tide


Polutagraph 1*
Polutagraph 2*
Polutagraph 3*
Polutagraph 4*
Polutagraph 5*
Polutagraph 6*
Polutagraph 7*
Polutagraph 8*
Polutagraph 9*
Polutagraph 10*


Ocean Inlet
Segment 1
Segment 2
TOTAL


SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3


X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐
EQ BKN X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ BKN X ‐‐‐ ‐‐‐ ‐‐‐
EQ X X EQ X X EQ X X EQ X X EQ X X EQ X X
X XBKN X XX BKN XX X BKNX X XX X XX X XX X XX X XX
X BKN X X X XX X X X X X XX X BKN X X X XX


37 41 39TOTA
Key:
* = samples taken hourly, not based on tidal flow  
X = Sample Collected at this Location
XX = Field Duplicate Taken
XBKN = Duplicate sample collected but did not arrive at the lab intact
BKNX = Duplicate sample collected, primary sample did not arrive at the lab intact
‐‐‐ = Sample Not Collected
BKN = Sample collected but broken en route to laboratory.  No product recovered.
EQ = Equipment error







Table 4‐1
Santa Margarita River 


Samples Collected and Analyzed for Storm Water Events 1, 2 and 3


Lab


Sa
m
pl
e 
Lo
ca
ti
on


 ID


SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3


Low Tide High TideHigh Tide


UGA


Total Dissolved PhosphorusTotal Phosphorus


Low Tide


Polutagraph 1*
Polutagraph 2*
Polutagraph 3*
Polutagraph 4*
Polutagraph 5*
Polutagraph 6*
Polutagraph 7*
Polutagraph 8*
Polutagraph 9*
Polutagraph 10*


Ocean Inlet
Segment 1
Segment 2
TOTAL


SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3 SW #1 SW #2 SW #3


X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X X X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
X XX X ‐‐‐ ‐‐‐ ‐‐‐ X BKN X ‐‐‐ ‐‐‐ ‐‐‐
X BKN X ‐‐‐ ‐‐‐ ‐‐‐ X X X ‐‐‐ ‐‐‐ ‐‐‐
EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ X X ‐‐‐ ‐‐‐ ‐‐‐
EQ X X ‐‐‐ ‐‐‐ ‐‐‐ EQ BKN X ‐‐‐ ‐‐‐ ‐‐‐
EQ X X EQ X X EQ X X EQ X X
X BKNX X XX X XX X XX X XX X XX
X X X X X XX X BKN X X X XX


41 39TOTA
Key:
* = samples taken hourly, not based on tidal flow
X = Sample Collected at this Location
XX = Field Duplicate Taken
XBKN = Duplicate sample collected but did not arrive at the lab intact
BKNX = Duplicate sample collected, primary sample did not arrive at the lab intact
‐‐‐ = Sample Not Collected
BKN = Sample collected but broken en route to laboratory.  No product recovered.
EQ = Equipment error







Table 4‐5
Santa Margarita River


Samples Collected and Analyzed for Index 4 Event


Lab


D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6
Mass Emmision* ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


Ocean Inlet X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X


Low TideHigh Tide Low Tide High Tide Low Tide High Tide


CRG


Sa
m
pl
e 


Lo
ca
ti
on


 ID


Cabonaceous Biological Oxygen Demand Chlorophyll a Total Suspended Solids


Segment 1 XX XX X X X X X X XX XX X X XX XX X X X X X X XX XX X X XX XX X X X X X X XX XX X X
Segment 2 X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
Storm Drain ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐
Transect 1 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 2 ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 3 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 4 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 5 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 6 ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 7 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 8 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐
Transect 9 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 10 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 11 ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Transect 12 ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐
Field Blank* X X X X X X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X X X X X X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X X X X X X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


TOTAL
Key:
* = At ME Site, only one sample is taken; not based on tidal flow; Completely dry conditions during Index 4 period
X = Sample Collected at this Location
XX = Field Duplicate Taken
‐‐‐ = Sample Not Collected
BKN‐ Sample collected but broke en route to laboratory.  No product recovered.
LB = Sample lost during lab centrifugation; bottle broke


48 66 66







Table 4‐5
Santa Margarita River


Samples Collected and Analyzed for Index 4 Event


Lab


Mass Emmision*
Ocean Inlet


Sa
m
pl
e 


Lo
ca
ti
on


 ID


D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6
‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐
X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X


Low Tide High Tide Low TideHigh Tide Low Tide High Tide Low Tide High Tide


Nitrite
MSI


Ammonium‐N Nitrate + Nitrite‐N Orthophosphate


Segment 1
Segment 2
Storm Drain
Transect 1
Transect 2
Transect 3
Transect 4
Transect 5
Transect 6
Transect 7
Transect 8
Transect 9
Transect 10
Transect 11
Transect 12


XX XX X X X X X X XX XX X X XX XX X X X X X X XX XX X X XX XX X X X X X X XX XX X X XX XX X X X X X X XX XX X X
X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐


Field Blank*
TOTAL


X X X X LB X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X X X X LB X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X X X X LB X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X X X X LB X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


Key:
* = At ME Site, only one sample is taken; not based on tidal flow; Completely dry conditions during Index 4 period
X = Sample Collected at this Location
XX = Field Duplicate Taken
‐‐‐ = Sample Not Collected
BKN‐ Sample collected but broke en route to laboratory.  No product recovered.
LB = Sample lost during lab centrifugation; bottle broke


65 6565 65







Table 4‐5
Santa Margarita River


Samples Collected and Analyzed for Index 4 Event


Lab


Mass Emmision*
Ocean Inlet


Sa
m
pl
e 


Lo
ca
ti
on


 ID


D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6 D1 D2 D3 D4 D5 D6
‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐
X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X


Low Tide High Tide Low Tide High Tide Low TideHigh Tide Low Tide High Tide


Total Nitrogen Total Dissolved Nitrogen Total Phosphorus Total Dissolved Phosphorus
UGA


Segment 1
Segment 2
Storm Drain
Transect 1
Transect 2
Transect 3
Transect 4
Transect 5
Transect 6
Transect 7
Transect 8
Transect 9
Transect 10
Transect 11
Transect 12


XX XX X X X X X X XX XX X X XX XX X X X X X X XX XX X X XX XX X X X X X X XX XX X X XX XX X X X X X X XX XX X X
X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X X
‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ XX ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐
‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X ‐‐‐ ‐‐‐ ‐‐‐


Field Blank*
TOTAL


X X X X X X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X X X X X X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X X X X X X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ X X X X X X ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


Key:
* = At ME Site, only one sample is taken; not based on tidal flow; Completely dry conditions during Index 4 period
X = Sample Collected at this Location
XX = Field Duplicate Taken
‐‐‐ = Sample Not Collected
BKN‐ Sample collected but broke en route to laboratory.  No product recovered.
LB = Sample lost during lab centrifugation; bottle broke


66 66 66 66







Table 6‐1
Santa Margarita River
Field Duplicate Results


Lab Event Analyte Name Lab Sample ID Result
Duplicate Lab 
Sample ID


Duplicate 
Result Unit RPD Qualifier


CRG Index 1 Carbonaceous Biochemical Oxygen Demand SM‐I1D3‐S2H‐1 ‐1 SM‐I1D3‐S2H‐2 ‐1 mg/L NC
CRG Index 1 Carbonaceous Biochemical Oxygen Demand SM‐I1D4‐S1H‐1 ‐2 SM‐I1D4‐S1H‐2 5.9 mg/L NC
CRG Index 1 Carbonaceous Biochemical Oxygen Demand SM‐I1D5‐S1H‐1 4 SM‐I1D5‐S1H‐2 ‐2 mg/L NC
CRG Index 1 Carbonaceous Biochemical Oxygen Demand SM‐I1‐TR1H‐1 ‐2 SM‐I1‐TR1H‐2 ‐2 mg/L NC
CRG Index 1 Chlorophyll a SM‐I1D3‐S2H‐1 4.5 SM‐I1D3‐S2H‐2 7.1 mg/m3 44.83 J
CRG Index 1 Chlorophyll a SM‐I1D5‐S1H‐1 29.4 SM‐I1D5‐S1H‐2 18.7 mg/m3 44.49 J
CRG Index 1 Chlorophyll a SM‐I1‐TR1H‐1 12.8 SM‐I1‐TR1H‐2 14.6 mg/m3 13.14
CRG Index 1 Chlorophyll a SM‐I1‐TR9L‐1 7.1 SM‐I1‐TR9L‐2 5.3 mg/m3 29.03 None
CRG Index 1 Total Suspended Solids SM‐I1D3‐S2H‐1 9.5 SM‐I1D3‐S2H‐2 8.5 mg/L 11.11
CRG Index 1 Total Suspended Solids SM‐I1D5‐S1H‐1 270 SM‐I1D5‐S1H‐2 66 mg/L 121.43 J
CRG Index 1 Total Suspended Solids SM‐I1‐TR1H‐1 4.7 SM‐I1‐TR1H‐2 8 mg/L 51.97 None
CRG Index 1 Total Suspended Solids SM‐I1‐TR9L‐1 8.7 SM‐I1‐TR9L‐2 6.3 mg/L 32.00 None
MSI Index 1 Ammonia SM‐I1D3‐S1H‐1 0.04 SM‐I1D3‐S1H‐2 0.03 mg/L 19.61
MSI Index 1 Ammonia SM‐I1D4‐S1H‐1 0.095 SM‐I1D4‐S1H‐2 0.29 mg/L 102.16 J
MSI Index 1 Ammonia SM‐I1D5‐S1H‐1 0.58 SM‐I1D5‐S1H‐2 0.47 mg/L 19.49
MSI Index 1 Ammonia SM‐I1D6‐S1H‐1 0.36 SM‐I1D6‐S1H‐2 0.34 mg/L 5.62
MSI Index 1 Ammonia SM‐I1‐TR1H‐1 0.0029 SM‐I1‐TR1H‐2 0.003 mg/L 4.88
MSI Index 1 Ammonia SM‐I1‐TR9L‐1 0.02 SM‐I1‐TR9L‐2 0.04 mg/L 54.55 J
MSI Index 1 Nitrate + Nitrite SM‐I1D3‐S1H‐1 5.379 SM‐I1D3‐S1H‐2 3.63 mg/L 38.88 J
MSI Index 1 Nitrate + Nitrite SM‐I1D4‐S1H‐1 2.56 SM‐I1D4‐S1H‐2 3.84 mg/L 39.82 J
MSI Index 1 Nitrate + Nitrite SM‐I1D5‐S1H‐1 15.86 SM‐I1D5‐S1H‐2 15.93 mg/L 0.44
MSI Index 1 Nitrate + Nitrite SM‐I1D6‐S1H‐1 27.26 SM‐I1D6‐S1H‐2 29.51 mg/L 7.94
MSI Index 1 Nitrate + Nitrite SM‐I1‐TR1H‐1 0.03 SM‐I1‐TR1H‐2 0.03 mg/L 5.41
MSI Index 1 Nitrate + Nitrite SM‐I1‐TR9L‐1 2.30 SM‐I1‐TR9L‐2 3.04 mg/L 27.82 J
MSI Index 1 Nitrite SM‐I1D3‐S1H‐1 0.02 SM‐I1D3‐S1H‐2 0.02 mg/L 42.86 J
MSI Index 1 Nitrite SM‐I1D4‐S1H‐1 0.01 SM‐I1D4‐S1H‐2 0.02 mg/L 51.85 J
MSI Index 1 Nitrite SM‐I1D5‐S1H‐1 0.13 SM‐I1D5‐S1H‐2 0.23 mg/L 53.70 J
MSI Index 1 Nitrite SM‐I1D6‐S1H‐1 0.62 SM‐I1D6‐S1H‐2 0.39 mg/L 45.64 J
MSI Index 1 Nitrite SM‐I1‐TR1H‐1 0.0028 SM‐I1‐TR1H‐2 0.0014 mg/L 66.67 None
MSI Index 1 Nitrite SM‐I1‐TR9L‐1 0.01 SM‐I1‐TR9L‐2 0.01 mg/L 3.82


/MSI Index 1 Orthophosphate SM‐I1D3‐S1H‐1 0.15 SM‐I1D3‐S1H‐2 0.12 mg/L 21.18
MSI Index 1 Orthophosphate SM‐I1D4‐S1H‐1 0.09 SM‐I1D4‐S1H‐2 0.07 mg/L 26.42 J
MSI Index 1 Orthophosphate SM‐I1D5‐S1H‐1 0.12 SM‐I1D5‐S1H‐2 0.20 mg/L 50.00 J
MSI Index 1 Orthophosphate SM‐I1D6‐S1H‐1 0.27 SM‐I1D6‐S1H‐2 0.20 mg/L 26.32 J
MSI Index 1 Orthophosphate SM‐I1‐TR1H‐1 0.02 SM‐I1‐TR1H‐2 0.02 mg/L 0.00
MSI Index 1 Orthophosphate SM‐I1‐TR9L‐1 0.09 SM‐I1‐TR9L‐2 0.11 mg/L 13.37
UGA Index 1 Total Dissolved Nitrogen SM‐I1D3‐S1H‐1 5.74 SM‐I1D3‐S1H‐2 7.62 mg/L NC
UGA Index 1 Total Dissolved Nitrogen SM‐I1D4‐S1H‐1 5.21 SM‐I1D4‐S1H‐2 6.08 mg/L NC
UGA Index 1 Total Dissolved Nitrogen SM‐I1D5‐S1H‐1 33.18 SM‐I1D5‐S1H‐2 31.93 mg/L NC
UGA Index 1 Total Dissolved Nitrogen SM‐I1D6‐S1H‐1 85.96 SM‐I1D6‐S1H‐2 80.75 mg/L NC
UGA Index 1 Total Dissolved Nitrogen SM‐I1‐TR1H‐1 0.42 SM‐I1‐TR1H‐2 0.48 mg/L NC
UGA Index 1 Total Dissolved Nitrogen SM‐I1‐TR9L‐1 6.59 SM‐I1‐TR9L‐2 4.48 mg/L NC
UGA Index 1 Total Dissolved Phosphorus SM‐I1D3‐S1H‐1  0.15 SM‐I1D3‐S1H‐2  0.13 mg/L 13.70
UGA Index 1 Total Dissolved Phosphorus SM‐I1D4‐S1H‐1  0.12 SM‐I1D4‐S1H‐2  0.14 mg/L 16.81
UGA Index 1 Total Dissolved Phosphorus SM‐I1D5‐S1H‐1  0.22 SM‐I1D5‐S1H‐2  0.28 mg/L 24.56
UGA Index 1 Total Dissolved Phosphorus SM‐I1D6‐S1H‐1  0.36 SM‐I1D6‐S1H‐2  0.37 mg/L 1.68
UGA Index 1 Total Dissolved Phosphorus SM‐I1‐TR1H‐1  0 SM‐I1‐TR1H‐2  0.0028 mg/L 200.00 NA
UGA Index 1 Total Dissolved Phosphorus SM‐I1‐TR9L‐1  0.11 SM‐I1‐TR9L‐2  0.14 mg/L 25.04 None
UGA Index 1 Total Nitrogen SM‐I1D2‐S1H‐1 3.57 SM‐I1D2‐S1H‐2 3.93 mg/L 9.56
UGA Index 1 Total Nitrogen SM‐I1D3‐S1H‐1 4.05 SM‐I1D3‐S1H‐2 5.17 mg/L 24.16
UGA Index 1 Total Nitrogen SM‐I1D4‐S1H‐1 6.54 SM‐I1D4‐S1H‐2 6.40 mg/L 2.14
UGA Index 1 Total Nitrogen SM‐I1D5‐S1H‐1 49.12 SM‐I1D5‐S1H‐2 31.79 mg/L 42.83 J
UGA Index 1 Total Nitrogen SM‐I1‐TR1H‐1 0.45 SM‐I1‐TR1H‐2 0.43 mg/L 4.56
UGA Index 1 Total Nitrogen SM‐I1‐TR9L‐1 2.30 SM‐I1‐TR9L‐2 2.79 mg/L 19.26
UGA Index 1 Total Phosphorus SM‐I1D3‐S1H‐1  0.15 SM‐I1D3‐S1H‐2  0.17 mg/L 12.08
UGA Index 1 Total Phosphorus SM‐I1D4‐S1H‐1  0.14 SM‐I1D4‐S1H‐2  0.13 mg/L 11.04
UGA Index 1 Total Phosphorus SM‐I1D6‐S1H‐1  0.35 SM‐I1D6‐S1H‐2  0.37 mg/L ‐6.89
UGA Index 1 Total Phosphorus SM‐I1‐TR1H‐1  0 SM‐I1‐TR1H‐2  0.01 mg/L 200.00 None
UGA Index 1 Total Phosphorus SM‐I1‐TR9L‐1  0.11 SM‐I1‐TR9L‐2  0.05 mg/L 81.52 J
CRG Index 2 Biochemical Oxygen Demand SM‐I2D1‐S1L‐1 1.8 SM‐I2D1‐S1L‐2 ‐0.58 mg/L NC None
CRG Index 2 Biochemical Oxygen Demand SM‐I2D2‐S1H‐1 1.4 SM‐I2D2‐S1H‐2 ‐0.58 mg/L NC None
CRG Index 2 Biochemical Oxygen Demand SM‐I2D4‐S1H‐1 ‐0.58 SM‐I2D4‐S1H‐2 ‐0.58 mg/L NC
CRG Index 2 Carbonaceous Biochemical Oxygen Demand SM‐I2D3‐S1H‐1 ‐2 SM‐I2D3‐S1H‐2 ‐2 mg/L NC
CRG Index 2 Carbonaceous Biochemical Oxygen Demand SM‐I2D5‐S1H‐1 ‐2 SM‐I2D5‐S1H‐2 ‐2 mg/L NC
CRG Index 2 Chlorophyll a SM‐I2D1‐S1L‐1 18.8 SM‐I2D1‐S1L‐2 15.2 mg/m3 21.18
CRG Index 2 Chlorophyll a SM‐I2D2‐S1H‐1 16.7 SM‐I2D2‐S1H‐2 18.7 mg/m3 11.30
CRG Index 2 Chlorophyll a SM‐I2D3‐S1H‐1 16 SM‐I2D3‐S1H‐2 16 mg/m3 0.00
CRG Index 2 Chlorophyll a SM‐I2D4‐S1H‐1 10.7 SM‐I2D4‐S1H‐2 9.3 mg/m3 14.00
CRG Index 2 Chlorophyll a SM‐I2‐TR3H‐1 32.9 SM‐I2‐TR3H‐2 24.9 mg/m3 27.68 J
CRG Index 2 Total Suspended Solids SM‐I2D1‐S1L‐1 44.5 SM‐I2D1‐S1L‐2 81.3 mg/L 58.51 J
CRG I d 2 T l S d d S lid SM I2D2 S1H 1 7 8 SM I2D2 S1H 2 7 2 /L 8 00







Table 6‐1
Santa Margarita River
Field Duplicate Results


Lab Event Analyte Name Lab Sample ID Result
Duplicate Lab 
Sample ID


Duplicate 
Result Unit RPD Qualifier


CRG Index 2 Total Suspended Solids SM‐I2D3‐S1H‐1 4 SM‐I2D3‐S1H‐2 4.7 mg/L 16.09
CRG Index 2 Total Suspended Solids SM‐I2D4‐S1H‐1 6.7 SM‐I2D4‐S1H‐2 5.70 mg/L 16.13
CRG Index 2 Total Suspended Solids SM‐I2D5‐S1H‐1 4.3 SM‐I2D5‐S1H‐2 4.3 mg/L 0.00
CRG Index 2 Total Suspended Solids SM‐I2‐TR3H‐1 15 SM‐I2‐TR3H‐2 25.4 mg/L 51.49 J
MSI Index 2 Ammonia SM‐I2D1‐S1L‐1 0.56 SM‐I2D1‐S1L‐2 0.57 mg/L 1.50
MSI Index 2 Ammonia SM‐I2D2‐S1H‐1 0.032 SM‐I2D2‐S1H‐2 0.035 mg/L 8.33
MSI Index 2 Ammonia SM‐I2D3‐S1H‐1 0.034 SM‐I2D3‐S1H‐2 0.035 mg/L 4.08
MSI Index 2 Ammonia SM‐I2D4‐S1H‐1 0.035 SM‐I2D4‐S1H‐2 0.038 mg/L 7.69
MSI Index 2 Ammonia SM‐I2D5‐S1H‐1 0.039 SM‐I2D5‐S1H‐2 0.032 mg/L 19.61
MSI Index 2 Ammonia SM‐I2‐TR3L‐1 0.050 SM‐I2‐TR3L‐2 0.046 mg/L 8.70
MSI Index 2 Ammonia SM‐I2‐TR7L‐1 0.027 SM‐I2‐TR7L‐2 0.027 mg/L 0.00
MSI Index 2 Nitrate + Nitrite SM‐I2D1‐S1L‐1 34 SM‐I2D1‐S1L‐2 36 mg/L 5.71
MSI Index 2 Nitrate + Nitrite SM‐I2D2‐S1H‐1 0.57 SM‐I2D2‐S1H‐2 0.53 mg/L 6.86
MSI Index 2 Nitrate + Nitrite SM‐I2D3‐S1H‐1 0.50 SM‐I2D3‐S1H‐2 0.50 mg/L 0.56
MSI Index 2 Nitrate + Nitrite SM‐I2D4‐S1H‐1 0.28 SM‐I2D4‐S1H‐2 0.27 mg/L 2.56
MSI Index 2 Nitrate + Nitrite SM‐I2D5‐S1H‐1 0.20 SM‐I2D5‐S1H‐2 0.16 mg/L 23.08
MSI Index 2 Nitrate + Nitrite SM‐I2‐TR3L‐1 0.33 SM‐I2‐TR3L‐2 0.24 mg/L 30.96 J
MSI Index 2 Nitrate + Nitrite SM‐I2‐TR7L‐1 0.44 SM‐I2‐TR7L‐2 0.45 mg/L 1.88
MSI Index 2 Nitrite SM‐I2D1‐S1L‐1 1.3 SM‐I2D1‐S1L‐2 1.4 mg/L 2.37
MSI Index 2 Nitrite SM‐I2D2‐S1H‐1 0.008 SM‐I2D2‐S1H‐2 0.008 mg/L 0.00
MSI Index 2 Nitrite SM‐I2D3‐S1H‐1 0.008 SM‐I2D3‐S1H‐2 0.007 mg/L 18.18
MSI Index 2 Nitrite SM‐I2D4‐S1H‐1 0.007 SM‐I2D4‐S1H‐2 0.006 mg/L 22.22
MSI Index 2 Nitrite SM‐I2D5‐S1H‐1 0.004 SM‐I2D5‐S1H‐2 0.004 mg/L 0.00
MSI Index 2 Nitrite SM‐I2‐TR3L‐1 0.006 SM‐I2‐TR3L‐2 0.004 mg/L 28.57 None
MSI Index 2 Nitrite SM‐I2‐TR7L‐1 0.007 SM‐I2‐TR7L‐2 0.007 mg/L 0.00
MSI Index 2 Orthophosphate SM‐I2D1‐S1L‐1 0.61 SM‐I2D1‐S1L‐2 0.64 mg/L 5.94
MSI Index 2 Orthophosphate SM‐I2D2‐S1H‐1 0.10 SM‐I2D2‐S1H‐2 0.074 mg/L 25.45 J
MSI Index 2 Orthophosphate SM‐I2D3‐S1H‐1 0.087 SM‐I2D3‐S1H‐2 0.093 mg/L 6.90
MSI Index 2 Orthophosphate SM‐I2D4‐S1H‐1 0.053 SM‐I2D4‐S1H‐2 0.074 mg/L 34.15 J
MSI Index 2 Orthophosphate SM‐I2D5‐S1H‐1 0.10 SM‐I2D5‐S1H‐2 0.093 mg/L 6.45
MSI Index 2 Orthophosphate SM‐I2‐TR3L‐1 0.11 SM‐I2‐TR3L‐2 0.10 mg/L 12.12
MSI Index 2 Orthophosphate SM‐I2‐TR7L‐1 0.10 SM‐I2‐TR7L‐2 0.11 mg/L 8.70
UGA Index 2 Total Dissolved Nitrogen SM‐I2D1‐S1L‐1 44.626 SM‐I2D1‐S1L‐2 50.3468 mg/L NC
UGA Index 2 Total Dissolved Nitrogen SM‐I2D2‐S1H‐1 7.2513 SM‐I2D2‐S1H‐2 3.8648 mg/L NC
UGA Index 2 Total Dissolved Nitrogen SM‐I2D3‐S1H‐1 7.8375 SM‐I2D3‐S1H‐2 4.0219 mg/L NC
UGA Index 2 Total Dissolved Nitrogen SM‐I2D4‐S1H‐1 4.78 SM‐I2D4‐S1H‐2 1.15 mg/L NC
UGA Index 2 Total Dissolved Nitrogen SM‐I2D5‐S1H‐1 2.6967 SM‐I2D5‐S1H‐2 1.0875 mg/L NC
UGA Index 2 Total Dissolved Nitrogen SM‐I2‐TR3H‐1 0.6654 SM‐I2‐TR3H‐2 0.8595 mg/L NC
UGA Index 2 Total Dissolved Nitrogen SM‐I2‐TR7L‐1 1.0742 SM‐I2‐TR7L‐2 0.8012 mg/L NC
UGA Index 2 Total Dissolved Phosphorus SM‐I2D1‐S1L‐1 0.7493 SM‐I2D1‐S1L‐2 0.6884 mg/L 8.47
UGA Index 2 Total Dissolved Phosphorus SM‐I2D2‐S1H‐1 0.1497 SM‐I2D2‐S1H‐2 0.1152 mg/L 26.05 J
UGA Index 2 Total Dissolved Phosphorus SM‐I2D3‐S1H‐1 0.1243 SM‐I2D3‐S1H‐2 0.1245 mg/L 0.16
UGA Index 2 Total Dissolved Phosphorus SM‐I2D4‐S1H‐1 0.1053 SM‐I2D4‐S1H‐2 0.0913 mg/L 14.24
UGA Index 2 Total Dissolved Phosphorus SM‐I2D5‐S1H‐1 0.098 SM‐I2D5‐S1H‐2 0.1116 mg/L 12.98
UGA Index 2 Total Dissolved Phosphorus SM‐I2‐TR3H‐1 0.1043 SM‐I2‐TR3H‐2 0.0965 mg/L 7.77
UGA Index 2 Total Dissolved Phosphorus SM‐I2‐TR7L‐1 0.1235 SM‐I2‐TR7L‐2 0.107 mg/L 14.32
UGA Index 2 Total Nitrogen SM‐I2D1‐S1L‐1 24.64 SM‐I2D1‐S1L‐2 42.91 mg/L 54.10 J
UGA Index 2 Total Nitrogen SM‐I2D2‐S1H‐1 0.89 SM‐I2D2‐S1H‐2 0.96 mg/L 7.79
UGA Index 2 Total Nitrogen SM‐I2D3‐S1H‐1 1.00 SM‐I2D3‐S1H‐2 0.89 mg/L 11.06
UGA Index 2 Total Nitrogen SM‐I2D4‐S1H‐1 0.77 SM‐I2D4‐S1H‐2 0.63 mg/L 21.02
UGA Index 2 Total Nitrogen SM‐I2D5‐S1H‐1 0.69 SM‐I2D5‐S1H‐2 0.53 mg/L 27.55 J
UGA Index 2 Total Nitrogen SM‐I2‐TR3H‐1 0.79 SM‐I2‐TR3H‐2 0.62 mg/L 25.11 J
UGA Index 2 Total Nitrogen SM‐I2‐TR7L‐1 0.89 SM‐I2‐TR7L‐2 0.85 mg/L 4.62
UGA Index 2 Total Phosphorus SM‐I2D1‐S1L‐1 0.78 SM‐I2D1‐S1L‐2 0.75 mg/L 3.96
UGA Index 2 Total Phosphorus SM‐I2D2‐S1H‐1 0.09 SM‐I2D2‐S1H‐2 0.12 mg/L 30.17 J
UGA Index 2 Total Phosphorus SM‐I2D3‐S1H‐1 0.13 SM‐I2D3‐S1H‐2 0.13 mg/L 4.38
UGA Index 2 Total Phosphorus SM‐I2D4‐S1H‐1 0.12 SM‐I2D4‐S1H‐2 0.12 mg/L 1.85
UGA Index 2 Total Phosphorus SM‐I2D5‐S1H‐1 0.104 SM‐I2D5‐S1H‐2 0.14 mg/L 28.24 J
UGA Index 2 Total Phosphorus SM‐I2‐TR3H‐1 0.102 SM‐I2‐TR3H‐2 0.11 mg/L 9.25
UGA Index 2 Total Phosphorus SM‐I2‐TR7L‐1 0.12 SM‐I2‐TR7L‐2 0.13 mg/L 10.24
CRG Index3 Carbonaceous Biochemical Oxygen Demand SM‐I3‐TR6H‐1 ‐2.00 SM‐I3‐TR6H‐2 ‐2.00 mg/L NC
CRG Index3 Chlorophyll a SM‐I3‐TR6H‐1 8.40 SM‐I3‐TR6H‐2 6.70 mg/m3 22.52
CRG Index3 Chlorophyll a SM‐I3‐TR8L‐1 13.80 SM‐I3‐TR8L‐2 12.00 mg/m3 13.95
CRG Index3 Chlorophyll a SM‐I3‐TR9H‐1 9.30 SM‐I3‐TR9H‐2 5.30 mg/m3 54.79 J
CRG Index3 Total Suspended Solids SM‐I3D3‐S1H‐1 20.80 SM‐I3D3‐S1H‐2 56.30 mg/L 92.09 J
CRG Index3 Total Suspended Solids SM‐I3‐TR6H‐1 5.70 SM‐I3‐TR6H‐2 2.50 mg/L 78.05 None
CRG Index3 Total Suspended Solids SM‐I3‐TR8L‐1 3.50 SM‐I3‐TR8L‐2 4.50 mg/L 25.00 None
CRG Index3 Total Suspended Solids SM‐I3‐TR9H‐1 8.50 SM‐I3‐TR9H‐2 6.50 mg/L 26.67 J
MSI Index3 Ammonia SM‐I3‐TR6H‐1 0.04 SM‐I3‐TR6H‐2 0.04 mg/L 13.33
MSI Index3 Ammonia SM‐I3‐TR8L‐1 0.65 SM‐I3‐TR8L‐2 0.37 mg/L 54.40 J







Table 6‐1
Santa Margarita River
Field Duplicate Results


Lab Event Analyte Name Lab Sample ID Result
Duplicate Lab 
Sample ID


Duplicate 
Result Unit RPD Qualifier


MSI Index3 Nitrate + Nitrite SM‐I3‐TR8L‐1 0.15 SM‐I3‐TR8L‐2 0.14 mg/L 9.62


MSI Index3 Nitrate + Nitrite SM‐I3‐TR9H‐1 0.01 SM‐I3‐TR9H‐2 0.01 mg/L 0.00


MSI Index3 Nitrite SM‐I3D3‐S1H‐1 0.04 SM‐I3D3‐S1H‐2 0.04 mg/L 3.64


MSI Index3 Nitrite SM‐I3‐TR8L‐1 0.01 SM‐I3‐TR8L‐2 0.01 mg/L 11.76


MSI Index3 Nitrite SM‐I3‐TR9H‐1 0.01 SM‐I3‐TR9H‐2 0.01 mg/L 0.00
MSI Index3 Orthophosphate SM‐I3D3‐S1H‐1 0.09 SM‐I3D3‐S1H‐2 0.13 mg/L 40.00 J
MSI Index3 Orthophosphate SM‐I3‐TR8L‐1 0.07 SM‐I3‐TR8L‐2 0.04 mg/L 66.67 J
MSI Index3 Orthophosphate SM‐I3‐TR9H‐1 0.25 SM‐I3‐TR9H‐2 0.18 mg/L 30.22 J
UGA Index3 Total Dissolved Nitrogen SM‐I3D3‐S1H‐1 2.56 SM‐I3D3‐S1H‐2 2.75 mg/L NC
UGA Index3 Total Dissolved Nitrogen SM‐I3‐TR8L‐1 1.64 SM‐I3‐TR8L‐2 0.92 mg/L NC
UGA Index3 Total Dissolved Nitrogen SM‐I3‐TR9H‐1 0.60 SM‐I3‐TR9H‐2 0.62 mg/L NC
UGA Index3 Total Dissolved Phosphorus SM‐I3D3‐S1H‐1 0.15 SM‐I3D3‐S1H‐2 0.15 mg/L 1.91
UGA Index3 Total Dissolved Phosphorus SM‐I3‐TR8L‐1 0.07 SM‐I3‐TR8L‐2 0.05 mg/L 37.80 None
UGA Index3 Total Dissolved Phosphorus SM‐I3‐TR9H‐1 0.23 SM‐I3‐TR9H‐2 0.22 mg/L 6.90
UGA Index3 Total Nitrogen SM‐I3D3‐S1H‐1 1.51 SM‐I3D3‐S1H‐2 1.69 mg/L 11.28
UGA Index3 Total Nitrogen SM‐I3‐TR8L‐1 0.56 SM‐I3‐TR8L‐2 0.52 mg/L 7.84
UGA Index3 Total Nitrogen SM‐I3‐TR9H‐1 0.60 SM‐I3‐TR9H‐2 0.58 mg/L 3.30
UGA Index3 Total Phosphorus SM‐I3D3‐S1H‐1 0.24 SM‐I3D3‐S1H‐2 0.18 mg/L 26.33 J
UGA Index3 Total Phosphorus SM‐I3‐TR8L‐1 0.09 SM‐I3‐TR8L‐2 0.09 mg/L 4.74
UGA Index3 Total Phosphorus SM‐I3‐TR9H‐1 0.24 SM‐I3‐TR9H‐2 0.20 mg/L 16.50
CRG Index4 Carbonaceous Biochemical Oxygen Demand SM‐I4D1‐S1H‐1 ‐2 SM‐I4D1‐S1H‐2 ‐2 mg/L NC
CRG Index4 Carbonaceous Biochemical Oxygen Demand SM‐I4D3‐S1L‐1 ‐1 SM‐I4D3‐S1L‐2 ‐1 mg/L NC
CRG Index4 Carbonaceous Biochemical Oxygen Demand SM‐I4D4‐S1L‐1 ‐2 SM‐I4D4‐S1L‐2 ‐2 mg/L NC
CRG Index4 Chlorophyll a SM‐I4D1‐S1H‐1 4 SM‐I4D1‐S1H‐2 4 mg/m3 0.00
CRG Index4 Chlorophyll a SM‐I4D3‐S1L‐1 1.3 SM‐I4D3‐S1L‐2 2.7 mg/m3 70.00 None
CRG Index4 Chlorophyll a SM‐I4‐TR8L‐1 3.1 SM‐I4‐TR8L‐2 3.6 mg/m3 14.93
CRG Index4 Chlorophyll a SM‐I4D4‐S1L‐1 ‐1 SM‐I4D4‐S1L‐2 2.7 mg/m3 NC
CRG Index4 Total Suspended Solids SM‐I4D1‐S1H‐1 5 SM‐I4D1‐S1H‐2 9 mg/L 57.14 None
CRG Index4 Total Suspended Solids SM‐I4D3‐S1L‐1 3 SM‐I4D3‐S1L‐2 4 mg/L 28.57 None
CRG Index4 Total Suspended Solids SM I4 TR8L 1 2 7 SM I4 TR8L 2 3 7 mg/L 31 25 NoneCRG Index4 Total Suspended Solids SM‐I4‐TR8L‐1 2.7 SM‐I4‐TR8L‐2 3.7 mg/L 31.25 None
CRG Index4 Total Suspended Solids SM‐I4D4‐S1L‐1 3.5 SM‐I4D4‐S1L‐2 2.3 mg/L 41.38 None
MSI Index4 Ammonia SM‐I4D1‐S1H‐1 0.028014 SM‐I4D1‐S1H‐2 0.0406203 mg/L 36.73 J
MSI Index4 Ammonia SM‐I4D3‐S1L‐1 0.0616308 SM‐I4D3‐S1L‐2 0.0350175 mg/L 55.07 J
MSI Index4 Ammonia SM‐I4‐TR8L‐1 0.0084042 SM‐I4‐TR8L‐2 0.0070035 mg/L 18.18
MSI Index4 Ammonia SM‐I4D4‐S1L‐1 0.0644322 SM‐I4D4‐S1L‐2 0.5196597 mg/L 155.88 J
MSI Index4 Nitrate + Nitrite SM‐I4D1‐S1H‐1 2.185092 SM‐I4D1‐S1H‐2 2.185092 mg/L 0.00
MSI Index4 Nitrate + Nitrite SM‐I4D3‐S1L‐1 0.1848924 SM‐I4D3‐S1L‐2 0.1764882 mg/L 4.65
MSI Index4 Nitrate + Nitrite SM‐I4‐TR8L‐1 0.0448224 SM‐I4‐TR8L‐2 0.0434217 mg/L 3.17
MSI Index4 Nitrate + Nitrite SM‐I4D4‐S1L‐1 0.0336168 SM‐I4D4‐S1L‐2 0.0504252 mg/L 40.00 None
MSI Index4 Nitrite SM‐I4D1‐S1H‐1 0.0602301 SM‐I4D1‐S1H‐2 0.0630315 mg/L 4.55
MSI Index4 Nitrite SM‐I4D3‐S1L‐1 0.0196098 SM‐I4D3‐S1L‐2 0.0168084 mg/L 15.38
MSI Index4 Nitrite SM‐I4D4‐S1L‐1 0.0028014 SM‐I4D4‐S1L‐2 0.0056028 mg/L 66.67 None
MSI Index4 Orthophosphate SM‐I4D1‐S1H‐1 0.0805324 SM‐I4D1‐S1H‐2 0.0960194 mg/L 17.54
MSI Index4 Orthophosphate SM‐I4D3‐S1L‐1 0.092922 SM‐I4D3‐S1L‐2 0.0867272 mg/L 6.90
MSI Index4 Orthophosphate SM‐I4‐TR8L‐1 0.1424804 SM‐I4‐TR8L‐2 0.1486752 mg/L 4.26
MSI Index4 Orthophosphate SM‐I4D4‐S1L‐1 0.0185844 SM‐I4D4‐S1L‐2 0.030974 mg/L 50.00 J
UGA Index4 Total Dissolved Nitrogen SM‐I4D1‐S1H‐1 6.8636 SM‐I4D1‐S1H‐2 8.7262 mg/L NC
UGA Index4 Total Dissolved Nitrogen SM‐I4D3‐S1L‐1 1.1325 SM‐I4D3‐S1L‐2 1.1387 mg/L NC
UGA Index4 Total Dissolved Nitrogen SM‐I4‐TR8L‐1 0.8407 SM‐I4‐TR8L‐2 0.7478 mg/L NC
UGA Index4 Total Dissolved Nitrogen SM‐I4D4‐S1L‐1 1.0787 SM‐I4D4‐S1L‐2 1.7104 mg/L NC
UGA Index4 Total Dissolved Phosphorus SM‐I4D1‐S1H‐1 0.1273 SM‐I4D1‐S1H‐2 0.1504 mg/L 16.64
UGA Index4 Total Dissolved Phosphorus SM‐I4D3‐S1L‐1 0.1096 SM‐I4D3‐S1L‐2 0.1253 mg/L 13.37
UGA Index4 Total Dissolved Phosphorus SM‐I4‐TR6H‐2 0.1642 SM‐I4‐TR6H‐MSMSD 0.1519 mg/L 7.78
UGA Index4 Total Dissolved Phosphorus SM‐I4‐TR8L‐1 0.194 SM‐I4‐TR8L‐2 0.1695 mg/L 13.48
UGA Index4 Total Dissolved Phosphorus SM‐I4D4‐S1L‐1 0.0578 SM‐I4D4‐S1L‐2 0.0589 mg/L 1.89
UGA Index4 Total Nitrogen SM‐I4D1‐S1H‐1 7.4257 SM‐I4D1‐S1H‐2 7.8591 mg/L 5.67
UGA Index4 Total Nitrogen SM‐I4D3‐S1L‐1 1.2508 SM‐I4D3‐S1L‐2 1.3148 mg/L 4.99
UGA Index4 Total Nitrogen SM‐I4‐TR8L‐1 0.7899 SM‐I4‐TR8L‐2 0.647 mg/L 19.89
UGA Index4 Total Nitrogen SM‐I4D4‐S1L‐1 0.4634 SM‐I4D4‐S1L‐2 0.4897 mg/L 5.52
UGA Index4 Total Phosphorus SM‐I4D1‐S1H‐1 0.1216 SM‐I4D1‐S1H‐2 0.137 mg/L 11.91
UGA Index4 Total Phosphorus SM‐I4D3‐S1L‐1 0.1392 SM‐I4D3‐S1L‐2 0.1325 mg/L 4.93
UGA Index4 Total Phosphorus SM‐I4‐TR8L‐1 0.2048 SM‐I4‐TR8L‐2 0.1837 mg/L 10.86
UGA Index4 Total Phosphorus SM‐I4D4‐S1L‐1 0.0657 SM‐I4D4‐S1L‐2 0.0681 mg/L 3.59
MSI Stormwater 1 Ammonia SM‐W1‐S11L‐1 0.01 SM‐W1‐S11L‐3 0.01 mg/L 0.00
CRG Stormwater 1 Carbonaceous Biochemical Oxygen Demand SM‐W1‐S11L‐1 3.2 SM‐W1‐S11L‐3 2.3 mg/L 32.73 None
CRG Stormwater 1 Chlorophyll a SM‐W1‐S11L‐1 42.7 SM‐W1‐S11L‐3 26.7 mg/m3 46.11 J
MSI Stormwater 1 Nitrate + Nitrite SM‐W1‐S11L‐1 1.807 SM‐W1‐S11L‐3 1.835 mg/L 1.54
MSI Stormwater 1 Nitrite SM‐W1‐S11L‐1 0.025 SM‐W1‐S11L‐3 0.032 mg/L 24.56
MSI Stormwater 1 Orthophosphate SM‐W1‐S11L‐1 0.162 SM‐W1‐S11L‐3 0.174 mg/L 7.14
UGA Stormwater 1 Total Dissolved Nitrogen SM W1 S11L 1 4 5949 SM W1 S11L 3 4 8794 mg/L NC
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UGA Stormwater 1 Total Nitrogen SM‐W1‐S11L‐1 2.4079 SM‐W1‐S11L‐3 2.3862 mg/L 0.91
UGA Stormwater 1 Total Phosphorus SM‐W1‐S11L‐1 0.2177 SM‐W1‐S11L‐3 0.2223 mg/L 2.09
CRG Stormwater 1 Total Suspended Solids SM‐W1‐S11L‐1 228 SM‐W1‐S11L‐3 356 mg/L 43.84 J
CRG Stormwater 2 Carbonaceous Biochemical Oxygen Demand SM‐W2‐S1H‐1 ‐2 SM‐W2‐S1H‐2 ‐2 mg/L NC
CRG Stormwater 2 Chlorophyll a SM‐W2‐S1H‐1 14.80 SM‐W2‐S1H‐2 14.8 mg/m3 0.00
MSI Stormwater 2 Nitrate + Nitrite SM‐W2‐S1H‐1 2.65 SM‐W2‐S1H‐2 ‐88 mg/L NC
MSI Stormwater 2 Orthophosphate SM‐W2‐S1H‐1 0.15 SM‐W2‐S1H‐2 ‐88 mg/L NC
UGA Stormwater 2 Total Dissolved Nitrogen SM‐W2‐S1H‐1 13.46 SM‐W2‐S1H‐2 BKN mg/L NA
UGA Stormwater 2 Total Dissolved Phosphorus SM‐W2‐S1H‐1 BKN SM‐W2‐S1H‐2 BKN mg/L NA
UGA Stormwater 2 Total Nitrogen SM‐W2‐S1H‐1 BKN SM‐W2‐S1H‐2 BKN mg/L NA
UGA Stormwater 2 Total Phosphorus SM‐W2‐S1H‐1 BKN SM‐W2‐S1H‐2 BKN NA
CRG Stormwater 3 Carbonaceous Biochemical Oxygen Demand SM‐W3‐S1L‐1 ‐2 SM‐W3‐S1L‐2 ‐2 mg/L NC
CRG Stormwater 3 Carbonaceous Biochemical Oxygen Demand SM‐W3‐S2L‐1 2.4 SM‐W3‐S2L‐2 ‐2 mg/L NC
CRG Stormwater 3 Chlorophyll a SM‐W3‐S1L‐1 1.3 SM‐W3‐S1L‐2 1.8 mg/m3 32.26 None
CRG Stormwater 3 Chlorophyll a SM‐W3‐S2L‐1 4.5 SM‐W3‐S2L‐2 4.3 mg/m3 4.55
CRG Stormwater 3 Total Suspended Solids SM‐W3‐S1L‐1 4.3 SM‐W3‐S1L‐2 4 mg/L 7.23
CRG Stormwater 3 Total Suspended Solids SM‐W3‐S2L‐1 1.8 SM‐W3‐S2L‐2 4.3 mg/L 81.97 None
MSI Stormwater 3 Ammonia SM‐W3‐S1L‐1 0.017 SM‐W3‐S1L‐2 0.055 mg/L 105.56 J
MSI Stormwater 3 Ammonia SM‐W3‐S2L‐1 0.099 SM‐W3‐S2L‐2 0.084 mg/L 16.39
MSI Stormwater 3 Nitrate + Nitrite SM‐W3‐S1L‐1 0.43 SM‐W3‐S1L‐2 0.40 mg/L 7.23
MSI Stormwater 3 Nitrate + Nitrite SM‐W3‐S2L‐1 0.076 SM‐W3‐S2L‐2 0.059 mg/L 25.19 None
MSI Stormwater 3 Nitrite SM‐W3‐S1L‐1 0.008 SM‐W3‐S1L‐2 0.007 mg/L 13.33
MSI Stormwater 3 Nitrite SM‐W3‐S2L‐1 0.004 SM‐W3‐S2L‐2 0.003 mg/L 28.57 None
MSI Stormwater 3 Orthophosphate SM‐W3‐S1L‐1 0.040 SM‐W3‐S1L‐2 0.037 mg/L 7.79
MSI Stormwater 3 Orthophosphate SM‐W3‐S2L‐1 0.12 SM‐W3‐S2L‐2 0.096 mg/L 22.22
UGA Stormwater 3 Total Dissolved Nitrogen SM‐W3‐S1L‐1 0.8294 SM‐W3‐S1L‐2 1.5735 mg/L NC
UGA Stormwater 3 Total Dissolved Nitrogen SM‐W3‐S2L‐1 1.0676 SM‐W3‐S2L‐2 0.7942 mg/L NC
UGA Stormwater 3 Total Dissolved Phosphorus SM‐W3‐S1L‐1 0.1320 SM‐W3‐S1L‐2 0.1575 mg/L 17.62
UGA Stormwater 3 Total Dissolved Phosphorus SM‐W3‐S2L‐1 0.2134 SM‐W3‐S2L‐2 0.1448 mg/L 38.30 J
UGA Stormwater 3 Total Nitrogen SM‐W3‐S1L‐1 0.8112 SM‐W3‐S1L‐2 0.9264 mg/L 13.26


/UGA Stormwater 3 Total Nitrogen SM‐W3‐S2L‐1 1.4615 SM‐W3‐S2L‐2 0.7090 mg/L 69.34 J
UGA Stormwater 3 Total Phosphorus SM‐W3‐S1L‐1 0.1590 SM‐W3‐S1L‐2 0.1820 mg/L 13.49
UGA Stormwater 3 Total Phosphorus SM‐W3‐S2L‐1 0.1698 SM‐W3‐S2L‐2 0.2051 mg/L 18.83
UGA Sediment Percent Total Phosphorus SS02‐F1 0.0339 SS02‐F3 0.0266 % 24.13
UGA Sediment Percent Total Phosphorus SS15‐F1 0.0171 SS15‐F3 0.0147 % 15.09
MSI Sediment Total Organic Carbon/Total Nitrogen Ratio SS02‐F1 7.65 SS02‐F3 7.84 % 2.45
MSI Sediment Total Organic Carbon/Total Nitrogen Ratio SS15‐F1 6.47 SS15‐F3 6.71 % 3.64
MSI Sediment Percent Sand SS02‐F1 82.8 SS02‐F3 91.9 % 10.42
MSI Sediment Percent Sand SS15‐F1 * SS15‐F3 96.50 % NA
UGA Sediment Percent Fines SS02‐F1 17.20 SS02‐F3 8.10 % 71.94 J
UGA Sediment Percent Fines SS15‐F1 * SS15‐F3 3.50 % NA
 


BKN = bottle broken, insufficient volume for analysis
negative numbers signify non‐detects


NA = not applicable
NC = not calculable ‐ sample result nondetect or rejected


None = If sample results are less than 5X the reporting limit and the absolute difference between the samples is less than the reporting 
limit ‐ no qualifiers are applied







Table 6-2
Percentage of Field Duplicates Within Control Limits


Lab Event Analyte Name


Number of 
Duplicate 


Pairs
Average 


RPD


Percent 
within +/- 25% 
(water) 20% 


(sediment) or 
absolute 


difference 
criteria


CRG Index 1 Carbonaceous Biochemical Oxygen Demand 4 NC NA
CRG Index 1 Chlorophyll a 4 32.87 50
CRG Index 1 Total Suspended Solids 4 54.13 75
MSI Index 1 Ammonia 6 34.38 67
MSI Index 1 Nitrate + Nitrite 6 20.05 50
MSI Index 1 Nitrite 6 44.09 34
MSI Index 1 Orthophosphate 6 22.88 50
UGA Index 1 Total Dissolved Nitrogen 6 NC NA
UGA Index 1 Total Dissolved Phosphorus 6 46.96 100
UGA Index 1 Total Nitrogen 6 17.08 84
UGA Index 1 Total Phosphorus 5 59.55 80
CRG Index 2 Biochemical Oxygen Demand 3 NC NA
CRG Index 2 Carbonaceous Biochemical Oxygen Demand 2 NC NA
CRG Index 2 Chlorophyll a 5 14.83 80
CRG Index 2 Total Suspended Solids 6 25.04 67
MSI Index 2 Ammonia 7 7.13 100
MSI Index 2 Nitrate + Nitrite 7 10.23 86
MSI Index 2 Nitrite 7 10.19 100
MSI Index 2 Orthophosphate 7 14.24 72
UGA Index 2 Total Dissolved Nitrogen 7 NC NA
UGA Index 2 Total Dissolved Phosphorus 7 12.00 86
UGA Index 2 Total Nitrogen 7 21.61 58
UGA Index 2 Total Phosphorus 7 12.00 72
CRG Index 3 Carbonaceous Biochemical Oxygen Demand 1 NC NA
CRG Index 3 Chlorophyll a 3 30.42 67
CRG Index 3 Total Suspended Solids 3 55.45 50
MSI Index 3 Ammonia 3 23.69 67
MSI Index 3 Nitrate + Nitrite 2 4.81 100
MSI Index 3 Nitrite 3 5.13 100
MSI Index 3 Orthophosphate 3 45.63 0
UGA Index 3 Total Dissolved Nitrogen 3 NC NA
UGA Index 3 Total Dissolved Phosphorus 3 15.54 100
UGA Index 3 Total Nitrogen 3 7.48 100
UGA Index 3 Total Phosphorus 3 15.86 67
CRG Index 4 Carbonaceous Biochemical Oxygen Demand 3 NC NA
CRG Index 4 Chlorophyll a 2 28.31 100
CRG Index 4 Total Suspended Solids 1 39.59 100
MSI Index 4 Ammonia 4 66.47 25
MSI Index 4 Nitrate + Nitrite 3 11.96 100
MSI Index 4 Nitrite 2 28.87 100
MSI Index 4 Orthophosphate 4 19.67 75
UGA Index 4 Total Dissolved Nitrogen 4 NC NA
UGA Index 4 Total Dissolved Phosphorus 5 10.63 100
UGA Index 4 Total Nitrogen 4 9.02 100







Table 6-2
Percentage of Field Duplicates Within Control Limits


Lab Event Analyte Name


Number of 
Duplicate 


Pairs
Average 


RPD


Percent 
within +/- 25% 
(water) 20% 


(sediment) or 
absolute 


difference 
criteria


UGA Index 4 Total Phosphorus 4 7.82 100
MSI Stormwater 1 Ammonia 1 0.00 100
CRG Stormwater 1 Carbonaceous Biochemical Oxygen Demand 1 32.73 100
CRG Stormwater 1 Chlorophyll a 1 46.11 0
MSI Stormwater 1 Nitrate + Nitrite 1 1.54 100
MSI Stormwater 1 Nitrite 1 24.56 100
MSI Stormwater 1 Orthophosphate 1 7.14 100
UGA Stormwater 1 Total Dissolved Nitrogen 1 NC NA
UGA Stormwater 1 Total Dissolved Phosphorus 1 4.49 100
UGA Stormwater 1 Total Nitrogen 1 0.91 100
UGA Stormwater 1 Total Phosphorus 1 2.09 100
CRG Stormwater 1 Total Suspended Solids 1 43.84 0
CRG Stormwater 2 Carbonaceous Biochemical Oxygen Demand 1 NC NA
CRG Stormwater 2 Chlorophyll a 1 0.00 100
MSI Stormwater 2 Nitrate + Nitrite 1 NC NA
MSI Stormwater 2 Orthophosphate 1 NC NA
UGA Stormwater 2 Total Dissolved Nitrogen 1 NC NA
UGA Stormwater 2 Total Dissolved Phosphorus 1 NC NA
UGA Stormwater 2 Total Nitrogen 1 NC NA
UGA Stormwater 2 Total Phosphorus 1 NC NA
CRG Stormwater 3 Carbonaceous Biochemical Oxygen Demand 2 NC NA
CRG Stormwater 3 Chlorophyll a 1 18.40 100
CRG Stormwater 3 Total Suspended Solids 1 44.60 100
MSI Stormwater 3 Ammonia 2 60.97 50
MSI Stormwater 3 Nitrate + Nitrite 2 16.21 100
MSI Stormwater 3 Nitrite 2 20.95 100
MSI Stormwater 3 Orthophosphate 2 15.01 100
UGA Stormwater 3 Total Dissolved Nitrogen 2 NC NA
UGA Stormwater 3 Total Dissolved Phosphorus 2 27.96 50
UGA Stormwater 3 Total Nitrogen 2 41.30 50
UGA Stormwater 3 Total Phosphorus 2 16.16 100
UGA Sediment Percent Total Phosphorus 2 19.61 100
MSI Sediment Total Organic Carbon/Total Nitrogen Ratio 2 3.05 100
UGA Sediment Percent Sand 2 10.42 100
UGA Sediment Percent Fines 2 71.94 50


NA = not applicable
NC = not calculable







Table 6-3
Santa Margarita River
Field Blank Results


Lab Event SampleID AnalyteName Unit Result ResultQualCode MDL RL
CRG Index3 SM_I3D4‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐2 ND 2 2
CRG Index3 SM_I3D5‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐2 ND 2 2
CRG Index3 SM_I3D6‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐2 ND 2 2
CRG Index3 SM_I3D4‐FB‐1 Chlorophyll a mg/m3 3.2 1 2
CRG Index3 SM_I3D5‐FB‐1 Chlorophyll a mg/m3 ‐1 ND 1 2
CRG Index3 SM_I3D6‐FB‐1 Chlorophyll a mg/m3 1.3 DNQ 1 2
CRG Index3 SM_I3D4‐FB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
CRG Index3 SM_I3D5‐FB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
CRG Index3 SM_I3D6‐FB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
MSI Index3 SM_I3D4‐FB‐1 Ammonia mg/L 0.1736868 0.001 0.004
MSI Index3 SM_I3D5‐FB‐1 Ammonia mg/L 0.0308154 0.001 0.004
MSI Index3 SM_I3D6‐FB‐1 Ammonia mg/L 0.0196098 0.001 0.004
MSI Index3 SM_I3D4‐FB‐1 Nitrate + Nitrite mg/L 0.0112056 DNQ 0.007 0.02
MSI Index3 SM_I3D5‐FB‐1 Nitrate + Nitrite mg/L 0.0070035 DNQ 0.007 0.02
MSI Index3 SM_I3D6‐FB‐1 Nitrate + Nitrite mg/L ‐0.02 ND 0.007 0.02
MSI Index3 SM_I3D4‐FB‐1 Nitrite mg/L 0.0042021 0.001 0.004
MSI Index3 SM_I3D5‐FB‐1 Nitrite mg/L 0.0028014 DNQ 0.001 0.004
MSI Index3 SM_I3D6‐FB‐1 Nitrite mg/L 0.0028014 DNQ 0.001 0.004
MSI Index3 SM_I3D4‐FB‐1 Orthophosphate mg/L 0.0216818 0.003 0.009
MSI Index3 SM_I3D5‐FB‐1 Orthophosphate mg/L 0.0030974 DNQ 0.003 0.009
MSI Index3 SM_I3D6‐FB‐1 Orthophosphate mg/L 0.0030974 DNQ 0.003 0.009
UGA Index3 SM_I3D5‐FB‐1 Total Dissolved Nitrogen mg/L 1.5627 0.0028 0.1
UGA Index3 SM_I3D6‐FB‐1 Total Dissolved Nitrogen mg/L 1.887 0.0028 0.1
UGA Index3 SM_I3D4‐FB‐1 Total Dissolved Nitrogen mg/L 0.7492 0.0028 0.1
UGA Index3 SM_I3D4‐FB‐1 Total Dissolved Phosphorus mg/L 0.0021 0.0021 0.05
UGA Index3 SM_I3D5‐FB‐1 Total Dissolved Phosphorus mg/L 0.0364 0.0021 0.05
UGA Index3 SM_I3D6‐FB‐1 Total Dissolved Phosphorus mg/L 0.0165 0.0021 0.05
UGA Index3 SM_I3D4‐FB‐1 Total Nitrogen mg/L 0.0948 0.0028 0.1
UGA Index3 SM_I3D5‐FB‐1 Total Nitrogen mg/L 0.0747 0.0028 0.1
UGA Index3 SM_I3D6‐FB‐1 Total Nitrogen mg/L 0.1079 0.0028 0.1
UGA Index3 SM_I3D4‐FB‐1 Total Phosphorus mg/L ‐0.05 ND 0.0021 0.05
UGA Index3 SM_I3D5‐FB‐1 Total Phosphorus mg/L 0.011 0.0021 0.05
UGA Index3 SM_I3D6‐FB‐1 Total Phosphorus mg/L ‐0.05 ND 0.0021 0.05
CRG Index4 SM‐I4D1‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐2 ND 2 2
CRG Index4 SM‐I4D2‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐2 ND 2 2
CRG Index4 SM‐I4D3‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐1 ND 0.58 1







Table 6-3
Santa Margarita River
Field Blank Results


Lab Event SampleID AnalyteName Unit Result ResultQualCode MDL RL
CRG Index4 SM‐I4D4‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐2 ND 2 2
CRG Index4 SM‐I4D5‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐2 ND 2 2
CRG Index4 SM‐I4D6‐FB‐1 Carbonaceous Biochemical Oxygen Demand mg/L ‐2 ND 2 2
CRG Index4 SM‐I4D6‐FB‐1 Chlorophyll a mg/m3 ‐1 ND 1 2
CRG Index4 SM‐I4D1‐FB‐1 Chlorophyll a mg/m3 ‐1 ND 1 2
CRG Index4 SM‐I4D2‐FB‐1 Chlorophyll a mg/m3 ‐1 ND 1 2
CRG Index4 SM‐I4D3‐FB‐1 Chlorophyll a mg/m3 ‐1 ND 1 2
CRG Index4 SM‐I4D4‐FB‐1 Chlorophyll a mg/m3 ‐1 ND 1 2
CRG Index4 SM‐I4D5‐FB‐1 Chlorophyll a mg/m3 ‐1 ND 1 2
CRG Index4 SM‐I4D1‐FB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
CRG Index4 SM‐I4D2‐FB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
CRG Index4 SM‐I4D3‐FB‐1 Total Suspended Solids mg/L 0.5 0.5 5
CRG Index4 SM‐I4D4‐FB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
CRG Index4 SM‐I4D5‐FB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
CRG Index4 SM‐I4D6‐FB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
MSI Index4 SM‐14D1‐FB‐1 Ammonia mg/L 0.1050525 0.001 0.004
MSI Index4 SM‐14D2‐FB‐1 Ammonia mg/L ‐88 0.001 0.004
MSI Index4 SM‐14D3‐FB‐1 Ammonia mg/L 0.0042021 0.001 0.004
MSI Index4 SM‐14D4‐FB‐1 Ammonia mg/L ‐88 0.001 0.004
MSI Index4 SM‐I4D5‐FB‐1 Ammonia mg/L ‐88 0.001 0.004
MSI Index4 SM‐14D6‐FB‐1 Ammonia mg/L 0.1834917 0.001 0.004
MSI Index4 SM‐14D1‐FB‐1 Nitrate + Nitrite mg/L ‐0.02 ND 0.007 0.02
MSI Index4 SM‐14D2‐FB‐1 Nitrate + Nitrite mg/L ‐88 0.007 0.02
MSI Index4 SM‐14D3‐FB‐1 Nitrate + Nitrite mg/L ‐0.02 ND 0.007 0.02
MSI Index4 SM‐14D4‐FB‐1 Nitrate + Nitrite mg/L ‐88 0.007 0.02
MSI Index4 SM‐I4D5‐FB‐1 Nitrate + Nitrite mg/L ‐88 0.007 0.02
MSI Index4 SM‐14D6‐FB‐1 Nitrate + Nitrite mg/L ‐0.02 ND 0.007 0.02
MSI Index4 SM‐14D1‐FB‐1 Nitrite mg/L ‐0.004 ND 0.001 0.004
MSI Index4 SM‐14D2‐FB‐1 Nitrite mg/L ‐88 0.001 0.004
MSI Index4 SM‐14D3‐FB‐1 Nitrite mg/L ‐0.004 ND 0.001 0.004
MSI Index4 SM‐14D4‐FB‐1 Nitrite mg/L ‐88 0.001 0.004
MSI Index4 SM‐I4D5‐FB‐1 Nitrite mg/L ‐88 0.001 0.004
MSI Index4 SM‐14D6‐FB‐1 Nitrite mg/L ‐0.004 ND 0.001 0.004
MSI Index4 SM‐14D1‐FB‐1 Orthophosphate mg/L ‐0.009 ND 0.003 0.009
MSI Index4 SM‐14D2‐FB‐1 Orthophosphate mg/L ‐88 0.003 0.009
MSI Index4 SM‐14D4‐FB‐1 Orthophosphate mg/L ‐88 0.003 0.009







Table 6-3
Santa Margarita River
Field Blank Results


Lab Event SampleID AnalyteName Unit Result ResultQualCode MDL RL
MSI Index4 SM‐14D3‐FB‐1 Orthophosphate mg/L 0.0030974 DNQ 0.003 0.009
MSI Index4 SM‐I4D5‐FB‐1 Orthophosphate mg/L ‐88 0.003 0.009
MSI Index4 SM‐14D6‐FB‐1 Orthophosphate mg/L 0.2601816 0.003 0.009
UGA Index4 SM‐14D4‐FB‐1 Total Dissolved Nitrogen mg/L 1.2355 0.0028 0.1
UGA Index4 SM‐14D5‐FB‐1 Total Dissolved Nitrogen mg/L 0.6651 0.0028 0.1
UGA Index4 SM‐14D1‐FB‐1 Total Dissolved Nitrogen mg/L 5.7532 0.0028 0.1
UGA Index4 SM‐14D2‐FB‐1 Total Dissolved Nitrogen mg/L 0.3765 0.0028 0.1
UGA Index4 SM‐14D3‐FB‐1 Total Dissolved Nitrogen mg/L 0.0427 0.0028 0.1
UGA Index4 SM‐14D6‐FB‐1 Total Dissolved Nitrogen mg/L 0.1098 0.0028 0.1
UGA Index4 SM‐14D4‐FB‐1 Total Dissolved Phosphorus mg/L ‐0.05 ND 0.0021 0.05
UGA Index4 SM‐14D1‐FB‐1 Total Dissolved Phosphorus mg/L 0.0123 0.0021 0.05
UGA Index4 SM‐14D2‐FB‐1 Total Dissolved Phosphorus mg/L 0.0178 0.0021 0.05
UGA Index4 SM‐14D3‐FB‐1 Total Dissolved Phosphorus mg/L 0.0153 0.0021 0.05
UGA Index4 SM‐14D5‐FB‐1 Total Dissolved Phosphorus mg/L ‐0.05 ND 0.0021 0.05
UGA Index4 SM‐14D6‐FB‐1 Total Dissolved Phosphorus mg/L ‐0.05 ND 0.0021 0.05
UGA Index4 SM‐14D4‐FB‐1 Total Nitrogen mg/L ‐0.1 ND 0.0028 0.1
UGA Index4 SM‐14D5‐FB‐1 Total Nitrogen mg/L 0.062 0.0028 0.1
UGA Index4 SM‐14D1‐FB‐1 Total Nitrogen mg/L 0.03 0.0028 0.1
UGA Index4 SM‐14D2‐FB‐1 Total Nitrogen mg/L 0.0271 0.0028 0.1
UGA Index4 SM‐14D3‐FB‐1 Total Nitrogen mg/L 0.0427 0.0028 0.1
UGA Index4 SM‐14D6‐FB‐1 Total Nitrogen mg/L 0.1599 0.0028 0.1
UGA Index4 SM‐14D4‐FB‐1 Total Phosphorus mg/L ‐0.05 ND 0.0021 0.05
UGA Index4 SM‐14D1‐FB‐1 Total Phosphorus mg/L 0.0165 0.0021 0.05
UGA Index4 SM‐14D2‐FB‐1 Total Phosphorus mg/L 0.0179 0.0021 0.05
UGA Index4 SM‐14D3‐FB‐1 Total Phosphorus mg/L 0.0174 0.0021 0.05
UGA Index4 SM‐14D5‐FB‐1 Total Phosphorus mg/L ‐0.05 ND 0.0021 0.05
UGA Index4 SM‐14D6‐FB‐1 Total Phosphorus mg/L ‐0.05 ND 0.0021 0.05
CRG Stormwater 3 SM‐W3‐SB‐1 Carbonaceous Biochemical Oxygen Demand mg/L 10 2 2
CRG Stormwater 3 SM‐W3‐SB‐1 Chlorophyll a mg/m3 ‐1 ND 1 2
CRG Stormwater 3 SM‐W3‐SB‐1 Total Suspended Solids mg/L ‐0.5 ND 0.5 5
MSI Stormwater 3 SM‐W3‐SB‐1 Ammonia mg/L 0.003 DNQ 0.001 0.004
MSI Stormwater 3 SM‐W3‐SB‐1 Nitrate + Nitrite mg/L 0.010 DNQ 0.007 0.02
MSI Stormwater 3 SM‐W3‐SB‐1 Nitrite mg/L 0.003 DNQ 0.001 0.004
MSI Stormwater 3 SM‐W3‐SB‐1 Orthophosphate mg/L ‐0.003 ND 0.003 0.009
UGA Stormwater 3 SM‐W3‐SB‐1 Total Dissolved Nitrogen mg/L 0.3933 0.0028 0.1
UGA Stormwater 3 SM‐W3‐SB‐1 Total Dissolved Phosphorus mg/L 0.0419 0.0022 0.05







Table 6-3
Santa Margarita River
Field Blank Results


Lab Event SampleID AnalyteName Unit Result ResultQualCode MDL RL
UGA Stormwater 3 SM‐W3‐SB‐1 Total Nitrogen mg/L 0.8866 0.0028 0.1
UGA Stormwater 3 SM‐W3‐SB‐1 Total Phosphorus mg/L 0.0580 0.0022 0.05


ND = nondetect
DNQ = detected not quantifiable 
"‐" = indicates a nondetect result







Table 6‐4 
Santa Margarita River


Summary of Field Blank Detects


3 3 0 0042021 0 1834917 3 0


Lab Event Analyte Number of Blank Samples Number of Detections Range of Detects Number of Nondetects


Number of 
Results < 
Reporting 
Limit but 
>MDL


CRG Index3 Carbonaceous Biochemical Oxygen Demand 3 0 NA 3 0
CRG Index3 Chlorophyll a 3 2 1.3 ‐ 3.2 mg/m3 1 1
CRG Index3 Total Suspended Solids 3 0 NA 3 0
MSI Index3 Ammonia 3 3 0.0196098 ‐ 0.1736868 mg/L 0 0
MSI Index3 Nitrate + Nitrite 3 2 0.0070035 ‐ 0.0112056 mg/L 1 2
MSI Index3 Nitrite 3 3 0.0028014 ‐ 0.0042021 mg/L 0 2
MSI Index3 Orthophosphate 3 3 0.0030974 ‐ 0.0216818 mg/L 0 2
UGA Index3 Total Dissolved Nitrogen 3 3 0.7492 ‐ 1.887 mg/L 0 0
UGA Index3 Total Dissolved Phosphorus 3 3 0.0021 ‐ 0.0364 mg/L 0 0
UGA Index3 Total Nitrogen 3 3 0.0747 ‐ 0.1079 mg/L 0 0
UGA Index3 Total Phosphorus 3 1 0.011 mg/L 2 0
CRG Index4 Carbonaceous Biochemical Oxygen Demand 6 0 NA 6 0
CRG Index4 Chlorophyll a 6 0 NA 6 0
CRG Index4 Total Suspended Solids 6 1 0.5 mg/L 5 0
MSIMSI Index4Index4 AmmoniaAmmonia 3 3 0 0042021 0 1834917.  ‐  .  mg/L 3 0mg/L
MSI Index4 Nitrate + Nitrite 3 0 NA 3 0
MSI Index4 Nitrite 3 0 NA 3 0
MSI Index4 Orthophosphate 3 2 0.0030974 ‐ 0.2601816 mg/L 1 1
UGA Index4 Total Dissolved Nitrogen 6 6 0.0427 ‐ 5.7532 mg/L 0 0
UGA Index4 Total Dissolved Phosphorus 6 3 0.0123 ‐ 0.0178 mg/L 3 0
UGA Index4 Total Nitrogen 6 5 0.0271 ‐ 0.1599 mg/L 1 0
UGA Index4 Total Phosphorus 6 3 0.0165 ‐ 0.0179 mg/L 3 0
CRG Stormwater 3 Carbonaceous Biochemical Oxygen Demand 1 1 10 mg/L 0 0
CRG Stormwater 3 Chlorophyll a 1 0 NA 1 0
CRG Stormwater 3 Total Suspended Solids 1 0 NA 1 0
MSI Stormwater 3 Ammonia 1 1 0.003 0 1
MSI Stormwater 3 Nitrate + Nitrite 1 1 0.01 mg/L 0 1
MSI Stormwater 3 Nitrite 1 1 0.003 mg/L 0 1
MSI Stormwater 3 Orthophosphate 1 0 NA 1 0
UGA Stormwater 3 Total Dissolved Nitrogen 1 1 0.3933 mg/L 0 0
UGA Stormwater 3 Total Dissolved Phosphorus 1 1 0.0419 mg/L 0 0
UGA Stormwater 3 Total Nitrogen 1 1 0.8866 mg/L 0 0
UGA Stormwater 3 Total Phosphorus 1 1 0.0580 mg/L 0 0


NA ‐ All results nondetect
MDL ‐ Method detection limit
mg/m3 ‐ micrograms per meter cubed
mg/L ‐ micrograms per liter







Table 7‐1
Santa Margarita River


Comparison of Reporting Limits to Screening Criteria for Non‐Detects in Water Samples


Page 1 of 4


Index 1


Analyte Method Units
Number of 
Samples 


Collected1
 


Number of Non
Detects


‐
Method Det
Limit (MDL) 


Detect


ection 
for Non‐
s


Reporting Limt (RL)
Number of MDLs 


> RLs
Project 


Quantitation Limt


Number of MDLs > 
Project Quantitation 


Limit


Ammonia SM 4500‐NH3 G mg/L 70 68 0 NA 0.004 0 0.05 NA


Carbonaceous Biochemical Oxyg
Demand


en  EPA 405.1 mg/L 28 28 26 2 2 0 2 0


Carbonaceous Biochemical Oxyg
Demand


en  SM 5210 B mg/L 23 23 22 1 1 0 2 0


Chlorophyll a SM 10200 H mg/m3 75 75 3 1 2 0 2 0


Nitrate + Nitrite SM 4500‐NO3 F mg/L 70 68 0 NA 0.02 0 0.05 NA


Nitrite SM 4500‐NO2‐B mg/L 70 68 0 NA 0.004 0 NA NA


Orthophosphate SM 4500‐P C mg/L 70 68 0 NA 0.009 0 NA NA


Total Dissolved Nitrogen SM 4500P‐J mg/L 75 75 0 NA 0.1 0 0.1 NA


Total Nitrogen SM 4500P‐J mg/L 72 72 0 NA 0.1 0 0.1 NA


Total Dissolved Phosphorus SM 4500P‐J mg/L 72 72 3 0.02 0.05 0 0.05 0


Total Phosphorus SM 4500P‐J mg/L 71 71 1 0.02 0.05 0 0.05 0


Total Suspended Solids SM 2540 D mg/L 81 81 2 0.5 5 0 0.5 0


Index 2


Analyte Method Units
Number of 
Samples 


Collected1


Number of 
Samples 


Analyzed1


Number of Non
Detects


‐
Method Det
Limit (MDL) 


Detect


ection 
for Non‐
s


Reporting Limt (RL)
Number of MDLs 


> RLs
Project 


Quantitation Limt


Number of MDLs > 
Project Quantitation 


Limit


Ammonia SM 4500‐NH3 G mg/L 72 72 1 0.001 0.004 0 0.05 0


Carbonaceous Biochemical Oxyg
Demand


en  EPA 405.1 mg/L 31 31 24 2 2 0 2 0


Carbonaceous Biochemical Oxyg
Demand


en  SM 5210 B mg/L 26 26 10 0.58 1 0 2 0


Chlorophyll a SM 10200 H mg/m3 76 76 0 NA 2 0 2 NA


Nitrate + Nitrite SM 4500‐NO3 F mg/L 72 72 0 NA 0.02 0 0.05 NA


Nitrite SM 4500‐NO2‐B mg/L 72 72 8 0.001 0.004 0 NA NA


Orthophosphate SM 4500‐P C mg/L 72 72 0 NA 0.009 0 NA NA


Total Dissolved Nitrogen SM 4500P‐J mg/L 71 71 0 NA 0.1 0 0.1 NA


Total Nitrogen SM 4500P‐J mg/L 72 72 0 NA 0.1 0 0.1 NA


Total Dissolved Phosphorus SM 4500P‐J mg/L 71 71 0 NA 0.05 0 0.05 NA


Total Phosphorus SM 4500P‐J mg/L 71 71 0 NA 0.05 0 0.05 NA


Total Suspended Solids SM 2540 D mg/L 77 77 0 NA 5 0 0.5 NA
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Comparison of Reporting Limits to Screening Criteria for Non‐Detects in Water Samples
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Index 3


Analyte Method Units
Number of 
Samples 


Collected1


Number of 
Samples 


Analyzed1


Number of Non
Detects


‐
Method Det
Limit (MDL) 


Detect


ection 
for Non‐
s


Reporting Limt (RL)
Number of MDLs 


> RLs
Project 


Quantitation Limt


Number of MDLs > 
Project Quantitation 


Limit


Ammonia SM 4500‐NH3 G mg/L 67 67 1 0.001 0.004 0 0.05 0


Carbonaceous Biochemical Oxyg
Demand


en  EPA 405.1 mg/L ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


Carbonaceous Biochemical Oxyg
Demand


en  SM 5210 B mg/L 50 50 45 2 2 0 2 0


Chlorophyll a SM 10200 H mg/m3 78 78 1 1 2 0 2 0


Nitrate + Nitrite SM 4500‐NO3 F mg/L 67 67 10 0.007 0.02 0 0.05 0


Nitrite SM 4500‐NO2‐B mg/L 67 67 11 0.001 0.004 0 NA NA


Orthophosphate SM 4500‐P C mg/L 67 67 0 NA 0.009 0 NA NA


Total Dissolved Nitrogen SM 4500P‐J mg/L 67 67 0 NA 0.1 0 0.1 NA


Total Nitrogen SM 4500P‐J mg/L 67 67 0 NA 0.1 0 0.1 NA


Total Dissolved Phosphorus SM 4500P‐J mg/L 67 67 1 0.002 0.05 0 0.05 0


Total Phosphorus SM 4500P‐J mg/L 67 67 1 0.002 0.05 0 0.05 0


Total Suspended Solids SM 2540 D mg/L 79 79 1 0.5 5 0 0.5 0


Index 4


Analyte Method Units
Number of 
Samples 


Collected1


Number of 
Samples 


Analyzed1


Number of Non
Detects


‐
Method Det
Limit (MDL) 


Detect


ection 
for Non‐
s


Reporting Limt (RL)
Number of MDLs 


> RLs
Project 


Quantitation Limt


Number of MDLs > 
Project Quantitation 


Limit


Ammonia SM 4500‐NH3 G mg/L 63 63 1 0.001 0.004 0 0.05 0


Carbonaceous Biochemical Oxyg
Demand


en  EPA 405.1 mg/L ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


Carbonaceous Biochemical Oxyg
Demand


en  SM 5210 B mg/L 45 45 30 0.058 to 2 1 to 2 0 2 0


Chlorophyll a SM 10200 H mg/m3 70 70 10 1 2 0 2 0


Nitrate + Nitrite SM 4500‐NO3 F mg/L 63 63 38 0.007 0.02 0 0.05 0


Nitrite SM 4500‐NO2‐B mg/L 63 63 44 0.001 0.004 0 NA NA


Orthophosphate SM 4500‐P C mg/L 63 63 2 0.003 0.009 0 NA NA


Total Dissolved Nitrogen SM 4500P‐J mg/L 63 63 0 NA 0.1 0 0.1 NA


Total Nitrogen SM 4500P‐J mg/L 63 63 0 NA 0.1 0 0.1 NA


Total Dissolved Phosphorus SM 4500P‐J mg/L 63 63 6 0.002 0.05 0 0.05 0


Total Phosphorus SM 4500P‐J mg/L 63 63 1 0.002 0.05 0 0.05 0


Total Suspended Solids SM 2540 D mg/L 71 71 0 NA 5 0 0.5 NA


   







Table 7‐1
Santa Margarita River


Comparison of Reporting Limits to Screening Criteria for Non‐Detects in Water Samples


Page 3 of 4


Stormwater 1


Analyte Method Units
Number of 
Samples 


Collected1


Number of 
Samples 


Analyzed1


Number of Non
Detects


‐
Method Det
Limit (MDL) 


Detect


ection 
for Non‐
s


Reporting Limt (RL)
Number of MDLs 


> RLs
Project 


Quantitation Limt


Number of MDLs > 
Project Quantitation 


Limit


Ammonia SM 4500‐NH3 G mg/L 13 13 0 NA 0.004 0 0.05 NA


Carbonaceous Biochemical Oxyg
Demand


en  EPA 405.1 mg/L ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


Carbonaceous Biochemical Oxyg
Demand


en  SM 5210 B mg/L 13 13 6 1 1 0 2 0


Chlorophyll a SM 10200 H mg/m3 14 14 0 NA 2 0 2 NA


Nitrate + Nitrite SM 4500‐NO3 F mg/L 13 13 0 NA 0.02 0 0.05 NA


Nitrite SM 4500‐NO2‐B mg/L 13 13 0 NA 0.004 0 NA NA


Orthophosphate SM 4500‐P C mg/L 13 13 0 NA 0.009 0 NA NA


Total Dissolved Nitrogen SM 4500P‐J mg/L 13 13 0 NA 0.1 0 0.1 NA


Total Nitrogen SM 4500P‐J mg/L 13 13 0 NA 0.1 0 0.1 NA


Total Dissolved Phosphorus SM 4500P‐J mg/L 13 13 0 NA 0.05 0 0.05 NA


Total Phosphorus SM 4500P‐J mg/L 13 13 0 NA 0.05 0 0.05 NA


Total Suspended Solids SM 2540 D mg/L 13 13 0 NA 5 0 0.5 NA


Stormwater 2


Analyte Method Units
Number of 
Samples 


Collected1


Number of 
Samples 


Analyzed1


Number of Non
Detects


‐
Method Det
Limit (MDL) 


Detect


ection 
for Non‐
s


Reporting Limt (RL)
Number of MDLs 


> RLs
Project 


Quantitation Limt


Number of MDLs > 
Project Quantitation 


Limit


Ammonia SM 4500‐NH3 G mg/L 17 9 0 NA 0.004 0 0.05 NA


Carbonaceous Biochemical Oxyg
Demand


en  EPA 405.1 mg/L 17 17 17 2 2 0 2 0


Carbonaceous Biochemical Oxyg
Demand


en  SM 5210 B mg/L ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


Chlorophyll a SM 10200 H mg/m3 18 18 1 1 2 0 2 0


Nitrate + Nitrite SM 4500‐NO3 F mg/L 17 9 0 NA 0.02 0 0.05 NA


Nitrite SM 4500‐NO2‐B mg/L 17 9 0 NA 0.004 0 NA NA


Orthophosphate SM 4500‐P C mg/L 17 9 0 NA 0.009 0 NA NA


Total Dissolved Nitrogen SM 4500P‐J mg/L 17 12 0 NA 0.1 0 0.1 NA


Total Nitrogen SM 4500P‐J mg/L 17 14 0 NA 0.1 0 0.1 NA


Total Dissolved Phosphorus SM 4500P‐J mg/L 17 12 0 NA 0.05 0 0.05 NA


Total Phosphorus SM 4500P‐J mg/L 18 15 0 NA 0.05 0 0.05 NA


Total Suspended Solids SM 2540 D mg/L 18 18 0 NA 5 0 0.5 NA


   







Table 7‐1
Santa Margarita River


Comparison of Reporting Limits to Screening Criteria for Non‐Detects in Water Samples
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Stormwater 3


Analyte Method Units
Number of 
Samples 


Collected1


Number of 
Samples 


Analyzed1


Number of Non
Detects


‐
Method Det
Limit (MDL) 


Detect


ection 
for Non‐
s


Reporting Limt (RL)
Number of MDLs 


> RLs
Project 


Quantitation Limt


Number of MDLs > 
Project Quantitation 


Limit


Ammonia SM 4500‐NH3 G mg/L 18 18 0 NA 0.004 0 0.05 NA


Carbonaceous Biochemical Oxyg
Demand


en  EPA 405.1 mg/L ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐ ‐‐‐


Carbonaceous Biochemical Oxyg
Demand


en  SM 5210 B mg/L 18 18 17 2 2 0 2 0


Chlorophyll a SM 10200 H mg/m3 20 20 3 1 2 0 2 0


Nitrate + Nitrite SM 4500‐NO3 F mg/L 18 18 0 NA 0.02 0 0.05 NA


Nitrite SM 4500‐NO2‐B mg/L 18 18 5 0.001 0.004 0 NA NA


Orthophosphate SM 4500‐P C mg/L 18 18 0 NA 0.009 0 NA NA


Total Dissolved Nitrogen SM 4500P‐J mg/L 18 18 0 NA 0.1 0 0.1 NA


Total Nitrogen SM 4500P‐J mg/L 18 18 0 NA 0.1 0 0.1 NA


Total Dissolved Phosphorus SM 4500P‐J mg/L 18 18 0 NA 0.05 0 0.05 NA


Total Phosphorus SM 4500P‐J mg/L 18 18 0 NA 0.05 0 0.05 NA


Total Suspended Solids SM 2540 D mg/L 19 19 2 0.5 5 0 0.5 0


Key:
NA = Not Applicable
‐‐‐ = No samples analyzed for the given method


Notes:
1. Difference between samples collected and samples analyzed represent quantity of samples not analyzed (i.e. broken bottles)


RL ‐ reporting limit
MDL ‐ method reporting limit
mg/L ‐ milligram per liter
mg/m3 ‐ milligram per meter cubed


   







Table 7‐2
Santa Magarita River


Completeness Summary


-


Dry Weather Sources and Within Lagoon Sampling Wet Weather Sources and Within Lagoon Sampling 


Analyte Analytical Method (1)
T


Re
arget
porting
Limit


Plan
Polluta


Samp


ned 
graph
ling
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Pollutag


Samp


al 
raph
ling S
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Storm
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S
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Sedim
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ling


Planned 
Samplin


SD 
g


Actual S
Samplin


D 
g


Planned 
Index 


Lagoon
Segment
Sampling


Actual 
Index 


Lagoon
Segment
Sampling


Planned 
Index 
Ocean
Inlet 


Sampling


Actual 
Index 
Ocean
Inlet 


Sampling


Planned 
Index ME 


Site
Sampling


Actual 
Index ME 


Site
Sampling


Planned 
Index


Transect
Sampling


Actual 
Index


Transect
Sampling


Total 
Planned


Actual 
Total


Percent 
Complete


Total Suspended Solids  SM 2540-D 0.5 mg/L 30 30 12 16 6 4 -- -- 4 2 96 141 48 54 24 20 96 117 316 384 122


Total Nitrogen  USGS I-4650-03 0.1 mg/L 30 26 12 15 6 4 -- -- 4 2 96 132 48 51 24 17 96 108 316 355 112
Total Phosphorus USGS I-4650-03 0.05 mg/L 30 26 12 16 6 4 -- -- 4 2 96 130 48 51 24 17 96 106 316 352 111


Total Dissolved Nitrogen  USGS I-2650-03 0.1 mg/L 30 0 12 0 6 0 -- -- 4 0 96 0 48 0 24 0 96 0 316 0 0
Total Dissolved Phosphorus USGS I-2650-03 0.05 mg/L 30 24 12 15 6 4 -- -- 4 2 96 129 48 51 24 17 96 107 316 349 110


Orthophosphate SM 4500-P C 0.009 mg/L 30 23 12 13 6 4 -- -- 4 2 96 129 48 51 24 17 96 108 316 347 110
Nitrite SM 4500-NO2-B 0.004 mg/L 30 23 12 13 6 4 -- -- 4 2 96 126 48 51 24 17 96 107 316 343 109


Nitrate + Nitrite-N SM 4500-NO3+NO2 F 0.05 mg/L 30 23 12 13 6 4 -- -- 4 2 96 126 48 51 24 17 96 108 316 344 109


Ammonium-N SM 4500-NH3 G 
NH3 F 


SM 4500- 0.05 mg/L 0.05 mg/L 30 23 12 13 6 4 -- -- 4 2 96 126 48 51 24 17 96 109 316 345 109


Chlorophyll a  EPA 445.0 2 μg/L 30 29 12 19 6 3 -- -- 4 2 96 151 48 50 24 16 96 108 316 378 120
Carbonaceous Biological Oxygen Demand (CBOD) EPA 405.1 SM 5210B 2 mg/L 30 28 12 16 6 4 -- -- 4 2 96 132 48 51 24 16 24 27 244 276 113


% Fines
ASTM D-422 (
EPA (1995)(3)


(1981) (4


1963)(2) 
 Plumb 
) 


1% -- -- -- -- -- -- 15 15 -- -- -- -- -- -- -- -- -- -- 15 13 87


% Sand/Silt/Clay 
ASTM D-422 (
EPA (1995)(3)


(1981) (4


1963)(2) 
 Plumb 
) 


1% -- -- -- -- -- -- 15 15 -- -- -- -- -- -- -- -- -- -- 15 15 100


% Organic Carbon EPA 9060 0.01% -- -- -- -- -- -- 15 15 -- -- -- -- -- -- -- -- -- -- 15 15 100
% Total Nitrogen EPA 9060 0.01% -- -- -- -- -- -- 15 15 -- -- -- -- -- -- -- -- -- -- 15 15 100


% Total Phosphorus  Nelson (1987)(5) 0.01% -- -- -- -- -- -- 15 15 -- -- -- -- -- -- -- -- -- -- 15 15 100







Table 8‐1
Santa Margarita River


Sample Qualification Summary


7


Total Normal Samples, excluding field duplicates 3389
No Result due to breakage: 54
Samples Qualified 1406


Total J (Estimated) 1080
field duplicate exceeded 25% RPD (stormwater) or 20%(sediment) 49
Holding Time Exceeded 933
Lab Dup exceeds 30% 72
MS/MSD Exceeds 120% 71


Total UJ (Estimated nondetect) 31
Holding Time Exceeded 30
Lab Dup exceeds 30% 1
MS/MSD Exceeds 120% 7


Total R (Rejected) 298
Holding time exceeds 28 days. Result rejected as total nitrogen result is less. 183
Holding time exceeds 28 days. Result rejected due to unquantifiable nitrogen 
signature due to filtering methodology. 53
Result rejected as total nitrogen result is less. 30
Result rejected due to unquantifiable nitrogen signature due to filtering 
methodology. 23


Holding time exceeds 28 days. Result rejected as total nitrogen result is less.Holding time exceeds 28 days.  Result rejected as total nitrogen result is less. 7
Result rejected as total nitrogen result is less. 1


 







Table 8‐2
Santa Margarita River


Summary of Stormwater 1 Qualifiers By Analyte


Analyte # Samples #Qualified % Qualified Qualifier Reason
Ammonia 13 0 0% ‐‐ ‐‐
Carbonaceous Biochemical Oxygen Demand 13 0 0% ‐‐ ‐‐
Chlorophyll a 14 14 100% J 14‐ lab dup 46% exceeded 30% RPD criterion.
Nitrate + Nitrite 13 0 0% ‐‐ ‐‐
Nitrite 13 0 0% ‐‐ ‐‐
Orthophosphate 13 0 0% ‐‐ ‐‐


Total Dissolved Nitrogen 13 13 100% R 13‐Holding time exceeds 28 days. Result rejected as total nitrogen result is 
less


Total Dissolved Phosphorus 13 13 100% J 13‐Holding time exceeds 28 days.  
Total Nitrogen 13 13 100% J 13‐Holding time exceeds 28 days.  
Total Phosphorus 13 13 100% J 13‐Holding time exceeds 28 days.  
Total Suspended Solids 13 2 15% J 2‐RPD exceeds 30% criteria for duplicate field sample







Table 8‐3
Santa Margarita River


Summary of Stormwater 2 Qualifiers by Analyte


Analyte # Samples #Qualified % Qualified Qualifier Reason
Ammonia 9 0 0% ‐‐ ‐‐
Carbonaceous Biochemical Oxygen Demand 17 0 0% ‐‐ ‐‐
Chlorophyll a 18 0 0% ‐‐ ‐‐
Nitrate + Nitrite 17 1 6% J 1‐RPD exceeds 30% in duplicate field sample.
Nitrite 9 0 0% ‐‐ ‐‐
Orthophosphate 9 1 11% ‐‐ 1‐RPD exceeds 30% criteria for duplicate field sample.


Total Dissolved Nitrogen 12 12
8‐  Result rejected as total nitrogen result is less.
4‐Result rejected due to unquantifiable nitrogen signature due to filtering 
methodology.


R100%


Total Dissolved Phosphorus 12 0 0% ‐‐ ‐‐
Total Nitrogen 14 0 0% ‐‐ ‐‐
Total Phosphorus 15 0 0% ‐‐ ‐‐
Total Suspended Solids 18 0 0% ‐‐ ‐‐







Table 8‐4
Santa Margarita River


Summary of Index 1 Qualifiers by Analyte 


‐


Analyte # Samples #Qualified % Qualified Qualifier Reason


Ammonia 73 17 13‐ Holding time exceeded 28 daysJ23%
4‐RPD exceeds 30% criteria for duplicate field sample.


Carbonaceous Biochemical Oxygen Demand 51 2 4% J 2‐RPD in field duplicate sample exceeds 30%
Chlorophyll a 75 4 5% J 4‐RPD exceeds 30% criteria for duplicate field sample.


Nitrate + Nitrite 73 17 13‐ Holding time exceeded 28 daysJ23%
4‐RPD exceeds 30% criteria for duplicate field sample.


Nitrite 73 15 7‐Holding time exceeds 28 days.J21%
2‐RPD exceeds 30% in duplicate field sample


Orthophosphate 73 15 13‐ Holding time exceeded 28 daysJ21%
2‐RPD exceeds 30% in duplicate field sample


Total Dissolved Nitrogen 75 75


62‐Holding time exceeds 28 days. Result rejected as total nitrogen 
result is less
11‐Holding time exceeds 28 days. Result rejected due to 
unquantifiable nitrogen signature due to filtering methodology.


R100%


2‐Result rejected as total nitrogen result is less.


Total Dissolved Phosphorus 75 75


72‐Holding time exceeds 28 daysJ 72 Holding time exceeds 28 days.


100%
UJ 72‐Holding time exceeds 28 days.


Total Nitrogen 78 78
76‐Holding time exceeds 28 days.
2‐ RPD exceeds 30% in duplicate field sample.  Holding time 
exceeds 28 days.


J100%


Total Phosphorus 74 74


71‐Holding time exceeds 28 days.
2‐RPD exceeds 30% in duplicate field sample. Holding time exceeds 
28 days100%


J


UJ 1‐Holding time exceeds 28 days.


Total Suspended Solids 81 6 7% J 6‐RPD exceeds 30% criteria for duplicate field sample.







Table 8‐5
Santa Margarita River


Summary of Index 2 Qualifiers by Analyte


Analyte # Samples #Qualified % Qualified Qualifier Reason
Ammonia 75 0 0% ‐‐ ‐‐
Carbonaceous Biochemical Oxygen Demand 59 0 0% ‐‐ ‐‐
Chlorophyll a 78 9 12% J 9‐lab dup 38% exceeded 30% RPD criterion
Nitrate + Nitrite 75 2 3% J 2‐ RPD exceeds 30% in duplicate field sample.
Nitrite 75 0 0% ‐‐ ‐‐
Orthophosphate 75 2 3% J 2‐RPD exceeds 30% in duplicate field sample


Total Dissolved Nitrogen 74 74


52‐Holding time exceeds 28 days. Result rejected as total nitrogen result is 
less
14‐ Holding time exceeds 28 days. Result rejected due to unquantifiable 
nitrogen signature due to filtering methodology.


R100%


8‐Result rejected as total nitrogen result is less.
Total Dissolved Phosphorus 74 74 100% J 74‐Holding time exceeds 28 days.


Total Nitrogen 75 75 74‐Holding time exceeds 28 days.J100%
2‐RPD exceeds 30% in duplicate field sample. Holding time exceeds 28 


Total Phosphorus 74 74 100% J 74‐Holding time exceeds 28 days.
Total Suspended Solids 79 4 5% J 4‐RPD exceeds 30% criteria for duplicate field sample.







Table 8‐6
Santa Margarita River


Summary of Index 3 Qualifiers by Analyte


J


Analyte # Samples #Qualified % Qualified Qualifier Reason


Ammonia 74 46
44‐Holding time exceeded 28 daysJ 2‐ RPD exceeds 30% in duplicate field sample. Holding time exceeds 28 62%


UJ 1‐Holding time exceeded 28 days
Carbonaceous Biochemical Oxygen Demand 53 0 0% ‐‐ ‐‐
Chlorophyll a 81 2 2% J 2‐ RPD exceeds 30% in duplicate field sample.


Nitrate + Nitrite 74 52 J 43‐ Holding time exceeded 28 days70%
UJ 9‐ Holding time exceeded 28 days


Nitrite 74 51 J 42‐ Holding time exceeded 28 days69%
UJ 9‐ Holding time exceeded 28 days


Orthophosphate 74 48 42‐ Holding time exceeded 28 days65% J 6‐ RPD exceeds 30% in duplicate field sample. Holding time exceeds 28 


Total Dissolved Nitrogen 71 71


55‐Holding time exceeds 28 days. Result rejected as total nitrogen result is 
less
14‐Holding time exceeds 28 days. Result rejected due to unquantifiable 
nitrogen signature due to filtering methodology


100% R


2‐Result rejected as total nitrogen result is less.


Total Dissolved PhosphorusTotal Dissolved Phosphorus 7474 7474 73‐Holding time exceeds 28 days.100% J100%
1‐ (37.8029) RPD Above Critera, Holding time exceeds 28 days.


Total Nitrogen 74 74 73‐Holding time exceeds 28 days.100% J
1‐(94.1166) RPD Above Criteria. Holding time exceeds 28 days.


Total Phosphorus 74 74 J 71‐Holding time exceeds 28 days.100%
UJ 3‐Holding time exceeds 28 days.


Total Suspended Solids 82 42


1‐(78.0488) RPD Above Criteria
37‐Laboratory Duplicate Criteria HighJ51% 2‐RPD exceeds 30% criteria for duplicate field sample.


UJ 2‐ Laboratory Duplicate Criteria High







Table 8‐7
Santa Margarita River


Summary of Index 4 Qualifiers per Analyte


Analyte # Samples #Qualified % Qualified Qualifier Reason
Ammonia 75 6 8% J 6‐RPD exceeds 30% criteria for duplicate field sample.
Carbonaceous Biochemical Oxygen Demand 54 0 0% ‐‐ ‐‐


Chlorophyll a 80 25 J 23‐ lab dup exceeded 30% RPD criterion31%
UJ 2‐ lab dup exceeded 30% RPD criterion


Nitrate + Nitrite 74 0 0% ‐‐ ‐‐
Nitrite 73 0 0% ‐‐ ‐‐
Orthophosphate 74 2 3% J 2‐ RPD exceeds 30% criteria for duplicate field sample.


Total Dissolved Nitrogen 73 73


12‐Holding time exceeds 28 days. Results estimated due to nitrogen issue.
12‐ Holding time exceeds 28 days. Result rejected due to unquantifiable 
nitrogen signature due to filtering methodologyR100%
31‐Result rejected as total nitrogen result is less.
22‐Result rejected due to unquantifiable nitrogen signature due to 
filtering methodology


Total Dissolved Phosphorus 73 22 J 13‐ Holding time exceeds 28 days.  MS/MSD %R exceeds 120%30%
UJ 9‐ Holding time exceeds 28 days.  MS/MSD %R exceeds 120%


Total Nitrogen 73 22 30% J 22‐Holding time exceeds 28 days.


Total Phosphorus 73 73
18 Holding time exceeds 28 days MS/MSD %R exceeds 120%18‐Holding time exceeds 28 days.  MS/MSD %R exceeds 120%


J
51‐MS/MSD %R exceeds 120%100%


UJ 3‐Holding time exceeds 28 days.  MS/MSD %R exceeds 120%
Total Suspended Solids 81 4 5% J 4‐lab dup (75%) exceeds 30% criteria


 







Table 8‐8
Santa Margarita River


Summary of Stormwater 3 Qualifiers by Analyte


Analyte # Samples #Qualified % Qualified Qualifier Reason
Ammonia 18 2 11% J 2‐Field duplicate RPD exceeded 25% criterion.
Carbonaceous Biochemical Oxygen Demand 18 0 0% ‐‐ ‐‐
Chlorophyll a 20 0 0% ‐‐ ‐‐
Nitrate + Nitrite 18 0 0% ‐‐ ‐‐
Nitrite 18 0 0% ‐‐ ‐‐
Orthophosphate 18 0 0% ‐‐ ‐‐


Total Dissolved Nitrogen 17 17
7‐Holding time exceeds 28 days. Result rejected due to nitrogen issue.
10‐Holding time exceeds 28 days.  Result rejected as total nitrogen result 
is less


R100%


Total Dissolved Phosphorus 18 18
16‐Holding time exceeds 28 days.
2‐RPD exceeds 25% criteria for duplicate field sample.  Holding time 
exceeds 28 days


100% J


Total Nitrogen 18 18
16‐Holding time exceeds 28 days.
2‐RPD exceeds 25% criteria for duplicate field sample.  Holding time 
exceeds 28 days


J100%


Total Phosphorus 18 18 100% J 18‐Holding time exceeds 28 days.
Total Suspended Solids 19 0 0% ‐‐ ‐‐







Table 8‐9
Santa Margarita River


Sediment Qualifiers by Analyte


Analyte # Samples #Qualified % Qualified Qualifier Reason
Percent Fines 13 2 15% J 2‐Field duplicate RPD exceeded 20% criterion.
Percent Sands 13 0 0% ‐‐ ‐‐
Total Organic Carbon 15 0 0% ‐‐ ‐‐
Total Organic Nitrogen 15 0 0% ‐‐ ‐‐
Total Phosphorus 15 0 0% ‐‐ ‐‐







Table 8‐10
Santa Margarita River


Data Quality Objectives Summary


Sampling Analyte DQO Achieved DQO Achieved DQO Achieved
Event RPD %R


MS/MSD MS
LCS/LCSD LCS
Laboratory Duplicate Blanks
Field Duplicate


Stormwater 1 Ammonia 100% 100% 100%


Carbonaceous Biochemical 
Oxygen Demand


100% 100% 100%


Chlorophyll a
0% (laboratory duplicate) 100% 


all other 100% 100%
Nitrate + Nitrite 100% 100% 100%
Nitrite 100% 100% 100%
Orthophosphate 100% 100% 100%
Total Dissolved Nitrogen 100% 0% (holding times) 0% (total versus dissolved discrepancy)


Total Dissolved Phosphorus
100% 0% (holding times) 100%


Total Nitrogen 100% 0% (holding times) 100%
Total Phosphorus 100% 0% (holding times) 100%


Total Suspended Solids 85% 100% 100%


Stormwater 2 Ammonia 100% 100% 100%


Carbonaceous Biochemical 
Oxygen Demand


100% 100% 100%
Chlorophyll a 100% 100% 100%
Nitrate + Nitrite 94% 100% 100%
Nitrite 100% 100% 100%
Orthophosphate 100% 100% 100%
Total Dissolved Nitrogen 100% 100% (0% total versus dissolved discrepancy)


Total Dissolved Phosphorus
100% 100% 100%


Total Nitrogen 100% 100% 100%


Comparability


Laboratory RPDs 
20%, Field RPDs 
30%


Standard Reference Materials 
within 95% confidence interval 
stated by provider of material.  If 
not available then with 80% to 120% 
of true value.  Matrix Spike or 
control limits at + 3 standard 
deviations based on actual 
laboraotry data


Laboratory RPDs 
20%, Field RPDs 
30%


Standard Reference Materials 
within 95% confidence interval 
stated by provider of material.  If 
not available then with 80% to 120% 
of true value.  Matrix Spike or 
control limits at + 3 standard 
deviations based on actual 
laboraotry data


Precision Accuracy


Data is 
comparable to 
similar sampling 
events


Data is 
comparable to 
similar sampling 
events


Total Phosphorus 100% 100% 100%


Total Suspended Solids 100% 100% 100%


Index 1 Ammonia 95% (field duplicates) 83% (holding times) 100%


Carbonaceous Biochemical 
Oxygen Demand 96% (field duplicates 100% 100%


Chlorophyll a 95% (field duplicates) 100% 100%


Nitrate + Nitrite 95% (field duplicates) 83% (holding times) 100%


Nitrite 97% (field duplicates) 91% (holding times) 100%


Orthophosphate 97% (field duplicates) 83% (holding times) 100%


Total Dissolved Nitrogen 97% (field duplicates) 3% (holding times) (0% total versus dissolved discrepancy)


Total Dissolved Phosphorus 100% 4% (holding times) 100%


Total Nitrogen 97% (field duplicates) 0% (holding times) 100%


Total Phosphorus 97% (field duplicates) 0% (holding times) 100%
Total Suspended Solids 93% (field duplicates) 100% 100%


Index 2 Ammonia 100% 100% 100%


Carbonaceous Biochemical 
Oxygen Demand 100% 100% 100%


Chlorophyll a 88% (laboratory duplicates) 100% 100%


Nitrate + Nitrite 97% (field duplicates) 100% 100%


Nitrite 100% 100% 100%


Orthophosphate 97% (field duplicates) 100% 100%


Total Dissolved Nitrogen 89% (field duplicates) 0% (holding times) 0% (total versus dissolved discrepancy)


Total Dissolved Phosphorus 100% 0% (holding times) 100%


Total Nitrogen 97% (field duplicates) 1% (holding times) 100%


Total Phosphorus 100% 0% (holding times) 100%
Total Suspended Solids 95% (field duplicates) 100% 100%


Laboratory RPDs 
20%, Field RPDs 
30%


Laboratory RPDs 
20%, Field RPDs 
30%


Data is 
comparable to 
similar sampling 
events


Data is 
comparable to 
similar sampling 
events


Standard Reference Materials 
within 95% confidence interval 
stated by provider of material.  If 
not available then with 80% to 120% 
of true value.  Matrix Spike or 
control limits at + 3 standard 
deviations based on actual 
laboraotry data


Standard Reference Materials 
within 95% confidence interval 
stated by provider of material.  If 
not available then with 80% to 120% 
of true value.  Matrix Spike or 
control limits at + 3 standard 
deviations based on actual 
laboraotry data







Table 8‐10
Santa Margarita River


Data Quality Objectives Summary


Sampling Analyte DQO Achieved DQO Achieved DQO Achieved
Event RPD %R


MS/MSD MS
LCS/LCSD LCS
Laboratory Duplicate Blanks
Field Duplicate


ComparabilityPrecision Accuracy


Index 3 Ammonia 97% (field duplicates) 38% (holding times) 100%


Carbonaceous Biochemical 
Oxygen Demand


100% 100% 100%
Chlorophyll a 98% (field duplicates) 100% 100%
Nitrate + Nitrite 100% 30% (holding times) 100%
Nitrite 100% 31% (holding times) 100%
Orthophosphate 92% (field duplicates) 35% (holding times) 100%
Total Dissolved Nitrogen 97% (field duplicates) 0% (holding times) 0% (total versus dissolved discrepancy)


Total Dissolved Phosphorus
99% (MS/MSD RPD) 0% (holding times) 100%


Total Nitrogen 99% (MS/MSD RPD) 0% (holding times) 100%
Total Phosphorus 100% 0% (holding times) 100%


Total Suspended Solids D), 52% (laboratory duplicates), 98% 100% 100%


Index 4 Ammonia 92% (field duplicates) 100% 100%


Carbonaceous Biochemical 
Oxygen Demand


100% 100% 100%
Chlorophyll a 69% (laboratory duplicates) 100% 100%
Nitrate + Nitrite 100% 100% 100%
Nitrite 100% 100% 100%
Orthophosphate 97% (field duplicates) 100% 100%
Total Dissolved Nitrogen 97% (field duplicates) 78% (holding times) 0% (total versus dissolved discrepancy)


Total Dissolved Phosphorus
100% 70% (MS %R and holding times 100%


Total Nitrogen 100% 70% (holding times) 100%
Total Phosphorus 100% % (MS %R), 71% (holding time 100%


Standard Reference Materials 
within 95% confidence interval 
stated by provider of material.  If 
not available then with 80% to 120% 
of true value.  Matrix Spike or 
control limits at + 3 standard 
deviations based on actual 
laboraotry data


Standard Reference Materials 
within 95% confidence interval 
stated by provider of material.  If 
not available then with 80% to 120% 
of true value.  Matrix Spike or 
control limits at + 3 standard 
deviations based on actual 
laboraotry data


Laboratory RPDs 
20%, Field RPDs 
30%


Laboratory RPDs 
20%, Field RPDs 
30%


Data is 
comparable to 
similar sampling 
events


Data is 
comparable to 
similar sampling 
events


Total Suspended Solids 95% (laboratory duplicates) 100% 100%


Stormwater 3 Ammonia 89% (field duplicates) 100% 100%


Carbonaceous Biochemical 
Oxygen Demand


100% 100% 100%
Chlorophyll a 100% 100% 100%
Nitrate + Nitrite 100% 100% 100%
Nitrite 100% 100% 100%
Orthophosphate 100% 100% 100%
Total Dissolved Nitrogen 89% (field duplicates) 0% (holding times) 0% (total versus dissolved discrepancy)


Total Dissolved Phosphorus
90% (field duplicates) 0% (holding times) 100%


Total Nitrogen 90% (field duplicates) 0% (holding times) 100%
Total Phosphorus 100% 0% (holding times) 100%


Total Suspended Solids 100% 100% 100%


Sediment Percent Fines 100% 100% 100%


Percent Sands 100% 100% 100%


Total Organic Carbon 100% 100% 100%


Total Organic Nitrogen 100% 100% 100%


Total Phosphorus 100% 100% 100%


RPD ‐ relative percent difference
MS/MSD ‐ matrix spike/matrix spike duplicate
LCS/LCSD ‐ laboratory control sample/laboratory control sample duplicate
DQO ‐ data quality objective


Laboratory RPDs 
20%, Field RPDs 
30%


Standard Reference Materials 
within 95% confidence interval 
stated by provider of material.  If 
not available then with 80% to 120% 
of true value.  Matrix Spike or 
control limits at + 3 standard 
deviations based on actual 
laboraotry data


Standard Reference Materials 
within 95% confidence interval 
stated by provider of material.  If 
not available then with 80% to 120% 
of true value.  Laboratory Control 
Samples within 25%of stated values


Data is 
comparable to 
similar sampling 
events


Data is 
comparable to 
similar sampling 
events


Replicates within 
20%, Field RPDs 
50%







Biochemical Oxygen Demand - Method SM 5210 B - Calscience


Listed on the Form I's


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


No


Laboratory
Duplicate Qualifier Associated Sample/ Qualification


Chlorophyll-a 46% - criteria (30) J/UJ SM-W1-S11H-1 SM-W1-PG11-6
SM-W1-S21H-1 SM-W1-PG11-7
SM-W1-PG11-1 SM-W1-PG11-8
SM-W1-PG11-2 SM-W1-S11L-1
SM-W1-PG11-3 SM-W1-S11L-3
SM-W1-PG11-4 SM-W1-S21L-1
SM-W1-PG11-5


Accuracy: Yes  No  N/A
Yes


Representativeness: Yes  No  N/A


Comments (note deviations):


Chlorophyll-a - Method SM 10200 H
Total Suspended Solids - Method SM 2540 D


Comments (note deviations):


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods:


CDM001Sample Delivery Group (SDG) Number: 


Sampling Event SW1


CRG Marine Laboratories, Inc and Calscience Environmental Laboratories, Inc.


Laboratory Blanks criteria met (within control limits)?                      


   Yes    
Yes*
Yes**
Yes
Yes


* Samples for BOD were prepared within 48 hours and analyzed within 7 days
** Cooler temperatures were 3.1 and 8 degrees C.  The 8 degree cooler was slightly outside of temperature


requirements.  No qualifications are recommended.


Comparability: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes   


Validator: Date: 5/20/2008
Reviewer: Date: 6/13/2008


Were holding times met?                                                                      


Cherie Zakowski


Comments (note deviations):


Comments:


Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Were sampling procedures and design criteria met?                                   


Kim Zilis


Comments (note deviations):           


Comments (note deviations):


Were preservation criteria met? ( C ± C)







Biochemical Oxygen Demand - Method EPA 405.1


Listed on the Form I's


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


Yes


Accuracy: Yes  No  N/A
Yes


Representativeness: Yes  No  N/A
   Yes    


Yes
Yes*
Yes
Yes


* Cooler temperature was 8 degrees C.  The 8 degree cooler was slightly outside of temperature
requirements.  No qualifications are recommended.


Total Suspended Solids - Method SM 2540 D


Comments (note deviations):


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):


Chlorophyll-a - Method SM 10200 H


Sample Delivery Group (SDG) Number: 


Sampling Event SW2


CRG Marine Laboratories, Inc


Comments (note deviations):           


Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Were sampling procedures and design criteria met?                                   
Were holding times met?                                                                      
Were preservation criteria met? ( C ± C)


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods:


CDM001b


q q


Comparability: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes   


Validator: Date: 5/20/2008
Reviewer: Date: 6/13/2008


Cherie Zakowski


Comments (note deviations):


Comments:


Kim Zilis


Comments (note deviations):







Total Suspended Solids Method SM 2540D


See Form 1's


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


Yes


Accuracy:
Yes


Representativeness: Yes  No  N/A
   Yes    


Yes
Yes
Yes
No


Chlorophyll-a Method SM 10200H


CDM001ac


Carbonaceous Biochemical Oxygen Method SM 5210B


Were holding times met?                                                                      


Laboratory Blanks criteria met (within control limits)?                      


Samples in SDG:      


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods:


Sample Delivery Group (SDG) Number: 


Sampling Event - Storm Water #3


CRG Marine Laboratories, Inc


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Comments (note deviations): RPD level of 30% was reported as passing from lab


Comments (note deviations):


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Were sampling procedures and design criteria met?                                   


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Field blanks were collected.  Results are provided on the field blank table.  No qualifications were applied to the data.  Field blanks were
collected for informational purposes only.


Validator: Date: 1/18/2008
Reviewer: Date: 1/19/2008


Comments:


Kim Zilis


Comments (note deviations):


Comments (note deviations):


Cherie Zakowski


Comments (note deviations):           
p







Nitrite
Orthophosphate


See Lab Data Sheet MSI.xls


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


Yes


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    NA


Yes
Yes


MS/MSD Matrix spike recoveries could not be determined


Representativeness: Yes  No  N/A
   Yes    


No
No


Were holding times met?                                                                      


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Laboratory Control Sample criteria met?                                     
Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):


Were contaminants present in blanks?


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Ammonia


Sampling Event


Sampling Event


University of California Santa Barbara- Marine Science Institute


Nitrate+Nitrite


Index 1, Index 2, Stormwater 1, and Stormwater 2


Were sampling procedures and design criteria met?                                   


Comments (note deviations):


Comments (note deviations):
The holding time for Nitrite analysis is 48 hours.  Nitrite analysis for all samples was performed at least 2 weeks after sample collection.
In accordance with the QAPP, Stakeholders and SCCWRP are permitted to filter and freeze nutrient samples to increase the 
holding time to 28 days. The nitrite data has been estimated.  The following analytes were outside of holding time for Index 1 samples.


Qualifier Samples
Nitrite >28 days J/UJ See database
Ammonia >28 days J/UJ See database
Orthophosphate >28 days J/UJ See database
Nitrate/nitrite >28 days J/UJ See database


Comparability: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? No


Do all data in this SDG meet the Data Quality Objectives? Yes


Validator: Date: 6/18/2008
Reviewer: Date: 6/24/2008Kim Zilis


Comments (note deviations):


Comments (note deviations): Nitrite analysis was performed outside of holding times and the data was qualified.


Cherie Zakowski


Comments:


Comments (note deviations):           







Nitrite
Orthophosphate


See database


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


Yes


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    Yes


Yes
Yes


Representativeness: Yes  No  N/A
   Yes    


YW h ldi i ?
Were sampling procedures and design criteria met?                                   


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Laboratory Control Sample criteria met?                                     


Comments (note deviations):


Sample Delivery Group (SDG) Number: 


Sampling Event - Storm Water #3


Nitrate+Nitrite


Laboratory Blanks criteria met (within control limits)?                      


Storm Water #3
MSI Marine Laboratories, Inc


Comments (note deviations):


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Ammonia


Yes
Yes*
No
No


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Validator: Date: 2/11/2009
Reviewer: Date: 2/15/2009


Were holding times met?                                                                      


*No cooler temp was included in database - samples were shipped frozen.


Cherie Zakowski


Comments (note deviations):


Comments (note deviations):


Jessica Jeppson


Comments:


Comments (note deviations):           


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?







Total Phosphorus
Total Dissolved Phosphorus
Total Dissolved Nitrogen
Total Nitrogen


See Database Sample_QC_Results.xls


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


Yes


Laboratory
Duplicate Qualifier Associated Sample/ Qualification


Unknown due to absence of parent data


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    Yes


Yes
Yes


MS/MSD The expected value for the samples marked MS/MSD were assumed to be the MS value and RPD was determined.  
For all the samples except SM-I2D4-ME-MS/MSD had a RPD under 20%


LCS/
LCSD Samples with the sample ID Control-TNTP-LCS-TN Control-TNTP-LCS-TDN Control-TPTP-LCS-TP Control-TPTP-LCS-TDP


Laboratory Blanks criteria met (within control limits)?                      


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Laboratory Control Sample criteria met?                                     


The frequency could not be determined due to the absence of parent data


University of Georgia (UGA)
Index 1, Index 2, Stormwater 1, and Stormwater 2


Comments (note deviations):


The frequency could not be determined due to the absence of parent data


Comments (note deviations):


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods:


Sampling Event: 


Sampling Event-UGA


LCSD Samples with the sample ID Control-TNTP-LCS-TN, Control-TNTP-LCS-TDN, Control-TPTP-LCS-TP, Control-TPTP-LCS-TDP 
did not have expected values, thus % recovery was not calculated


Qualifier Associated Sample/ Qualification
Blanks Nondetect


Representativeness: Yes  No  N/A
No
No
No


Holding Times Qualifier Samples


Total Dissolved Nitrogen > 28 days J/UJ See database
Total Nitrogen > 28 days J/UJ See database
Total Dissolved Phosphorous > 28 days J/UJ See database
Total Phosphorous > 28 days J/UJ See database


Note:  Holding times were outside for samples in Index 1, Index 2, and Stormwater 1


Sampling Procedures


All total dissolved nitrogen results were rejected R due to unquantifiable nitrogen signature due to filtering methodology.
The R qualifier replaces the J/UJ qualifier in the database.


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Comments (note deviations):


Comments:


Were contaminants present in blanks?


Were sampling procedures and design criteria met?                                   
Were holding times met?                                                                      


The frequency could not be determined due to the absence of parent data


Comments (note deviations):           


Comments (note deviations):


Validator: Date: 6/12/2008
Reviewer: Date: 6/20/2008Kim Zilis


Jessica Jeppson







Total Nitrogen 4500J
Total Dissolved Nitrogen 4500J


See database


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD table


Yes


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    Yes


Yes
Yes


Representativeness: Yes  No  N/A
No
No


Yes*
No
No


Total Dissolved Phosphorus 4500J


Storm Water #3


Were holding times met?                                                                      
Were sampling procedures and design criteria met?                                   


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


*No cooler temp was included in database - samples were shipped frozen.


Samples in SDG:      


Laboratory Control Sample criteria met?                                     


Comments (note deviations):


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Total Phosphorus 4500J


Sample Delivery Group (SDG) Number: 


Sampling Event - Storm Water #3


UGA Marine Laboratories, Inc


RPD level of 30% was reported as passing from lab


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):           


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Holding Times Qualifier Samples


Total Dissolved Nitrogen > 48 hours 28 days if frozen J/UJ See database
Total Nitrogen > 7 days 28 days if frozen J/UJ See database
Total Dissolved Phosphorous > 28 days J/UJ See database
Total Phosphorous > 28 days J/UJ See database


NOTE: All samples exceeded holding times for all analytes. 


Sampling Procedures


All total dissolved nitrogen results were rejected R due to unquantifiable nitrogen signature due to filtering methodology.
The R qualifier replaces the J/UJ qualifier in the database.


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Validator: Date: 2/11/2009
Reviewer: Date: 2/16/2009


Comments:


Cherie Zakowski


Comments (note deviations):


Comments (note deviations):


Jessica Jeppson







Biochemical Oxygen Demand - Method EPA 405.1 by CRG - CDM001c, CDM001f, CDM001g
Biochemical Oxygen Demand - Method SM 5210B by Calscience - CDM001d, CDM001e, CDM001h


Listed on the Form I's


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


Yes


Accuracy: Yes  No  N/A
Yes


Representativeness: Yes  No  N/A
   Yes    


Yes
Yes
Yes
Yes


CDM001c - Cooler temperature was 8 degrees C.  The 8 degree cooler was slightly outside of temperatureComments (note deviations):


Sampling Event Index 1


CRG Marine Laboratories, Inc, Calscience Environmental Laboratories, Inc.


Total Suspended Solids - Method SM 2540 D


CDM001c, CDM001d, CDM001e, CDM001f, CDM001g, CDM001h 


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):           
Were contaminants present in blanks?


Were sampling procedures and design criteria met?                                   


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Chlorophyll-a - Method SM 10200 H


Sample Delivery Group (SDG) Number: 


Samples in SDG:      


Were preservation criteria met? ( C ± C)


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Comments (note deviations):


Were Chain-of-Custody records complete and provided in data package?


Comments (note deviations):


Were holding times met?                                                                      


p g g g y p
requirements.  No qualifications are recommended.
CDM001g and CDM001H - cooler temperature as received by CRG not reported.
SM-I1D3-S2H-2 on the COC for SDG CDM001e was labeled on the sample bottle as SM-I1D3-S1H-2.
Data was reported in accordance with the COC identification.
The laboratory resubmitted reports for CDM001f and CDM001g correcting the dates for the BOD analysis.


Comparability: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes   


Validator: Date: 5/20/2008
Reviewer: Date: 6/13/2008


( )


Cherie Zakowski


Comments (note deviations):


Kim Zilis


Comments (note deviations):


Comments:







Biochemical Oxygen Demand - Method EPA 405.1 - CRG CDM001k, CDM001l, CDM001n, CDM001o
Biochemical Oxygen Demand - Method SM 5210B - Calscience CDM001i, CDM001j, CDM001m


Listed on the Form I's


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


No


Laboratory
Duplicate Qualifier Associated Sample/ Qualification


CDM001i - Chlorophyll-a   38% (30) J/UJ SM-I2D1-S1H-1 SM-I2D1-S2L-1
SM-I2D1-S2H-1 SM-I2D1-O1L-1
SM-I2D1-O1H-1 SM-I2D1-ME-1
SM-I2D1-S1L-1 SM-I2D1-S1L-2


Accuracy: Yes  No  N/A
Yes


Representativeness: Yes  No  N/A
   Yes    


Yes
Yes*
Yes


Samples in SDG:      


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Comments (note deviations):


Were Chain-of-Custody records complete and provided in data package?


Were sampling procedures and design criteria met?                                   
Were holding times met?                                                                      
Were preservation criteria met? ( C ± C)


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Chlorophyll-a - Method SM 10200 H


Sample Delivery Group (SDG) Number: 


Sampling Event Index 2


CRG Marine Laboratories, Inc.; Calscience Environmental Laboratories, Inc.


Total Suspended Solids - Method SM 2540 D


CDM001i, CDM001j, CDM001k, CDM001l, CDM001m, CDM001n, CDM001o


Yes


CDM001i - Cooler temperatures were 3.7 and 11 degrees C.  The 11 degree cooler was slightly outside of temperature
requirements.  No qualifications are recommended as samples were received within approximately 7 hours of collection.
CDM001j - Cooler temperatures were 3.7 and 12 degrees C.  The 12 degree cooler was slightly outside of temperature
requirements.  No qualifications are recommended as samples were received within approximately 7 hours of collection.
CDM001k - Cooler temperature was 12 degrees C.  The 12 degree cooler was slightly outside of temperature
requirements.  No qualifications are recommended as samples were received within approximately 7 hours of collection.
CDM001l - Cooler temperature not found.  Samples were received by the laboratory within 3 hours of collection.
CDM001n - Cooler temperature was 12 degrees C.  The 12 degree cooler was slightly outside of temperature
requirements.  No qualifications are recommended as samples were received within approximately 10 hours of collection.
CDM001o - Cooler temperature was 12 degrees C.  The 12 degree cooler was slightly outside of temperature
requirements.  No qualifications are recommended as samples were received within approximately 10 hours of collection.
The laboratory resubmitted the report for CDM001k correcting the dates for the BOD analysis.


Comparability: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes   


Validator: Date: 5/20/2008
Reviewer: Date: 6/13/2008


Cherie Zakowski


Comments (note deviations):


Were contaminants present in blanks?


Comments:


Kim Zilis


Comments (note deviations):           


Comments (note deviations):







Total Suspended Solids Method SM 2540D


See Form 1's


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


No


Laboratory
Duplicate Qualifier Associated Sample Qualification


PB 5624012 Total Suspended Solids 39% -criteria (30) J/UJ SM-I3-TR1H-1 SM-I3-TR1L-1 SM-I3-TR11L-1
Total Suspended Solids 40% - criteria (30) J/UJ SM-I3-TR2H-1 SM-I3-TR2L-1 SM-I3-TR12L-1


SM-I3-TR3H-1 SM-I3-TR3L-1 SM-I3-TR6H-2
SM-I3-TR4H-1 SM-I3-TR4L-1 SM-I3-TR9H-2
SM-I3-TR5H-1 SM-I3-TR5L-1 SM-I3-TR8L-2
SM-I3-TR6H-1 SM-I3-TR6L-1 SM-I3-TR10H-1
SM-I3-TR7H-1 SM-I3-TR7L-1 SM-I3-TR11H-1
SM-I3-TR8H-1 SM-I3-TR8L-1 SM-I3-TR12H-1
SM-I3-TR9H-1 SM-I3-TR9L-1 SM-I3-TR10L-1


PB 5624007 Total Suspended Solids 65% -criteria (30) J/UJ SM-I3D5-S1H-1 SM-I3D5-O1L-1
SM-I3D5-S2H-1 SM-I3D5-S1L-2
SM-I3D5-O1H-1 SM-I3D5-ME-1
SM-I3D5-S1L-1 SM-I3D5-FB-1
SM-I3D5-S2L-1


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods:


Sample Delivery Group (SDG) Number: 


Sampling Event-Index 3


CRG Marine Laboratories, Inc


Chlorophyll-a Method SM 10200H


CDM001p, CDM001q, CDM001r, CDM001s, CDM001t, CDM001u, CDM001v, 


Carbonaceous Biochemical Oxygen Method SM 5210B


Samples in SDG:      


Comments (note deviations): RPD level of 30% was reported as passing from lab


Accuracy: Yes  No  N/A
Yes


Representativeness: Yes  No  N/A
   Yes    


Yes*
Yes**
Yes
No


*Samples for BOD were prepared and analyzed within 24 hours


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Field blanks were collected.  Results are provided on the field blank table.  No qualifications were applied to the data.  Field blanks were
collected for informational purposes only.


Validator: Date: 9/17/2008
Reviewer: Date: 9/23/2008


Comments (note deviations):           


Comments (note deviations):


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Were sampling procedures and design criteria met?                                   


Cherie Zakowski


Comments (note deviations):


Comments (note deviations):


Jessica Jeppson


Comments:


Were holding times met?                                                                      


**Coolers were received at temperatures of 3°C, 6°C, 4°C, 10°C, 9°C, 7°C and 7°C, however no action was taken


Laboratory Blanks criteria met (within control limits)?                      







Nitrite
Orthophosphate


See database


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


No


PB Sample ID Analyte Dup Original %RPD Qualifier Samples
AL2684 SM-I3D2-S1H-2  Nitrite 0.03 0.049 37.23988341 No qualifier - difference between


the samples is less than 2xCRDL
NOTE: not sure if all samples are qualified based on lab dup but put it in the database and highlighted the samples with yellow. 
Not sure if ND gets a UJ qualifier.


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    Yes


Yes
Yes


Pcontrol assumed to be LCS.


Representativeness: Yes  No  N/A


Nitrate+Nitrite


Index 3


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Laboratory Control Sample criteria met?                                     


Comments (note deviations):


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Ammonia


Sample Delivery Group (SDG) Number: 


Sampling Event-Index 3


MSI Marine Laboratories, Inc


RPD level of 30% was reported as passing from lab


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):


   Yes    
No


Yes*
No
No


Holding Times Qualifier Samples


Nitrate + Nitrite > 28 days J/UJ See database
Nitrite > 28 days J/UJ See database
Orthophosphate > 28 days J/UJ See database
Ammonia >28 days J/UJ See database


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Field blanks were collected.  Results are provided on the field blank table.  No qualifications were applied to the data.  Field blanks were
collected for informational purposes only.


Validator: Date: 9/28/2008
Reviewer: Date: 9/28/2008


Comments:


Were holding times met?                                                                      
Were sampling procedures and design criteria met?                                   


*No cooler temp was included in database


Cherie Zakowski


Comments (note deviations):


Comments (note deviations):


Jessica Jeppson


Comments (note deviations):           


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?







Total Nitrogen 4500J
Total Dissolved Nitrogen 4500J


See Form 1's


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


Yes


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    Yes


Yes
Yes


Representativeness: Yes  No  N/A
No
No


Yes*
No
No


Total Dissolved Phosphorus 4500J


Index 3


Were holding times met?                                                                      
Were sampling procedures and design criteria met?                                   


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Laboratory Control Sample criteria met?                                     


Comments (note deviations):


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Total Phosphorus 4500J


Sample Delivery Group (SDG) Number: 


Sampling Event-Index 3


UGA Marine Laboratories, Inc


RPD level of 30% was reported as passing from lab


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):


Comments (note deviations):


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Holding Times Qualifier Samples


Total Dissolved Nitrogen > 28 days J/UJ See database
Total Nitrogen > 28 days J/UJ See database
Total Dissolved Phosphorous > 28 days J/UJ See database
Total Phosphorous > 28 days J/UJ See database


NOTE: All samples exceeded holding times for all analytes. 


Sampling Procedures


All total dissolved nitrogen results were rejected R due to unquantifiable nitrogen signature due to filtering methodology.
The R qualifier replaces the J/UJ qualifier in the database.


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Field blanks were collected.  Results are provided on the field blank table.  No qualifications were applied to the data.  Field blanks were
collected for informational purposes only.


Validator: Date: 9/28/2008
Reviewer: Date: 9/28/2008


Comments:


*No cooler temp was included in database


Cherie Zakowski


Comments (note deviations):


Comments (note deviations):


Jessica Jeppson


Comments (note deviations):           







Total Suspended Solids Method SM 2540D


See Form 1's


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


No


Qualifier Associated Sample Qualification
CDM001W
PB 5705012 Chlorophyll-a 40% -criteria (30) J/UJ SM-I4D1-S1H-1


SM-I4D1-S2H-1
SM-I4D1-O1H-1
SM-I4D1-S1L-1
SM-I4D1-S2L-1
SM-I4D1-O1L-1
SM-I4D1-S1H-2
SM-I4D1-FB-1


CDM001Y
PB 5705019 Chlorophyll-a 38% -criteria (30) J/UJ SM-I4-TR11H-1 SM-I4-TR7L-1 SM-I4-TR6H-2


SM-I4-TR12H-1 SM-I4-TR8L-1
SM-I4-TR1l-1 SM-I4-TR10L-1
SM-I4-TR2L-1 SM-I4-TR11L-1
SM-I4-TR3L-1 SM-I4-TR12L-1
SM-I4-TR4L-1 SM-I4-TR9H-2
SM-I4-TR5L-1 SM-I4-TR8L-2
SM I4 TR6L 1 SM I4 TR9L MSMSD


CDM001w, CDM001x, CDM001y, CDM001z, CDM001aa, CDM001ab


Carbonaceous Biochemical Oxygen Method SM 5210B


Laboratory Duplicate


CRG Marine Laboratories, Inc


Chlorophyll-a Method SM 10200H


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods:


Sample Delivery Group (SDG) Number: 


Sampling Event-Index 4


Samples in SDG:      


Comments (note deviations): RPD level of 30% was reported as passing from lab


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 30% [lab criteria])                                        


SM-I4-TR6L-1 SM-I4-TR9L-MSMSD
CDM001Y
PB 5724031 Total Suspended Solids 75% -criteria (30) J/UJ SM-I4-TR12L-1


SM-I4-TR9H-2
SM-I4-TR8L-2
SM-IR-TR-6H-2


sample.  The RPD for SM-I4-TR6H MS/MSD for total suspended sediments was outside a criteria of 30%.  
However percent recoveries were not provided so no action was taken.


Accuracy:
Yes


Representativeness: Yes  No  N/A
   Yes    


Yes
Yes**
Yes
No


**Coolers were received at temperatures of 8°C, 7°C, 9°C, 9°C, 8°C, and 5°C, however no action was taken
Field blanks were collected.  Results are provided on the field blank table.  No qualifications were applied to the data.  Field blanks were
collected for informational purposes only.


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Were holding times met?                                                                      


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):           


Comments (note deviations):


Comments (note deviations):


Comments (note deviations):


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in field blanks?


Were sampling procedures and design criteria met?                                   


Comments (note deviations):
*Assumed SM-I4-TR6H-MSMSD and SM-I4-TR9L-MSMSD were MS samples and SM-I4-TR6H-2 was a MSD 


Validator: Date: 11/13/2008
Reviewer: Date: 1/12/2009


Comments:


Cherie Zakowski
Jessica Jeppson







Nitrite
Orthophosphate


See database


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD Table


No*


 frequency.  All lab duplicates were within the 20% control limits.


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    No*


Yes*
Yes


*Pcontrol assumed to be LCS.  Eight samples were run for AL2739 but none were run for AL2745.
No action was taken for the lack of a LCS for AL2745.


 frequency.  All MS/MSD were within the 20% control limits.


Representativeness: Yes  No  N/A
   Yes    


Yes


*Five replicates were done for AL2739 and one replicate AL2745.  No action was taken for the less than the 20%


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):


*Three MS/MSD were done for AL2739 and AL2745.  No action was taken for the less than the 20%


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Ammonia


Sample Delivery Group (SDG) Number: 


Sampling Event-MSI - Index 4


MSI Marine Laboratories, Inc


Nitrate+Nitrite


Index 4


Were holding times met?                                                                      
Were sampling procedures and design criteria met?                                   


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Laboratory Control Sample criteria met?                                     


Comments (note deviations):


Yes*
No
No


Per verbal communication with the sampling team, samples were frozen, hence a 28 day holding time
is applicable.


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Validator: Date: 1/15/2009
Reviewer: Date: 1/18/2009


Comments (note deviations):           


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Cherie Zakowski


Comments (note deviations):


Comments (note deviations):


Jessica Jeppson


Comments:


*No cooler temp was included in database







Total Nitrogen 4500J
Total Dissolved Nitrogen 4500J


See database


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD table


No*


Samples were within the control limits but not within the 20% frequency.  Only 12 dups were run 


PB 1 Sample ID Analyte Dup Original %RPD Qualifier Samples


11/17/08 SM-I4D4-O1H
Total 


Dissolved 0.00 0.0205 Not calculable None See database
Phosphorus


Note:  The RPD is not calculable when one result is nondetect.


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    No*


Yes
Yes


MS/MSD Analyte
Result 
(mg/L)


Expected 
(mg/L) MS/MSD %R Qualifier Associated Samples


PB 1 SM-I4-D5-SIL-MSMSD Total Dissolved 0.048 0.0394 122.1 J/UJ see database


RPD level of 30% was reported as passing from lab


Laboratory Blanks criteria met (within control limits)?                      


Comments (note deviations):


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods:


Sample Delivery Group (SDG) Number: 


Sampling Event-UGA Index 4


UGA Marine Laboratories, Inc
Total Phosphorus 4500J
Total Dissolved Phosphorus 4500J


Index 4


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 30% [lab limits])                                        


Samples in SDG:      


Laboratory Control Sample criteria met?                                     


Comments (note deviations):


11/17/2008 Phosphorus (80-120%)


PB1 SM-I4D6-SIL-MSMSD Total Phosphorus 0.0466 0.036 129.3 J/UJ see database
11/17/2008 (80-120%)


Total Dissolved 0.034 0.271 125.5 J/UJ see database
Phosphorus (80-120%)


PB 1 SM-I4-TR6H-MSMSD Total Phosphorus 0.1075 0.0838 128.4 J/UJ see database
10/15/2008 (80-120%)


PB 1 SM-I4-TR9L-MSMSD Total Phosphorus 0.1638 0.1293 126.7 J/UJ see database
10/15/2008 (80-120%)


Representativeness: Yes  No  N/A
No
No


Yes*
No
No


Holding Times Qualifier Samples


Total Dissolved Nitrogen > 28 days J/UJ See database
Total Nitrogen > 28 days J/UJ See database
Total Dissolved Phosphorous > 28 days J/UJ See database
Total Phosphorous > 28 days J/UJ See database
NOTE: All samples exceeded holding times for all analytes. 


Sampling Procedures


All total dissolved nitrogen results were rejected R due to unquantifiable nitrogen signature due to filtering methodology.
The R qualifier replaces the J/UJ qualifier in the database.


Comments (note deviations):           


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Were holding times met?                                                                      
Were sampling procedures and design criteria met?                                   


*No cooler temp was included in database


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes







Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Validator: Date: 1/16/2009
Reviewer: Date: 1/18/2009Cherie Zakowski


Comments (note deviations):


Comments (note deviations):


Jessica Jeppson


Comments:







Percent Sand/Percent Fines


SS01-FI SS08-F1 SS015-F1
SS02-F1 SS09-F1 SS02-F3
SS03-F1 SS010-F1 SS15-F3
SS04-F1 SS011-F1
SS05-F1 SS012-F1
SS06-F1 SS013-F1
SS07-F1 SS014-F1


Precision: Yes  No  N/A
Field Duplicates RPD criteria met? (frequency 10% and control limits ± 25% water and ± 20% soil)                                               See FD table


Yes


Accuracy: Yes  No  N/A
Matrix Spike/Matrix Spike Duplicates criteria met? (frequency 20% and control limits-lab defined)                    Yes


Yes
Yes


Representativeness: Yes  No  N/A
   Yes    


Yes


Laboratory Blanks criteria met (within control limits)?                      


Santa Margarita Lagoon, California


Data Evaluation Worksheet


Laboratory: 
Analysis/Methods: Percent of Total Phosphorus


Sample Delivery Group (SDG) Number: 


Sampling Event - Sediment


UGA Marine Laboratories, Inc/MSI


Carbon/Nitrogen Ratio


Sediment


Were holding times met?                                                                      
Were sampling procedures and design criteria met?                                   


Laboratory Duplicates RPD criteria met? (frequency 20% and control limits ± 20%)                                        


Samples in SDG:      


Laboratory Control Sample criteria met?                                     


Comments (note deviations):


Yes
Yes
No


Comparibility: Yes  No  N/A
Does data compare with similar analysis and data sets? Yes


Completeness (90%): Yes  No  N/A
Are all data in this SDG useable? Yes


Do all data in this SDG meet the Data Quality Objectives? Yes


Validator: Date: 5/10/2009
Reviewer: Date: 5/11/2009


Comments (note deviations):           


Were preservation criteria met? ( C ± C)
Were Chain-of-Custody records complete and provided in data package?
Were contaminants present in blanks?


Todd Burgesser


Comments (note deviations):


Comments (note deviations):


Cherie Zakowski


Comments:
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Instructions


			San Diego Integrated Regional Water Management Program





			Attachment #4: Project Budget





			All project proponents must provide a detailed estimate of costs. This workbook consists of the below budget spreadsheets. Please fill in the requested budget amounts on each spreadsheet and provide supporting information and documentation where requested.

Row ( a ): Direct Project Administration Cost 
Row ( b ): Land Purchase/Easement 
Row ( c ): Planning/Design/Engineering/Environmental Documentation
Row ( d ): Construction/Implementation
Row ( e ): Environmental Compliance/Mitigation/Enhancement
Row ( f ): Construction Administration
Row ( g ): Other costs
Row ( h ): Construction/Implementation Contingency: Detailed budget information on construction and implementation contingency.
Total Project Budget: This sheets totals the information entered on the previous spreadsheets under the "Total" column. Please divide this total among the columns "Non-State Share", "Requested Funding", "Other State Funds Being Used" depending on how the project is being funded, and compare to the automatically generated total to the right of the table.












Total Project Budget 


			San Diego Integrated Regional Water Management Program





									


jweber1: jweber1:
I am requesting $445,500 of grant funds and not taking the 2% admin. However I can not get the worsheet to reflect this- See row C spreadsheet for details. 			 Project Budget


			Project Title:_____Implementing Nutrient Management in the Santa Margarita River Watershed


									(a)			(b)			(c)			(d)			(e)						(f)


			Budget Category						Non-State Share* (Funding Match)			Requested Grant
 Funding			Other State Funds Being Used			Total
This field 
will fill automatically			% Funding Match 
This field 
will fill automatically						Worksheet Total Costs                                       This field should equal cells in column (d)                              and  will fill automatically 





			(a)			Direct Project Administration Costs			$7,500									$7,500			0%						$0


			(b)			Land Purchase/Easement												$0			0%						$0


			(c)			Planning/Design/Engineering/ Environmental Documentation			$105,000			$427,527						$532,527			25%						$445,500


			(d)			Construction/Implementation												$0			0%						$0


			(e)			Environmental Compliance/ Mitigation/Enhancement												$0			0%						$0


			(f)			Construction Administration												$0			0%						$0


			(g)			Other Costs (Including Legal Costs, Permitting and Licenses)												$0			0%						$0


			(h)			Construction/Implementation Contingency												$0			0%						$0


			(i)			Grand Total (Sum rows (a) through (h) for each column)			$112,500			$427,527			$0			$540,027			26%						$445,500


			*List sources of funding:  Use as much space as required. (a) match for the preparation of the Sample and Analysis Plan, QAPP, Project Assessment and Evaluation Plan (PAEP), and CEQA/ NEPA documentation will be provided by MCB Camp Pendleton; (c) The $82,000 in matching founds consists of $70,000 for Wetland Eutrophication Study of SMR Estuary from San Diego County Copermittes to the Stormwater NPDES Permit no. 97-0001 and $35,000 from SMR River Lagoon Monitoring Project in response to Investigative Order No R9-2006-0076. Please note that I am requesting $445,500 of grant funds and using the 2% admin allowed for grant work. The spreadsheet will not total up correctly.





			Note: IF you can not divide the itemized project costs into match and request portions, then you may want to devote the request to just construction costs.








Row (a)


			San Diego Integrated Regional Water Management Program


			Supplemental Details Required for : Total Project Budget Row (a) Direct Project Administration Costs





			Note: Project Sponsors must limit administrative costs to less than 2% of the Total Costs. Additional 3% of Total Costs will be collected by SDCWA for administration of the overall grant.  See table to right for administrative costs by project. Tables completed by Project Sponsors should total figures in Column M.																					ID			Project Title			Total Grant Request			3% SDCWA Admin Fee			2% LPS Admin Fee			Budget Tables Should Total


																								159 & 186			Phase I - Chollas Creek Integration Project 			$900,000			$27,000			$18,000			$873,000


						1) List hourly wage paid by discipline, and number of hours to be expended for administration. These should include all costs for the grant recipient and any agencies or organizations. 																		181			Integrated Flood Control and Water Quality Protection Program			$250,000			$7,500			$5,000			$242,500


						Discipline			Hourly Wage ($/hr)			Number of Hours			Total 									92			Bannock Avenue Neighborhood Streetscape Improvements &  Bacteria Treatment for Tecolote Creek Watershed Protection			$650,000			$19,500			$13,000			$630,500


																								187			Implementing Nutrient Management in the Santa Margarita River Watershed - Phase I			$450,000			$13,500			$9,000			$436,500


																								478			Lake Hodges Water Quality and Quagga Mitigation Measures			$900,000			$27,000			$18,000			$873,000


																								26			San Diego Regional Water Quality Assessment and Outreach Project, 2010			$500,000			$15,000			$10,000			$485,000


																								198 & 200 & 218			Sustainable Landscapes Program			$1,050,000			$31,500			$21,000			$1,018,500


																								175			Rural Disadvantaged Community (DAC) Partnership Project			$500,000			$15,000			$10,000			$485,000


																								212			San Diego North Regional Recycled Water Project			$1,500,000			$45,000			$30,000			$1,455,000


									Total 						$0									213			North San Diego County Cooperative Demineralization Project			$1,050,000			$31,500			$21,000			$1,018,500


																								208			Regional Water Data Management Program			$150,000			$4,500			$3,000			$145,500


						2) List costs for equipment or supplies. These should include all costs for the grant recipient and any agencies or organizations. Provide supporting document citation (i.e. construction cost estimate). 


									Equipment/Supplies			Cost ($)




















									Total 			$0





						3) Total cost for both administration and equipment/supplies:									Total Cost 			$0


			                 IF administration costs are shown to be as a percentage of costs, list both: 





						1) Total on which project administration is based (i.e. total project costs, total construction costs, ect.):


									Percentage:


									Percentage Based on:





						2) Discuss below how the percentage was determined (i.e. flat rate, based on prior experiencts, ect.)





























Row (b)


			San Diego Integrated Regional Water Management Program


			Supplemental Details Required for : Total Project Budget Row (b) Land Purchase Easement (If Applicable)


						1)  Is the total cost in Row (b) for the purchase of land or an easement to use the land?








						2) If land purchase will be included in the funding match, is it a proposed acquisition or is the land already owned by the applicant or partner agency/organization? 





						3) If land is already owned by applicant or partner agency/organization, when was the land purchased?








						4) What was the total Purchase Price?








Row (c)


			San Diego Integrated Regional Water Management Program


			Supplemental Details Required for : Total Project Budget Row (c) Planning/Design/Engineering/Environmental Documentation


						1) List hourly wage paid by discipline, number of hours, and total cost for the particular item. (i.e. 60% design, final design, engineering field investigations, preparation of CEQA documentation etc.) 





						Stage                                 (i.e planning, design percentage*, engineering or environmental documentation)			Discipline			Hourly Wage ($/hr)			Number of Hours			Total 


						Task 4:  Assessment and Evaluation			Task 4A:  Form and Facilitate Stakeholder Advisory Group (Match)			match of $30,000 prior to 6/1/11						$0


						Task 4			Task 4A:  			$0.00			0			$0


						Task 4			Task 4B:  Conduct Field and Special Studies - Principal Scientist 			$187.40			120			$22,488


						Task 4			Task 4B: Senior Scientist  			$148.40			80			$11,872


						Task 4			Task 4B: Senior Research Technician 			$106.00			515			$54,590


						Task 4			Task 4B:  Research Technician 			$84.80			553			$46,893


																		$0





						Task 4			Task 4B:  Laboratory Analysis, Supplies and Travel									$24,656


						Task 4			Task 4C: Develop Nutrient WQOs for SMR Estuary - RWQCB Personnel			$32.95			911			$30,001


						Task 4			Task 4C: Principal Scientist  			$180.19			120			$21,623


						Task 4			Task 4C: Senior Scientist 			$148.40			1168			$173,337


						Task 4			Task 4C: Scientist			$127.20			472			$60,040























												Total 						$445,500





						2) IF contingency values are used in estimate, provide an explanation for the rationale used to determine the contingency percentage: 








						* The following stages are provided to assist project proponents to determine the design percentage for the project under design


									Percentage			Explanation


									10% (conceptual) Design			The 10% design shows project siting and the layout of major facilities. No specifications are provided. Design analysis has been started and is nearing completion. Background geologic, seismic literature research has been performed. A listing of project objectives, environmental or infrastructure constraints is provided. 


									30% (concept) Design			The 30% design shows project siting and all project appurtenances. Some detail is provided for each of the disciplines (such as civil, structural, mechanical, and geology). Design analysis should be complete at this stage. A rough listing of specification required for the project is provided. Preliminary geologic and foundation studies have been performed. 


									60% Design			The 60% design is the same ad for the 30% design submittal, with more details provided for each design discipline, including electrical, and traffic control, if applicable. Standard details and outline specifications, including the front end and technical portion, are provided. Foundation studies completed, lab testing performed, structural analysis and/or modeling performed, permitting underway. 


									90% (pre-final) Design			The 90% design is the final, un-stamped, submittal. Complete plans and specifications are prepared, and a detailed itemized cost estimate is included. 


									100% (final) Design			The 100% design is the design package that will be advertised for project award for construction/implementation of project.  The package consists of the complete, signed, and “As-Advertised” plans and specifications. 











Row (d)


			San Diego Integrated Regional Water Management Program


			Supplemental Details Required for : Total Project Budget Row (d) Construction/Implementation





			Note: Do not show any construction/implementation contingency costs in this category.





						1) List the construction costs below. Construction/Implementation cost estimate* should include quantity of materials used, unit costs, number of units, and, if possible, the separate costs for materials, equipment, and labor. If costs are rolled up, fill in one of the boxes below and provide appropriate notes in answer question 2. If available, indicate phase (Mobilization and Site Preparation, Project Construction, or Performance Testing and Demobilization)





									Materials 


						Phase 
(if desired)			Materials Used			Unit Costs ($)			Number of Units			Total ($) 














									Total									$0





									Equipment 


						Phase 
(if desired)			Equipment Used			 Costs ($)			Number of Units			Total ($) 














									Total									$0





									Labor


						Phase 
(if desired)			Discipline			Hourly Wage by discipline ($)			Number of hours			Total ($)














									Total									$0





						2) Provide details to support the construction/implementation costs included in Row (d)





															All Other Costs			$0			Please provide brief explanation on what these are costs consist of in question 2





												3)			Total Cost			$0








Row (e)


			San Diego Integrated Regional Water Management Program


			Supplemental Details Required for : Total Project Budget Row (e) Environmental Compliance/Mitigation/Enhancement


						1) Cost estimate of work should be in same format as for Construction/Implementation.


												Materials 


												Materials Used			Unit Costs ($)			Number of Units			Total ($) 














												Total									$0





												Equipment 


												Equipment Used			 Costs ($)			Number of Units			Total ($) 














												Total									$0





												Labor


												Discipline			Hourly Wage by discipline ($)			Number of hours			Total ($)














												Total									$0





															2)			Total Cost			$0





						2) Provide any details to support Environmental Compliance/Mitigation/Enhancement costs shown in Row (e):














Row (f)


			San Diego Integrated Regional Water Management Program


			Supplemental Details Required for : Total Project Budget Row (f) Construction Administration


									If estimate for construction administration in Row (f) will be based on expected hours of effort:


						1) List the costs to administer and manage construction of the project:


									Discipline			Hours			Unit Cost ($)			Equipment Costs ($)			Total Costs ($)














									Total												$0








						2) Discuss method used to determine cost to adminster and manage construction of project:





						If percentage of construction costs is used for Row (f):





						3)  Indicate the percentage used:





						4) Discuss below how the percentage was determined (i.e. flat rate, based on prior experiencts, ect.)


























Row (g)


			San Diego Integrated Regional Water Management Program


			Supplemental Details Required for : Total Project Budget Row (g) Other Costs





						1) Other costs include any legal service require to support project, licenses and permits, monitoring and assessment required during construction/initial implementation of project. Provide detailed information and specific costs below.





			Note: Do not include any monitoring and assessment costs for efforts required after project construction is complete.





									Item and Brief Detailed Information			Cost ($)























									Total 			$0








Row (h)


			San Diego Integrated Regional Water Management Program


			Supplemental Details Required for : total Project Budget Row (h) Construction/Implementation Contingency





			Note: Include only contingency costs for construction/implementation efforts here- all other contingency costs should be included in their appropriate cost category.





						1) Total contingency cost: 





						2) Provide percentage and reason for using the percentage used:












Attachments #7-9

		San Diego Integrated Regional Water Management Program

		Attachments #7-9: Project Benefits

		Instructions: All project proponents must provide an estimate of project benefits. The Project Benefits table must be completed for each project proponent. Rows can be added as necessary if there are multiple benefits per category. Please provide any sources and references in the last row of the table.

		Project Benefits

		Project Title:___Implementing Nutrient Management in the Santa Margarita River Watershed______________________________________________________________________

		Benefit Category		Benefit Detail		Measure of Benefit		Level of Benefit Without Project		Level of Benefit With Project		Benefit Start Year		Benefit End Year		Qualitative Discussion of Benefits

						(Units)

		Water Supply		Groundwater basin storage		AFY

				Avoided cost of importing water		AFY

				Avoided water supply purchases, including environmental purchases		AFY				4000		2015		2045		If proposed WQOs in Phase II support the use of recyled water instead of using imported water to discharge to the SMR  for Rancho Water District to satisfy a water rights/supply agreement.

				Other:

		Water Quality		Improvements related to protecting, restoring or enhancing beneficial uses						Enhance		2016		2045		The proposed WQOs will refelct the assimilative capacity of the estuary (Phase I) and river (Phase II) and still be protective of habitat health. Development of the WQOs will provide protection to habitats through the implementation of (Best Management Practices) BMPs that will be requied in the Total Maximum Daily Load (TMDL) for nutirents that will be issued by the San Diego RWQCB.

				Water quality improvements for impaired water bodies and sensitive habitats						Enhance		2016		2045		The esturine beneficial use of the SMR estuary is impaired due to eutrophication which is attributed to elevated levels of nutrients. Additioanlly portions of the SMR River and tributaries are listed on the 303(d) list as impaired due to nutrents. The results of these studies will allow the SDRWQCB to issue a TMDL to begin implementation of BMPS.

				Avoided water treatment		AFY

				Avoided wastewater treatment		AFY

				Avoided wastewater discharges to ocean outfall		AFY

				Water quality improvements related to providing water supplies (if not already captured as a water supply benefit)

				Other:

		Ecosystem Restoration		Habitat restoration		Acres

				Ecosystem improvements and preservation (including quality of habitat)

				Increases in in-stream flow												If recycled water could be discharged to SMR , then other water purveyors may choose to also discharge to SMR instead of pumping the ecycled water to the Santa Ana Watershed

				Fish and wildlife enhancements (identify special status species)												If river flows increase it may enhance the habitat for the southern steelhead, which is a federal listed species.

				Other:

		Recreation and Public Access		Types and quality of recreational activities		Acres

				Number of visitor days

				Other:

		Power Cost Savings and Production		Quantity of power saved or produced		kWh				save pumping costs						If water purveyors could discharge to SMR, then those purveyors that pump recycled water to the Santa Ana watershed would be saved

				Other:

		Flood Damage Reduction		Avoided physical damage (buildings, contents, infrastructure, landscaping, vehicles, equipment, crops, ecosystems)

				Avoided loss of functions (NET loss of business income, NET loss of rental income, NET loss of wages, NET loss of public services, NET loss of utility services, displacement costs of temporary quarters, transportation system disruptions)

				Avoided emergency response costs (Evacuation and rescue costs, security costs, dewatering flood management system repairs, humanitarian assistance)

				Avoided public safety and health impacts (population at risk, casualties, displacement/shelter needs, critical facilities)

				Other:

		Avoided Cost of Future Projects		See table below.

		Comments: Enter any sources and references, including page numbers, supporting the numbers used above. Perry Louck of Rancho Water District indicated that on average RCWD discharges 4,000 acre feet per year under an agreement to the SMR. RCWD is currently using MWD raw water to make up these flows. Using the raw water rate and other associated charges, the average annual cost (using MWD's 01-01-2011 rate) would be 2.8 M. If recycled water was used instead at $225 an acre foot or $900,000 per year. If it needed to be desalinated to meet the 500 ppm TDS requirement, the the cost would be $525 an acre foot or $2.1 M. The Bureau of Reclamation- Greg Krys (951-695-5310) would have more info on the other water purveyors.

		Avoided Cost of Future Projects

		If you would like to present benefits from avoided costs of future projects, you will need to fill out the below table and enter the final dollar amount in the table above.

		Instructions:

		The project(s) that would be avoided because of the project are called alternative(s). Note that a precise quantification of physical benefits is not required to claim costs of alternative(s) as a benefit; however, the alternative(s) should provide approximately the same types and levels of benefits as the project. An applicant should compare the amount and timing of physical benefits from the project with the alternative to make sure they are comparable. If an alternative provides a physical benefit larger than that of the project, the applicant must make adjustments to the alternative to make it similar to the project. Without an adjustment, only a portion of the cost of the alternative can be claimed as a measure of benefit. If the alternative provides an amount of physical benefit smaller than that of the project, an additional benefit might be claimed (see below table, second to last row – “% Avoided Cost Claimed by Project”). If the alternative provides physical benefits at times (e.g. year types or season) different from those of the project, additional adjustments may be needed or the alternative may simply not be a reasonable alternative to the project. If the alternative would delay action until a future time within the planning horizon, enter the delayed costs when they are avoided as a benefit and enter them again as a cost at the time they would be paid with the project.

		Annual Costs of Avoided Projects

		(All avoided costs should be in 2009 dollars)

		Project: ________________________________________________________

				Costs								Discounting Calculations

		(a)		(b)		(c)		(d)		(e)		(f)		(g)

		YEAR		Alternative (Avoided Project Name): __________________								Discount Factor		Discounted Costs

				Avoided Project Description:										(e) x (f)

				Avoided Capital Costs		Avoided Replacement Costs		Avoided Operations and Maintenance Costs		Total Cost Avoided for Individual Alternatives

										(b) + (c) + (d)

		2009								0		1		$0

		2010								0		0.943		$0

		2011								0		0.899		$0

		2012								0		0.839		$0

		…										…

		Project Life								0		…

		Total Present Value of Discounted Costs												$0

		(Sum of Column (g))

		(%) Avoided Cost Claimed by Project

		Total Present Value of Discounted Avoided Project Costs Claimed by alternative Project

		(Total Present Value of Discounted Costs x % Avoided Cost Claimed by Project)

		Comments: Enter any sources and references, including page numbers, supporting the numbers used in this table.






Attachment #5

		San Diego Integrated Regional Water Management Program



		Attachment #5 Schedule Template 



				Instructions: Project proponents need to provide a schedule showing the sequence and timing of the proposed project. The schedule must be consistent with the Work Plan, Attachment 3 and Budget, Attachment 4. Include subtasks as appropriate for your project.



				Note: Project Sponsors must use June 1, 2011 as the assumed award date of grant. Only schedule information for activities that will occur after this date. If a task is completed (but shown in your funding match), note the completion data.



				Project Schedule

				Project Title:_Implementing Nutrient Management in the Santa Margarita River Watershed ___________________________________

				Task		Start Date 		End Date		Milestones		Dependencies/Predecessors (if any links between tasks)



				Budget Category (a): Direct Project Administration Costs

				Task 1: Project Administration						·    		·    

										·    		·    

										·    		·    

										·    		·    

										Note: For this task include schedule for development of financing.

				Task 2: Labor Compliance Program						·    		·    

										·    		·    

										·    		·    

										·    		·    

				Task 3: Reporting		6/1/11		12/31/14		Quarterly Reports - Quarterly

										Invoices - Quarterly



				Budget Category (b): Land Purchase Easement 

				Land Purchase Easement (If required)						·    		·    

										·    		·    

										·    		·    

										·    		·    

										Note: for this task include schedule for acquisition for rights of way. 

				Budget Category (c): Planning/Design/Engineering/Environmental Documentation

				Task 4: Assessment and Evaluation		6/1/11		10/1/14		4A.  Form and Facilitate Stakeholder Advisory Group - quarterly 

										Quality Assurance Project Plan (QAPP) - 5/31/2011

										Sample and Analysis Plan - 5/31/2011

										Project Assessment and Evaluation Plan (PAEP) - 5/31/2011

										CEQA/ NEPA Documentation - 5/31/2011



										4B.  Conduct Field and Special Studies - 6/1/2014		QAPP, Sample and Analysis Plan, PAEP, CEQA/ NEPA Documentation

										Monitoring and Special Studies Draft Report - 6/1/2014		QAPP, Sample and Analysis Plan, PAEP, CEQA/ NEPA Documentation

										Monitoring and Special Studies Final Report - 10/1/2014		Monitoring and Special Studies Draft Report

										4C.  Develop Nutrient WQOs for SMR Estuary - 6/1/2014

										Wetland Eutrophication Study of Santa Margarita River Estuary - Data collected and collated in 2009

										SMR Estuary Lagoon Monitoirng Project in response to SDRWQCB Order No. R9-2006-0076 - report completed in June 2009



										Proposed Nutrient WQOs for Santa Margarita Estuary Draft Report - 6/1/2014		Data fromWetland Eutrophication Study of SMR Estuary, and  Santa Margarita Lagoon Monitoring Project -  June 2009 Support of Bight 08

										Proposed Nutrient WQOs for Santa Margarita  Estuary Final Report - 10/1/2014		Proposed Nutrient WQOs for Santa Margarita Estuary Draft Report 

				Task 5: Final Design						·    		·    

										·    		·    

										·    		·    

										·    		·    

				Task 6: Environmental Documentation						·    		·    

										·    		·    

										·    		·    

										·    		·    

										Note: For this task include schedule for development of environmental documentation and CEQA/NEPA compliance.

				Task 7: Permitting						·    		·    

										·    		·    

										·    		·    

										·    		·    

										Note: For this task include schedule for identifying and acquisition of all necessary permits

				Budget Category (d): Construction/Implementation

				Task 8: Construction Contracting						·    		·    

										·    		·    

										·    		·    

										·    		·    



				Task 9: Construction						·    		·    

										·    		·    

										·    		·    

										Note: Can include phasing if shown in Work Plan and Budget.		·    

				Budget Category (e): Environmental Compliance/Mitigation/Enhancement

				Task 10: Environmental Compliance						·    		·    

										·    		·    

										·    		·    

										·    		·    

				Budget Category (f): Construction Administration

				Task 11: Construction Administration						·    		·    

										·    		·    

										·    		·    

										·    		·    
























































































Greater Los Angeles County Integrated Regional Water Management Plan

Prop 84 Implementation Grant Application

Insert Project Name

San Diego Integrated Regional Water Management Program

Prop 84-Round 1 Implementation Grant Proposal

	

Attachment #3 Work Plan Template

Project Title: Implementing Nutrient Management in the Santa Margarita River Watershed 



I. Introduction

Goals, Objectives, Purpose, and Needs

The San Diego IRWM Plan identifies six water management objectives: 

A. Maximize stakeholder/community involvement and stewardship

B. Effectively obtain, manage, and assess water resource data and information

C. Further the scientific and technical foundation of water quality management 

D. Develop and maintain a diverse mix of water resources

E. Construct, operate, and maintain a reliable water infrastructure system

F. Minimize the negative effects on waterways and watershed health caused by hydromodification and flooding

G. Effectively reduce sources of pollutants and environmental stressors

H. Protect, restore and maintain habitat and open space

I. Optimize water-based recreational opportunities

a. To address the above objectives, list the specific objectives of the project:

· Maximize stakeholder/ community involvement and stewardship in the SMR watershed through establishing a stakeholder group that will guide project objectives, identify data gaps, review technical outcomes, and achieve consensus on recommending WQOs for the lagoon that are protective of beneficial uses that include protecting current habitats.

· Utilize and expand the existing watershed-wide hydrology and water quality database, leveraged from existing partnerships, to further obtain, manage, and assess water resource data and information. 

· Demonstrate an innovative approach to establishing nutrient WQOs by using open source models, publishing results in peer-reviewed scientific literature, and making presentations to stakeholders, thus improving the technical foundation of water management. 

· Develop nutrient WQOs for SMR Lagoon and ultimately the watershed that are protective of beneficial uses and that will ultimately lead to the implementation of best management practices (BMPs) to reduce nutrient runoff and, eventually, improve water conservation and recycling allowing for efficient use of a diverse mix of water resources.

· Develop nutrient WQOs for SMR watershed that are protective of beneficial uses thus encouraging the implementation of BMPs to reduce nutrient runoff from wet and dry weather sources and, therefore, to reduce the negative consequences of hydromodification that accompany increased runoff from different land uses.  

· Develop nutrient WQOs that will help reduce sources of pollutants, specifically nutrients, and other environmental stressors associated with point and non-point source runoff.

· Develop nutrient WQOs that will lead to the reduction of runoff associated with sources of pollutants, hydromodification and habitat degradation, thus ultimately resulting in protection and restoration of critical estuarine and stream habitats.

· Develop nutrient WQOs that will lead to reductions in nutrients and algal biomass that will help improve water quality and aesthetics associated with REC1 and REC 2 beneficial uses.

Ex: Create learning opportunities for cities, water and sanitation agencies and stakeholders as to how best to address water management in the Region. 



b. State the project purpose:

· The project aims to establish nutrient WQOs for SM estuary (Phase I) and ultimately watershed (Phase II) that will lead to the implementation of nutrient reduction and water conservation practices in the watershed.  This will be accomplished through: 1) creating and facilitating a SMR watershed stakeholder group that will provide feedback, critical review of technical work products, and achieve consensus on WQOs; 2) conducting monitoring and special studies to address data gaps in data required to develop WQOs for the River and, 3) developing proposed nutrient WQOs or nutrient endpoints for SMR Estuary based on the Nutrient Numeric Endpoints (NNE) approach and local data.



c. State need for the project:

· Nitrogen and phosphorous loading from the Santa Margarita River Watershed can result in low DO and increased algal blooms in the estuary and stream segments, several of which have been 303(d)-listed for N, P, or eutrophication.  Addressing these adverse effects requires use of appropriate WQOs based on the level of nutrients a waterbody can sustainably assimilate. This level varies greatly due to site-specific factors such as hydrology, shading, and temperature, which modulate biological response to nutrients. Current N and P WQOs are problematic in part because they do not consider site-specific factors. The Nutrient Numeric Endpoint (NNE) framework, an alternative regulatory approach advocated by SWRCB staff and USEPA Region 9, is currently under development. This project will address data gaps inherent in the NNE framework and refine nutrient WQOs for the watershed. 

· Depending upon the results of the studies, it is possible that a broader range of discharges to the river may be naturally sustained, such as recycled water, if the nutrient levels are protective of the beneficial uses.



Project Abstract

Instructions: Provide an abstract of the project. Fill in the current design status of project in terms of completion design (Put N/A if there is no design required for the project – e.g. conservation). 

		Abstract

		Design Status (%)



		The project consists of three major activities (listed in task 4) as described below:

Task 4A.  Form and Facilitate Stakeholder Advisory Group

Form and facilitate discussions among a SMR watershed stakeholder group to guide project activities, review technical work products, and achieve consensus; 

The group will guide project activities, and review and provide feedback on technical and policy elements. The group will be formed from the existing SMR Executive Management Team (EMT), which is comprised of key agencies and land owners in the watershed who meet quarterly to address water management issues.  

One of the group’s first tasks will be to develop a monitoring program to support the development of nutrient WQOs.  This will be done by identifying key questions and conceptual approach, determining specific technical activities and information required, evaluating existing data and identifying data gaps. The resulting products will be the monitoring plan and Quality Assurance Project Plan (QAPP).  

Task 4B.  Conduct Field and Special Studies

Conduct monitoring and special studies to address data gaps identified by stakeholders to achieve project objectives 

Pending the analysis of data gaps, potential studies will include core field data collection and special studies.  

The goal of core field data collection will be to measure ambient nutrient concentrations and conduct algal bioassessment studies.  The core studies will focus on site-specific factors controlling algal response that include canopy cover, substrate types, flow rates, and others.  Pending the outcome of task 4A, approximately 10 to 15 sites will be sampled 3 times per year during the growing season over a period of 1 year.   The studies may include hydrology measurements as well as water quality sampling.  The SWAMP Standard Operating Procedures for Collecting Stream Algae Samples and Associated Physical Habitat and Chemical Data for Ambient Bioassessments in California (May 2010)  protocol will be followed (includes water chemistry, algal biomass, cover, biovolume, and PHAB).

The special studies will include a characterization of the “natural background” conditions of nutrient concentrations and algal growth.  The studies will provide information needed to select appropriate algal thresholds and to determine “background” indicator variability (the margin of error).  The special studies will further address important nutrient sinks (ex.  denitrification), sources (ex. groundwater), and rates of nutrient transformation processes.  They will help characterize the variability in numeric targets.  The specific studies required will be better defined during work plan discussions. 

The deliverables will include data uploaded to SMR watershed database, technical report summarizing data quality and conditions by reach, and technical report summarizing the outcomes of the special studies.

Task 4C.  Develop nutrient WQOs for SMR Estuary 

The approach for developing nutrient WQOs for the SMR estuary leverages two major activities: 1) data collection to support modeling in the estuary and watershed to develop TMDLs and 2) ongoing research to develop the estuarine NNE framework, based on dissolved oxygen and macroalgae as endpoints. 

In 2007, the SDRWQCB issued a Monitoring Order to San Diego Co-Permittees to collect data to support the calibration and validation of watershed loading and lagoon water quality models, with the specific purpose of calculating the “maximum load” of nutrients that the estuary can sustain and establishing the TMDL (load and waste load allocations, implementation plan, etc.).  To assist in this effort, SCCWRP received funding from a Prop 50 grant to conduct special studies to complement the monitoring order.  Data collection is now completed and the final baseline report will be issued in December 2010.  In addition, SCCWRP is providing technical support to the SWRCB by conducting literature review and studies to refine estuarine water column dissolved oxygen objectives and to develop NNE thresholds for macroalgal blooms in mudflats.  Final deliverables for this statewide estuarine NNE project will be available in the spring of 2012, but a preliminary assessment framework will be available in the spring of 2011. 

This project will build on these existing efforts by reviewing, with stakeholders, the available data for selection of a macroalgal NNE target, and calibrating and validating the estuarine water quality model in order to estimate the “maximum sustainable load” of N and P.  This work will form the basis for selecting N and P WQOs for the estuary and will inform  the river nutrient WQOs by determining nutrient concentrations required to protect downstream (i.e. estuarine) beneficial uses.  

		N/A







Linkages and Synergies between Projects

Two or more projects are linked or inter-dependent if they verify one or more of the following conditions:

1. A project is a precursor to the other(s), or a project is a component of a larger project

2. Projects are part of one integrated action plan developed to resolve a local or regional issue

3. Project(s) have a potential impact on regional policy 

4. Projects are physically linked (e.g. tertiary treatment plant and recycled water distribution system)

5. Synergies exist between projects implementation strategies (e.g. public outreach efforts can be combined, experience with specific measurement methods can be shared, regulatory agencies can be approached at once with similar issues)



Based on this definition, describe linkages, interdependencies, and synergies with any of the other 10 priority projects to be included in the application as well as with other larger programs or other projects in the region. 

· The proposed project includes partnerships with Upper Santa Margarita RWMG and the San Diego RWMG

The Project is also linked to the following:

· Santa Margarita River conjunctive use project (receiving prop 50 funding through the SDIRWMP)

· San Diego Lagoon TMDL Project (receiving Prop 50 funding through SCCWRP)

· Technical Support for Estuarine Nutrient Numeric Endpoint (SWRCB funded project to SCCWRP)

· Water Augmentation Study (proposed by Bureau of Reclamation Project for USM IRWMP funding)

· Murrieta Creek Phase II (proposed by Riverside County Flood Control for USM IRWMP funding)

· Murrieta Creek Phases III and IV (proposed by Riverside County Flood Control for USM IRWMP funding)

· San Mateo Creek Fish Habitat Restoration (proposed EMARCD partnered with Trout Unlimited for USM IRWMP funding)

· Reclaim and Recycled Anza Farming Irrigation Runoff Water and Other Nearby Contaminated Water (proposed by Anza/Aguanga IRWMP Community for USM IRWMP funding)

· Agricultural Waiver Project (proposed by RCWD for USM IRWMP funding)

· Sustainable Agriculture (proposed by RCWD for USM IRWMP funding)

· Salt and Nutrient Groundwater Management Plan (proposed by RCWD for USM IRWMP Funding)

· Implementation of Wildomar Master Drainage Plan (proposed by Riverside County Flood Control for USM IRWMP funding)

· Retrofit Public Property with Water Quality Measures (proposed by Riverside County Flood Control for USM IRWMP funding)

· Stream Restoration (Santa Margarita Watershed) for Steelhead Trout (proposed by Trout Unlimited for USM IRWMP funding)

· Agricultural Lands Stewardship (proposed by EMARCD for USM IRWMP funding)



Project Timing and Phasing

a. Is the project a multi-phased project? ______Yes________

b. If project is a multi-phased project, list how the project can operate on a standalone basis and can be fully functional without implementation of other phases: 

· Phase I – Form and facilitate discussions among a SMR watershed stakeholder group to guide project activities, review technical work products, and achieve consensus.  The group will identify key study questions, outline the conceptual approach, evaluate existing data, identify data gaps, and determine specific technical activities and information required.  Based on this, the group will develop a monitoring program that will include the monitoring plan and QAPP.  

· Phase II - Conduct additional monitoring and special studies to address data gaps identified by stakeholders, and develop proposed nutrient WQOs for Santa Margarita River on the NNE approach and local data.



Phase I of the project can operate on standalone basis because once the consensus is reached, data gaps are identified and required activities are determined, they may be used as guidance for future studies. Additionally, data are already available to conduct the nutrient modeling of the SMR estuary. This will be documented in the work products: monitoring plan and QAPP.



Phase II of the project can also operate on standalone basis because it focuses on the developing the WQOs of nutrients in the SMR Watershed. Additional monitoring may be required to develop the WQOs and that will be determined in consultation with the stakeholder group.







Project Map 

Provide a site map showing the project’s geographical location and surrounding work boundaries. Do not copy and paste the map herein. Please submit map as a separate file (GIF, JPEG, PDF). Maps must include a sufficient amount of detail to allow one to easily locate the project on a map (i.e. street names). At minimum maps should include: 

a. Location of activities or facilities

b. Affected groundwater basins/surface water bodies including modifications to any river or stream channel

c. Affected natural resources

d. Proposed monitoring locations



II. Tasks – Completed Work – BEFORE June 1, 2011

List the work that has been completed or is expected to be completed prior to the grant award date (June 1, 2011) for each of the primary budget tasks. The task details need to be sufficient to demonstrate high expectation of successful implementation. Additionally, tasks must provide sufficient detail to justify project cost estimates. These task names should be identical to those used in Attachment 4: Budget, and Attachment 5: Schedule.

Note: Description of all tasks must be as detailed as possible and explain all work necessary to complete project. If a task does not apply to your project (e.g. some projects may not have a construction component) please state that the task does not apply.

A. Direct Project Administration Costs

Task 1: Project Administration (BEFORE June 1, 2011)

Provide information on who performed what task, their level of effort, and the current status of task. Description should justify “project administration” budget line item. Describe procedures by which you will coordinate with partner agencies and organizations that may receive funding from the grant (including: contracts, memorandums of understanding (MOUs), and other formal agreements). 

		Task 1: Project Administration



		Labor Category

		Level of effort

		Status



		e.g. Project Manager

		

		



		N/A

		

		



		

		

		



		Procedures for coordination with partner agencies



		· N/A

· 







Task 2: Labor Compliance Program (BEFORE June 1, 2011)

If the lead agency currently has a Labor Compliance Program (LCP) in place, please describe the status and associated work. More information can be found at: 
http://www.dir.ca.gov/lcp.asp

		Task 2: Labor Compliance Program



		Description of Current Program



		· i.e. City of Escondido Contract Admin, LCP ID 009

· N/A



		Current Program Status



		· i.e. Program has been approved by the California Department of Industrial Relations

· N/A







Task 3: Reporting (BEFORE June 1, 2011)

List/describe the deliverables that have been completed assessing progress and accomplishments such as quarterly and final reports. 

		Project Administration Submittals  (i.e. Quarterly Progress Reports, Annual Reports, Final Reports)

		Date



		Monitoring Plan

		May 31, 2011



		Quality Assurance Project Plan (QAPP)

		May 31, 2011



		Project Assessment Evaluation Plan (PAEP)

		May 31, 2011



		CEQA/NEPA Documentation

		May 31, 2011







B. Land Purchase Easement (if applicable)

Provide a brief discussion on the status of acquisition of land or rights-of-way.

Will easement acquisitions and/or right-of-ways be required for project? _______No__________ 

If yes, please provide a brief discussion as to why the easement acquisition and/or right-of-ways is required:

· N/A

What is the status of the acquisition of land or right-of-ways: 

· N/A

C. Planning/Design/Engineering/Environmental Documentation

Task 4: Assessment and Evaluation (BEFORE June 1, 2011)

List any necessary studies that have been completed or will be completed prior to June 1, 2011 for the project. 

		Study Performed (i.e. Planning Submittals, Recycled Water Master Plan)

		Data Collected

		Describe Study

		Date

		Reference: report/page number to support claims (If necessary)



		4A.  Form and Facilitate Stakeholder Advisory Group

		N/A

		The stakeholder group will guide project activities, and review and provide feedback on technical and policy elements of the project. 

They will identify key questions and conceptual approach, determine specific technical activities and information required, evaluate existing data and identify data gaps. 

The group will develop a monitoring program to support the development of nutrient WQOs, the products of which will be a Sample and Analysis Plan, Quality Assurance Project Plan (QAPP) and Project Assessment and Evaluation Plan (PAEP).

 

		May 31, 2011

		N/A



		4C. Develop Nutrient WQOs for SMR Estuary

		2008-2009

		In response to 13267 Order from the SDRWQCB, a SMR Estuary Investigation was conducted by a subgroup of stakeholders. These data will be used to conduct the estuary modeling. Additionally, SCCWRP, under a Prop 50 grant collected additional information from the SMR Estuary to address the  nitrogen sources within the lagoon.  Additionally, The San Diego municipal Stormwater Copermittees  contributed funds toward the field equipment and data collection of information for the Bight 08 Study on Wetland Eutrophication that included extensive work done at the SMR Estuary.. The results of that study are currently being analyzed  and will be considered for the modeling of estuary processes.

		June 2009

		Santa Margarita River Lagoon Monitoring project Data usability and Assessment Reviews of Field Measured and Laboratory Data (attached)







Task 5: Final Design (BEFORE June 1, 2011)

Provide a brief discussion on the status of the project design and of any bid solicitation efforts.

		Design Submittals

		Date



		10% (conceptual) Design

		N/A



		30% (concept) Design

		



		60% Design

		



		90% (pre-final) Design

		



		100% (Final) Design

		



		Solicitation Efforts

		Date



		N/A

		



		

		



		

		







Task 6: Environmental Documentation (BEFORE June 1, 2011)

List the status (preparation and completion) of CEQA, NEPA, and other environmental laws. IF environmental compliance efforts have not been completed, list task that will be done to achieve environmental compliance prior to June 1, 2011.

		Environmental Documentation

		Submittal (Month Year)

		Status

		Purpose of Documentation



		Categorical exemption/ exclusion from CEQA/NEPA 



		May 31, 2011

		Not Started

		Compliance with CEQA/ NEPA



		

		

		

		



		Additional Information



		· N/A

· 







Task 7: Permitting (BEFORE June 1, 2011)

Identify all the necessary permits required for the project and the status of securing permits

		Permit

		Approval Date

		Status

		Purpose of Permit



		N/A

		

		

		



		

		

		

		



		Additional Information



		· N/A

· 







D. Construction/Implementation

Task 8: Construction Contracting (BEFORE June 1, 2011)

Instructions: Describe tasks necessary for obtaining contractors and awarding contracts. List any construction submittals and submittal date below if prior to June 1, 2011.

		Tasks to obtain contractors/award contracts



		· Advertisement for bids, pre-bid contractors meeting, evaluation of bids, award contract

· NA





		Construction Submittals 

(i.e. Notice to Proceed)

		Date



		N/A

		



		

		







Task 9: Construction (BEFORE June 1, 2011)

		List merits of the building materials and/or computational methods that were used for the project development



		· 

N/A



		List all construction standards, health and safety standards, laboratory analysis, or accepted classification methods that will be used for project implementation.



		· 

N/A



		Subtask 9.1 Mobilization and Site Preparation:



		· Description of work

N/A



		Subtask 9.2 Project Construction



		· Description of work

N/A



		Subtask 9.3 Performance Testing and Demobilization



		· Description of work

N/A





	

E. Environmental Compliance/Mitigation/Enhancement 

Task 10: Environmental Compliance/Mitigation/Enhancement (BEFORE June 1, 2011)

Provide a brief discussion on the status of environmental mitigation or enhancement action or tasks to comply with mitigation measures. If no environmental mitigation or enhancement action or tasks are required, please state why.  Only include information for environmental compliance/mitigation/enhancement that will be implemented prior to June 1, 2011.

		Task 10: Environmental Compliance/Mitigation/Enhancement



		· N/A

· 







F. Construction Administration

Task 11: Construction Administration (BEFORE June 1, 2011)

Provide information on who is performing what task and their level of effort for work implemented prior to June 1, 2011.

		Task 11: Construction Administration



		Labor Category

		Level of effort

		Status



		e.g. Project Manager

		12 hours

		



		N/A

		

		



		

		

		



		

		

		



		

		

		







III. TASKS – Future Work – AFTER June 1, 2011

Provide information on specific activities that will be performed to implement the project after the grant award date (June 1, 2011) for each of the primary budget tasks. The task details need to be sufficient to demonstrate high expectation of successful implementation. Additionally, tasks must provide sufficient detail to justify project cost estimates. These tasks should be consistent with those used in Attachment 4, Budget, and Attachment 5, Schedule. 

Note: Description of all tasks must be as detailed as possible and explain all work necessary to complete project. If a task does not apply to your project (e.g. some projects may not have a construction component) please state that the task does not apply.

A. Direct Project Administration Costs

Task 1: Project Administration (AFTER June 1, 2011)

Provide information on who will perform what task, their level of effort, and the current status of task. Description should justify “project administration” budget line item. Describe procedures by which you will coordinate with partner agencies and organizations that may receive funding from the grant (including: contracts, memorandums of understanding (MOUs), and other formal agreements). 

		Task 1: Project Administration



		Labor Category

		Level of effort

		Status



		e.g. Project Manager

		12 hours

		



		N/A

		

		



		Procedures for coordination with partner agencies



		· 

· N/A



		Deliverables



		· i.e. invoices and other relevant materials

· N/A







Task 2: Labor Compliance Program (AFTER June 1, 2011)

Proponents receiving grant funds are required to have a California Department of Industrial Relations Labor Compliance Program (LCP) in place or be contracted with an approved third party LCP. The LCP must be in place at the time of awarding of the grant. Please provide information on the LCP currently in place at the lead agency, or how this requirement will be met. More information can be found at: http://www.dir.ca.gov/lcp.asp

		Task 2: Labor Compliance Program



		Description of Current Program



		· i.e. City of Escondido Contract Admin, LCP ID 009

· N/A



		Current Program Status



		· i.e. Program has been approved by the California Department of Industrial Relations

· N/A



		Deliverables



		· Labor Compliance Program

· Annual Report

· N/A







Task 3: Reporting (AFTER June 1, 2011)

Instructions: List/describe the deliverables for assessing progress and accomplishments such as quarterly and final reports. 

		Project Administration Submittals  (i.e. Quarterly Progress Reports, Annual Reports, Final Reports)

		Date



		Quarterly Reports 

		Quarterly



		Invoices

		Quarterly







B. Land Purchase Easement (if applicable)

Provide a brief discussion on the status of acquisition of land or rights-of-way

Will easement acquisitions and/or right-of-ways be required for project? ___________No______ 

If yes, please provide a brief discussion as to why the easement acquisition and/or right-of-ways is required:

· N/A

What is the status of the acquisition of land or right-of-ways: 

· N/A



C. Planning/Design/Engineering/Environmental Documentation

Task 4: Assessment and Evaluation (AFTER June 1, 2011)

List any necessary studies that will need to be done to complete project. 

		Study Performed (i.e. Planning Submittals, Recycled Water Master Plan)

		Data Collected

		Describe Study

		Date

		Reference: report/page number to support claims (If necessary)



		4B.  Conduct Field and Special Studies

		The studies will address site-specific factors controlling algal response.  Appr. 10 to15 sites will be sampled 3 times/ yr over 1 yr.  Data generated will include algal bioassessment, water quality, and site-specific physical and hydrology data.   





		Monitoring and special studies will address data gaps identified by the stakeholder group to achieve project objectives.

Potential studies will include core field data collection and special studies.  



		October 1, 2014

		N/A



		4C.  Develop Nutrient WQOs for SMR Estuary

		Existing data used in the validation process include data collected as part of Bioassessment Program (algal and benthic macroinvertebrate bioassessment data, water quality measurements, flow measurements, and other site specific data).  

		The approach for developing nutrient WQOs for the SMR estuary leverages two major activities: 1) data collection to support modeling in the estuary and watershed to develop TMDLs and 2) ongoing research to develop the estuarine NNE framework, based on dissolved oxygen and macroalgae as endpoints. 

Based on the NNE approach and local data, the nutrient WQOs for the Estuary will be developed by staff of the SDRWQCB, as appropriate. 

 

		October 1, 2014

		N/A



		

		

		

		

		



		Deliverables (i.e. reference material)



		



		



		



		



		



		Monitoring and Special Studies Draft Report



		Monitoring and Special Studies Final Report



		Proposed Nutrient WQOs for Santa Margarita Estuary Draft Report



		Proposed Nutrient WQOs for Santa Margarita  Estuary Final Report







Task 5: Final Design (AFTER June 1, 2011)

Provide a brief discussion on the status of the project design and of any bid solicitation efforts.

		Design Submittals

		Date



		10% (conceptual) Design

		N/A



		30% (concept) Design

		



		60% Design

		



		90% (pre-final) Design

		



		100% (Final) Design

		



		Solicitation Efforts

		Date



		N/A

		



		

		



		

		



		Deliverables



		· N/A

· 







Task 6: Environmental Documentation (AFTER June 1, 2011)

List the status (preparation and completion) of CEQA, NEPA, and other environmental documentation. IF environmental compliance efforts have not been completed, list task that will be done to achieve environmental compliance.

		Environmental Documentation

		Submittal (Month Year)

		Status

		Purpose of Documentation



		N/A

		

		

		



		

		

		

		



		Additional Information



		· N/A

· 



		Deliverables



		· i.e. approved and adopted CEQA/NEPA documentation

· N/A







Task 7: Permitting (AFTER June 1, 2011)

Identify all the necessary permits required for the project and the status of securing permits

		Permit

		Approval Date

		Status

		Purpose of Permit



		N/A

		

		

		



		

		

		

		



		Additional Information



		· N/A

· 



		Deliverables



		· i.e. Permits such as Section 1602, 404, 402, NPDES, etc.

· N/A







D. Construction/Implementation

Task 8: Construction Contracting (AFTER June 1, 2011)

Instructions: Describe tasks necessary for obtaining contractors and awarding contracts. List any construction submittals and submittal date.

		Tasks to obtain contractors/award contracts



		· i.e. advertisement for bids, pre-bid contractors meeting, evaluation of bids, award contract

· N/A





		Construction Submittals 

(i.e. Notice to Proceed)

		Date



		N/A

		



		

		







Task 9: Construction (AFTER June 1, 2011)

		List merits of the building materials and/or computational methods that were used for the project development



		· N/A





		List all construction standards, health and safety standards, laboratory analysis, or accepted classification methods that will be used for project implementation.



		· N/A





		Subtask 9.1 Mobilization and Site Preparation:



		· Description of work

N/A



		Subtask 9.2 Project Construction



		· Description of work

N/A



		Subtask 9.3 Performance Testing and Demobilization



		· Description of work

N/A





	

E. Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement (AFTER June 1, 2011)

Provide a brief discussion on the status of environmental mitigation or enhancement action or tasks to comply with mitigation measures. If no environmental mitigation or enhancement action or tasks are required, please state why.  

		Task 10: Environmental Compliance/Mitigation/Enhancement



		· N/A









F. Construction Administration

Task 11: Construction Administration (AFTER June 1, 2011)

Provide information on who is performing what task and their level of effort.

		Task 11: Construction Administration



		Labor Category

		Level of effort

		Status



		e.g. Project Manager

		12 hours

		



		N/A
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Figure 1. Map of the Santa Margarita River watershed, showing project boundary below Skinner Reservoir and Vail Lake
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Figure 2. Location of 2008 nutrient 303(d) listings in the SMR watershed
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Attachment 3 Appendices

Supporting Documentation for Work Plan



These Appendices provide background documentation referred to in Attachment 3. 



This includes the following documents in the identified upload packages:
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